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Sacramento Metropolitan Fire District  
10545 Armstrong Ave., Suite #200, Mather, CA 95655 · (916) 859-4300 · Fax (916) 859-3700 

 

Serving Sacramento and Placer Counties 

ADAM A. HOUSE 
Fire Chief 

 
 
 
 
 
September 14, 2023 
 
TO: Board of Directors, Sacramento Metropolitan Fire District  
 
FROM: Adam A. House, Fire Chief 
 
RE: Five-Year Capital Improvement Program Plan, Fiscal Years 2023/24 through FY 2027/28 
 
I am pleased to submit the Sacramento Metropolitan Fire District (District) Capital Improvement Program 
(CIP) Plan for fiscal year (FY) 2023/2024, with projections through FY 2027/28, to the District Board of 
Directors. This version updates the previously approved FY2023/24 CIP and ties planned expenditures to 
the Final Budget for FY 2023/24.  
 
The purpose of the CIP is to facilitate capital planning and coordinate financing and scheduling of major 
capital projects. All capital projects presented in this CIP Plan have been carefully developed and 
evaluated in accordance with the District’s CIP Policy. The CIP Plan was prepared in accordance with 
standards established by the California Society of Municipal Finance Officers and follows generally 
accepted accounting principles. The 13 new CIP Plan projects and 10 carryover projects total $43.2 million, 
with $42.9 million budgeted in FY 2023/24, and the remainder to be budgeted in future years.    
 
The focus of the 2023/24 CIP Plan, the District’s second plan to the Board, is to further address the most 
critical capital needs, with special emphasis on those projects that contribute to the District’s ability to 
deliver emergency services within the timeframes specified in the standard of coverage metric.  Critical 
projects include the construction of a fire station at Vineyard Springs, planning for a new station at Grant 
Line Road, replacing critical engines and ambulances, and developing a state-of-the-art training facility on 
Zinfandel Road.  Approximately 30 percent of the FY 2023/24 spending will come from the Special Projects 
Fund for the Zinfandel Training Facility, 33 percent from the Capital Facilities Fund, 6 percent provided by 
the General Fund, and 30 percent from the Development Impact Fee Fund, with less than 1 percent 
provided by the Leased Properties Fund and Grants Fund.  
 
The District’s major revenue sources for capital projects are property taxes (approximately 63 percent of 
total revenues), followed by charges for services (33 percent), with the balance comprised of other fees 
(4 percent). Revenues forecasted in this plan after FY 2023/24 are estimates only and subject to 
unexpected changes in the local economy and property tax revenues.  
  
The District continues to face a significant backlog of deferred maintenance and capital projects, totaling 
more than $201 million. Several of these capital and maintenance projects are planned over the next five 
years, with $42.9 million funded in fiscal year 2023/24. The District also anticipates securing long-term 
financing and examining new revenue sources to fund fire station construction.   
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CAPITAL PROJECT SUMMARY 

The chart and table below summarize major capital projects recommended for approval. 

 
 

   

Project Type Project Title Status  Project Cost   FY23/24 Cost 

Land Acquisition Grantline 220 Land Acquisition Carryover 2,400,000$         2,400,000$        
New Construction Vineyard Springs Station Carryover 10,739,675         10,439,675        
New Construction Zinfandel Training Facility ‐ Phase 3 Carryover 12,964,481         12,964,481        
Apparatus & Equipment Ambulance Replacement 2023 Carryover 1,833,268            1,833,268           
Apparatus & Equipment Apparatus/Vehicle Replacement 2022 Carryover 1,349,239            1,349,239           
Apparatus & Equipment Boardroom Equipment Replacement Carryover 66,500                  66,500                 
Apparatus & Equipment Copter 3 Conversion Carryover 482,424               482,424              
Apparatus & Equipment Squad Vehicle Acquisition Carryover 689,280               689,280              
Apparatus & Equipment Support Vehicle Replacement 2023 Carryover 370,260               370,260              
Apparatus & Equipment Type I Engine Replacement 2023 Carryover 4,265,963            4,265,963           
Apparatus & Equipment Ambulance Replacement New 3,256,387            3,256,387           
Apparatus & Equipment Automatic Chest Compression Device Replacement New 81,389                  81,389                 
Apparatus & Equipment Fitness Equipment Replacement New 80,000                  80,000                 
Apparatus & Equipment Power Loader/Gurney Replacement New 2,834,868            2,834,868           
Apparatus & Equipment Training Burn Prop Replacement New 90,000                  90,000                 
Personal Protective Equipment Annual Turnout Replacement New 425,000               425,000              
Personal Protective Equipment MMP PPE ‐ Single Layer Garment New 100,000               100,000              
Personal Protective Equipment Recruit Academy PPE New 308,000               308,000              
Facilities Repair/Replacement Deferred Facilities Maintenance/Repairs New 353,130               353,130              
Facilities Repair/Replacement Station 41 Frontage Improvements R&R New 125,000               125,000              
Facilities Repair/Replacement Station 50 Dorm Remodel New 101,493               101,493              
Facilities Repair/Replacement Zinfandel Gate Replacement New 134,230               134,230              
Miscellaneous Station Access Control ‐ Phase 3 New 199,990               199,990              

Total 23 projects 43,250,577$       42,950,577$      

$43.2M
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DESCRIPTION OF REPORT SECTIONS 

The Introduction section of this CIP Plan provides the District’s organizational profile including: 
• Directory of Officials 
• Districtwide Organizational Chart 
• District Profile  
• District Values and Mission Statement 

 
The CIP Overview and Summary section provides the purpose and background of the CIP, explains the CIP 
planning and development process, summarizes the five-year capital needs, and describes first year 
capital projects. 
 
The Financing Plan section provides the capital budget overview and revenue assumptions, displays 
summaries by project type and revenue source, debt service schedule, and operating and maintenance 
costs by spending category. 
 
The Capital Project Details by Priority and Type section provides the high priority project details, and 
shows projects by type (Land Acquisitions, New Construction, Station Remodels/Expansions, Facilities 
Replacement/Repair, Apparatus and Equipment Replacement/Repair, Personal Protective Equipment 
(PPE) Replacement/Repair, and Special Projects). 
 
Finally, the Appendices include information on the District’s budgeting methodology, a budget calendar, 
guide to funds, glossary, board resolutions, and sources and uses of funds. It also contains additional 
details regarding the District’s budgeting process and basis of accounting for its capital projects, a guide 
to funds, glossary of terms and acronyms, resolutions to enact the CIP Plan, and a project reference list.   
 

CONCLUSION 
In the context of regional and statewide economic trends, the District’s main revenue source, property 
tax revenue, is expected to grow slower than the 6.5 percent growth in FY 2022/23, due to lower home 
sale volumes.  Those impacts will begin to be felt in FY 2023/24 with growth at 5.5 percent, then dipping 
to approximately 3.5 percent in FY 2024/25, and staying below 4 percent through FY 2027/28.  The cost 
of goods is another continuing challenge for the District, with lingering slowdowns in vehicle production 
and inflationary pressures on supplies, ranging from fuel to electronics.   
 
With slower property tax growth and increasing labor, services, and supplies expenses, the District faces 
ongoing challenges to long-term capital project development and finance. Deferred maintenance and 
unfunded capital projects will accrue rapidly over the next two decades, including an anticipated 14 
stations in new development areas and approximately 13 stations in infill areas. If population growth and 
service call trends continue, the District will not be able to meet service needs in those communities 
without additional stations and support. 
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The capital projects contained in this plan meet the strategic plan goal set by the Board in 2020 to develop 
a comprehensive five‐year capital improvement plan for the acquisition and maintenance of real property, 
apparatus, and professional equipment. The CIP Plan proposed for fiscal years 2023/24 through 2027/28 
is the result of a team effort of both District staff and the Board of Directors.   
 
Finally, I am pleased to share that the District’s 2022/23 CIP Plan was awarded the California Society of 
Municipal  Finance  Officers’  Capital  Budgeting  Award,  a  prestigious  award  for  the  overall  quality  and 
completeness of the District’s capital plan.  The District was one of just 17 special districts and cities in 
California to receive this award.   The certificate of award can be found in the Appendices on page 34.  
I would like to thank the Board for their leadership and direction in building this CIP Plan, as well as my 
team,  in  particular  Erin  Castleberry,  Jeff  Frye,  Ron  Empedrad,  RMarie  Jones,  Tara Maeller,  and  Dave 
O’Toole for their persistence and dedication in bringing this CIP Plan together.   

  
Respectfully submitted, 

 

   
Adam A. House               
Fire Chief               
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The District was established on December 1, 2000 through the merger 
of the American River and Sacramento County Fire Protection Districts, 
which brought together 16 predecessor fire agencies.  Metro Fire is 
governed by a nine-member Board of Directors duly-elected by citizens 
from the nine geographical divisions in Metro Fire’s area of 
responsibility.  

 
Today, the District is the largest fire agency in the County of Sacramento and one of the largest in the 
State.  The combined District provides fire suppression and emergency medical services along with various 
other public safety and hazard mitigation community services to its residents in approximately 359 square 
miles. The District’s service area includes two cities, most of the unincorporated area of Sacramento 
County, and a portion of Placer County. Within the boundaries of Metro Fire are wildland areas, single 
and multi-family residential units, commercial and light industrial occupancies, hotels, regional hospitals, 
institutional buildings, local airfields, numerous convalescent and assisted living facilities, equestrian 

areas, and open space areas 
including several major hiking 

trails.  Numerous main 
interstate highways also 
traverse Metro Fire’s 
jurisdiction, along with the 
American River, a major 
recreation resource for 
residents and visitors alike.  
 
The District provides all-hazard 
emergency services to the cities 
of Citrus Heights and Rancho 
Cordova, most of the 
unincorporated areas of 
Sacramento County, and a 
portion of Placer County.  A total 
of 719,641 residents within its 
jurisdiction of which 55% is 
white, 19% is Hispanic, 13% is 
Asian, 8% is black, and 5% is 
other/mixed.   

 
Forty-one stations are strategically located across the District’s service area in order to effectively respond 
to any emergency within its goal of 4-minute travel time.  
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Metro Fire Mission Statement:  To provide professional and compassionate protection, education and 
service to our community. 
 
The Metro Fire mission statement is intended to sharpen the department’s focus on members, service 
delivery, infrastructure or asset management, budget sustainability, forecasting for the future, 
partnerships and optics management, community engagement, and communication. 
 
Metro Fire Core Values:  Integrity · Professionalism · Teamwork · Devotion to Duty 
 
The District’s four values define expectations for the attitude and behaviors of every member of Metro 
Fire. They apply without exception, and all members are asked to embrace them in the District’s collective 
pursuit of excellence.   
 

• Integrity. With honesty as the foundation, the District will always do what is right. 
  

• Professionalism. A personal commitment to exceed professional expectations in attitude, ability 
and appearance.  

 
• Teamwork. A partnership of coordinated effort based on trust, empowerment, support and 

communication.  
  

• Devotion to Duty. Recognizing and placing the needs of others before the District.  
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PURPOSE OF THE CIP 
The purpose of the District’s Capital Improvement Program is to organize, facilitate, and memorialize 
capital needs and goals in order to efficiently and transparently develop and support the physical 
infrastructure of the District. The CIP incorporates and is consistent with District master plans, Board of 
Directors’ goals, and other long-range plans of the District, and serves as a planning tool that coordinates 
the financing and scheduling of capital projects. It is the policy of the District to prepare a Capital 
Improvement Program (CIP) that outlines the capital needs of the District that: 
 

• Are responsive to the changing needs of the District 
• Demonstrate excellence in quality and value 
• Enable members to carry out their duties in an efficient and customer-focused manner 
• Provide a healthy, safe, secure, productive, and equitable work environment in order to promote 

efficient service delivery 
 
The District accomplishes this purpose through the development of an annual plan, which identifies and 
plans for the funding of capital projects in order to ensure timely acquisition and replacement of needed 
facilities, improvements, apparatus, and equipment. Since many capital projects take more than one fiscal 
year to complete, developing a five-year plan allows the District and Board to improve fiscal forecasting 
and anticipate upcoming infrastructure needs and improvements. The CIP Plan is updated annually and 
includes the adoption of the five-year CIP, as well as the annual CIP Budget, which is adopted as part of 
the District’s annual Preliminary Budget and Final Budget.  
 
For purposes of this CIP Policy, and in accordance with the District’s Capital Improvement Program Policy, 
a capital project is defined as:  
 

Any expenditure for facilities, improvements, apparatus, or equipment with a cost greater than 
$50,000 and an expected useful life of at least one year. These projects include apparatus and 
equipment acquisition and replacement; improvements to District facilities; and the construction 
or rehabilitation of District properties and facilities including feasibility studies, land acquisition, 
architecture and engineering, and other associated planning costs. 

 
The five-year CIP Plan and the annual CIP Budget are distinct documents that are prepared in concert and 
updated annually to reflect fiscal and policy changes. The two documents are distinguished by the 
characteristics outlined below. 
 
FIVE-YEAR CIP Plan 

• Describes the long-term financial need for capital projects, including funding sources 
• Establishes project priorities and serves as a planning document or blueprint for the District’s 

investment in capital infrastructure and equipment 
• Provides a breakdown of anticipated project costs and phasing 
• Does not appropriate money – the annual budget process will include the actual funding authority 

for capital projects via the CIP Budget 
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ANNUAL CIP BUDGET 

• Identifies funds to be appropriated in the upcoming fiscal year to implement the first year of the 
five-year CIP Plan  

• Identifies which capital projects have been recommended for funding in the upcoming fiscal year 
• Funding may be appropriated for a phase or phases of a major, multi-year project 
• May include a recommendation to incur new indebtedness 
• Is adopted as part of the District’s Preliminary Budget and Final Budget 

PLAN DEVELOPMENT 
The CIP is used as a tool to help ensure the District’s long and short-term capital investments are made in 
the context of careful consideration of the District’s needs, as well as the resources available to fund 
projects. The CIP Plan is a compilation of projects intended to implement various long-range plans as 
outlined below. 
 
STANDARDS OF COVER 

The Standards of Cover is a planning document which establishes a written procedure to determine the 
distribution and concentration of fixed and mobile resources. The process includes establishing service 
level objectives, risk assessments, distribution, and concentration measures. The data is collected for 
deployment analyses and performance is measured. The results of deployment analyses are used to assist 
Metro Fire in its mid to long term planning efforts to provide levels of service that meet the all-risk defense 
standards it deems necessary to reduce the risks to human life and property damage. As a result, the 
Standards of Cover is used to anticipate the expansion or relocation of fire stations to accommodate the 
apparatus and crew needed to deliver service. 
 
GROWTH PLAN 

The Growth Plan summarizes the expected population growth within Metro Fire’s service area over a 40-
year horizon. The Growth Plan is similar to the Standards of Cover in process except service plans are 
developed from planning information, proposed traffic circulation data, and population models. The 
information is used to create deployment models that, along with the Standards of Cover, determine the 
need and location for new fire stations to accommodate service delivery needs into the future. 
 
FACILITY CONDITION ASSESSMENT 

In 2018, Metro Fire retained a third-party consultant to conduct a District-wide Facility Conditions 
Assessment (FCA) that evaluated existing conditions at 38 fire stations and 4 support facilities. FCAs are 
used to locate and evaluate materials and building system defects that might significantly affect the value 
of the property, and to identify any significant deferred maintenance issues and existing deficiencies 
which affect the ongoing operations of the facilities. 
 
In every FCA the recommended replacement, repair, or other corrective action is assigned a Plan Type. 
The Plan Type is used to categorize and prioritize projects which have the greatest significance. The Plan 
Types are listed in order of importance: 

• Safety – An observed or reported unsafe condition that, if left unaddressed, could result in injury; 
a system or component that presents a potential liability risk. 
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• Performance/Integrity – Component or system has failed, is almost failing, performs unreliably, 
does not perform as intended, and/or poses a risk to overall system stability. 

• Accessibility – Does not meet ADA, UFAS, and/or other accessibility requirements. 
• Environmental – Improvements to air or water quality, including removal of hazardous materials 

from the building or site. 
• Modernization/Adaptation – Conditions, systems, or spaces that need to be upgraded in 

appearance or function to meet current standards, facility usage, or Metro Fire’s current or future 
operational needs. 

• Lifecycle/Renewal – Any component or system in which future repair or replacement is 
anticipated beyond the next several years and/or is of minimal substantial early-term 
consequence. 

 
APPARATUS AND EQUIPMENT REPLACEMENT SCHEDULE 

The Apparatus and Equipment Replacement 
Schedule is a mid-term planning document which 
uses NFPA replacement standards, industry 
guidelines, and years of experience in operating and 
maintaining vehicles and equipment. The goal of the 
Replacement Schedule is to use data such as 
estimated age, useful life, remaining useful life, 
replacement cost, downtime, availability of 
replacement parts, and annual maintenance cost to 
anticipate the most economically beneficial time to 
replace apparatus and equipment. 
 
Not all of Metro Fire’s equipment meets the criteria of a capital purchase. However, when these items are 
purchased in bulk or are not routine in nature, the acquisition of the equipment or supplies may require 
a significant capital outlay. As such, these capital expenditures should be planned, and are therefore 
considered capital projects for the purpose of inclusion in the CIP Plan. 

PRIORITIZATION 
The prioritization of capital projects is absolutely necessary given the limited availability of financial and 
human resources. Criteria for prioritizing and ranking projects are established to help provide structure 
and objectivity to the evaluation of projects. In determining the priority of a proposed project, key 
management team members evaluate projects for urgency, funding availability, feasibility, alignment with 
the strategic plan, statutory and regulatory considerations, and impact on service delivery.  Other 
considerations include impact on operating costs, secondary financial impacts, management and 
oversight implications, and impact on constituents and stakeholders. 
 
Projects are evaluated both by their priority score and their ranking. Priority score is the result of a scoring 
rubric that determines whether a project is High Priority (Priority 1), Medium Priority (Priority 2), or Low 
Priority (Priority 3). Project rank describes a project’s priority in relation to all other project requests 
submitted for the year. The methodology for both priority and rank are described below. 
 
  



CAPITAL IMPROVEMENT PROGRAM PLAN 
OVERVIEW AND SUMMARY 

 Sacramento Metropolitan Fire District  12 

CIP PRIORITY METHODOLOGY 

Priority is assigned based on the following factors: to what degree the project is tied to the District’s 
strategic planning documents, to what degree the project addresses mandates and/or reduces operating 
expenses, and to what degree the project impacts service delivery.  
 
The exact scoring methodology is as follows: 

• Strategic Alignment – Is the project aligned with one of Metro Fire’s strategic plans (Standards of 
Cover, FCA, Growth Plan, A/E Replacement Schedule)? 

o 5 points – Project is aligned with multiple strategic plans. 
o 3 points – Project is aligned with one strategic plan. 
o 1 point – Project is not aligned with a strategic plan. 

 
• Priority Type – Is the project required to meet legal, compliance, or regulatory mandates? Will the 

project reduce operating expenses? 
o 5 points – Project will address mandates and reduce operating expenses. 
o 3 points – Project will address mandates or reduce operating expenses. 
o 1 point – Project will not address mandates or reduce operating expenses. 
 

• Service Delivery – Will the project directly improve service delivery? 
o 5 points – Project directly improves service delivery. 
o 3 points – Project indirectly improves service delivery. 
o 1 point – Project does not directly or indirectly improve service delivery. 

 
Projects are given a High Priority “1” status with a score of 13 or more. Projects are given a Medium 
Priority “2” status with a score between 9 and 13. Projects are given a Low Priority “3” status with a score 
of less than 9. 
 
CIP PLAN RANK METHODOLOGY 

A project’s rank as it relates to other project requests is determined by evaluating a variety of factors 
including designated priority, project readiness, whether or not the District has the capacity to complete 
all or a portion of the project within the upcoming fiscal year, and impact to operations. Other 
considerations may include impact on operating costs, secondary financial impacts, management and 
oversight implications, and impact to constituents and stakeholders. 

PROCESS 
PROJECT SUBMISSION 

A capital project may be submitted for consideration by any member of Metro Fire through the 
completion of the Capital Project Initiation Form (CPIF). CPIFs document the project description, timeline, 
procurement type, funding amount, funding source, operational impact, project justification, relevant ties 
to other projects, and other supporting information. A complete CPIF includes: 

• Supporting documentation demonstrating alignment with one or more of Metro Fire’s strategic 
plans. 

• Supporting fiscal documentation including but not limited to feasibility studies, cost estimates, 
and or vendor quotes consistent with Metro Fire’s procurement procedures. 

• Signature of the applicable division manager and the CIP Administrator. 
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FILLING OUT THE CPIF 

The CPIF is designed to provide basic project information to decision makers throughout the process. In 
this section, guidance is provided in how to complete the form. This guidance is not exhaustive, but 
intended to provide clarity where the applicant may have questions: 

• Project # - The project number will be assigned by the CIP Administrator once the project 
submittal is deemed complete. The CIP Administrator will add the project to the inventory and 
use the Project # for tracking purposes. 

• Priority – To determine the priority of the project, the project proponent should consider the 
three criteria (Strategic Alignment, Plan Type, and Service Delivery) discussed in the Prioritization 
section of this document and score the project accordingly.  Priority “1” projects are those with a 
score of 13 points or more; Priority “2” projects are those with a score between 9 and 13 points; 
and Priority “3” projects are those with a score less than 9 points. 

• Project Description – A brief narrative about the project. 
• Strategic Alignment – This is the nexus between the project and the District’s strategic master 

planning documents. Select all that apply. 
• Capital Plan – A project may use funding from multiple sources. Input the anticipated required 

dollars from each fund (in thousands). 
• Procurement Process and Timeline – A brief description of the anticipated procurement 

procedures and timeline for the project. 
• Project Budget – Outline of requested project budget by fiscal year(s) and any previously approved 

allocations for the project. 
• Additional Project Information –describes impact and any relationships to other capital projects. 

 
PROJECT VERIFICATION 

Completed CPIFs are routed to the division manager who will review the submittal to make sure the 
proposed project is consistent with divisional priorities and goals. If approved, the division manager will 
submit the project to the CIP Administrator for review. The CIP Administrator will review the PIF for 
completeness and may request additional information as necessary for evaluation of the project.  
 
PROJECT EVALUATION AND RANKING 

Capital project requests are evaluated on an annual basis in accordance with the District’s CIP Policy. 
Projects are first reviewed by the CIP Committee, made up of representatives from the Finance, Planning 
and Development, and Purchasing divisions. The committee reviews each request and ranks it using the 
ranking methodology previously described.   
 

EXECUTIVE REVIEW AND FUNDING RECOMMENDATION 

The ranked CIP Summary is then reviewed by the Fire Chief, Deputy Chiefs, and Chief Financial Officer in 
conjunction with the preliminary budget review process. The Fire Chief may recommend to fund, partially 
fund, or not fund any given project based on the established criteria and considerations. 
 

PLAN ADOPTION 

Based on the recommendations of the Fire Chief, the CIP, including both the five-year CIP Plan and the 
one-year CIP Budget, is presented to the Board for adoption on or before June 30 and in concurrence with 
the preliminary budget adoption process. Once the CIP Budget is approved, budgeted funds are restricted 
for their intended use. 
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5-YEAR CIP PLAN SUMMARY 
There are 64 capital projects identified in the five-year CIP totaling $201,607,852, including 34 Priority 1 
projects, 12 Priority 2 projects, and 18 Priority 3 projects. The five-year Summary is shown below and 
represents the anticipated needs through fiscal year 2027/2028. 
 

 

Project Title  FY23/24  FY24/25  FY25/26  FY26/27  FY27/28  TOTAL 
3121 Gold Canal Flooring Replacement 78,000$            -$                       -$                       -$                       -$                       78,000$            
800 MHz Portable Radio Replacement 2,475,000        -                     -                     -                     -                     2,475,000        
Admin/Command Vehicle Replacement 593,800            635,365            266,854            700,490            735,515            2,932,024        
Ambulance Replacement 3,256,387        2,223,544        2,334,724        2,451,456        2,574,032        12,840,143      
Ambulance Replacement 2023 - Carryover 1,833,268        -                     -                     -                     -                     1,833,268        
Annual Turnout Replacement 425,000            454,750            477,488            501,362            526,430            2,385,029        
Apparatus Covered Parking 500,000            -                     -                     -                     -                     500,000            
Apparatus/Vehicle Replacement 2022 - Carryover 1,349,239        -                     -                     -                     -                     1,349,239        
Automatic Chest Compression Device Replacement 81,389              85,458              89,731              94,218              98,929              449,725            
Boardroom Equipment Replacement 66,500              -                     -                     -                     -                     66,500              
Copter 1 Hoist Rebuild -                     120,000            -                     -                     -                     120,000            
Copter 2 Hoist Upgrade 400,000            -                     -                     -                     -                     400,000            
Copter 3 Conversion 482,424            482,424            
Copter 3 Infared Camera System 295,000            -                     -                     -                     -                     295,000            
Deferred Facilities Lifecycle Replacements 9,332,700        -                     -                     -                     -                     9,332,700        
Deferred Facilities Maintenance/Repairs 1,824,200        -                     -                     -                     -                     1,824,200        
Draft Commander Carport 75,000              -                     -                     -                     -                     75,000              
Facilities Lifecycle Replacements 1,137,046        2,274,274        2,990,479        102,211            8,943,034        15,447,044      
Fitness Equipment Replacement 80,000              80,000              
Fleet Parts Shop Covered Parking 75,000              -                     -                     -                     -                     75,000              
Fleet Vehicle Lifts Acquisition 110,000            -                     -                     -                     -                     110,000            
Fleet/Facilities Generator Installation 230,000            -                     -                     -                     -                     230,000            
Grantline 220 Land Acquisition 2,400,000        -                     -                     -                     -                     2,400,000        
Hazardous Materials Equipment Acquisition 120,000            -                     -                     -                     -                     120,000            
Hazardous Materials Equipment Replacement 80,000              -                     -                     -                     -                     80,000              
Hurley Access Compliance Improvements 690,765            -                     -                     -                     -                     690,765            
Inflatable Rescue Boat Acquisition 58,000              -                     -                     -                     -                     58,000              
iPad Replacement 120,000            125,550            131,828            138,419            145,340            661,136            
Ladder Truck Replacement 1,530,237        -                     1,382,197        -                     1,892,992        4,805,426        
Logistics Generator Installation 200,000            -                     -                     -                     -                     200,000            
MMP PPE - Single Layer Garment 100,000            100,000            
Mobile Data Computer Replacement 726,000            -                     -                     -                     -                     726,000            
Mobile Drafts Unit 98,958              -                     -                     -                     -                     98,958              
Power Loader/Gurney Replacement 2,834,868        -                     -                     -                     -                     2,834,868        
Recruit Academy PPE 308,000            329,560            346,038            363,340            381,507            1,728,445        
Server Replacement 125,550            107,000            118,000            -                     -                     350,550            
Special Operations Apparatus/Vehicle Replacemen 1,584,767        1,495,282        93,925              235,936            -                     3,409,910        
Squad Vehicle Acquisition 689,280            -                     -                     -                     -                     689,280            
Station 103 Roof Replacement 58,000              -                     -                     -                     -                     58,000              
Station 108 Frontage Improvements R&R 135,000            -                     -                     -                     -                     135,000            
Station 23 Expansion -                     14,100,000      -                     -                     -                     14,100,000      
Station 41 Frontage Improvements R&R 125,000            -                     -                     -                     -                     125,000            
Station 42 Relocation 12,000,000      -                     -                     -                     -                     12,000,000      
Station 50 Dorm Remodel 101,493            101,493            
Station 61 Expansion -                     17,000,000      -                     -                     -                     17,000,000      
Station 62 Relocation - Land Acquisition -                     2,400,000        -                     -                     -                     2,400,000        
Station Access Control - Phase 3 199,990            -                     -                     -                     -                     199,990            
Storage Area Network -                     482,000            -                     -                     -                     482,000            
Support Vehicle Replacement 65,000              659,398            816,246            -                     -                     1,540,644        
Support Vehicle Replacement 2023 - Carryover 370,260            -                     -                     -                     -                     370,260            
Thermal Imaging Camera Replacement 751,436            -                     -                     -                     -                     751,436            
Thin Client Replacement 275,000            -                     -                     -                     -                     275,000            
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5‐YEAR CIP PLAN SUMMARY (CONTINUED) 

 

FISCAL YEAR 2023/2024 CIP PLAN SUMMARY 

Forty‐nine new capital projects were proposed for FY 2023/24, totaling $53,145,265, including 22 Priority 
1 projects, 10 Priority 2 projects, and 17 Priority 3 projects. The FY 2023/24 Summary, including funding 
recommendations as well as projects previously approved in FY2022/23 that are continuing into the new 
fiscal year, is shown below. 
 
RECOMMENDED FOR FUNDING IN FY 2023/24 

     

The project cost is the amount that is recommended for approval to the Board.  Although these projects 
will be started in FY 2023/24, some projects may span multiple fiscal years due to supply chain issues and 
may be carried forward into future fiscal years.  The FY 2023/24 cost column reflects the expected project 
cost  that  will  be  encumbered  in  FY  2023/24  only.  It’s  important  to  note  that  while  funds  may  be 
encumbered in FY23/24, some expenses may be offset by financing, which will be covered later in the 
financing plan discussion. 
 
CARRY FORWARD PROJECTS IN FY 2023/24 

The  table  in  the  following page  reflects  the projects  that were  previously  approved by  the Board  for 
funding in FY 2022/23, but that are continuing into FY 2023/24 due to their multi‐year nature or because 
of supply chain issues.  The funding breakdown for these projects is included in the financing plan. 

Project Title FY23/24  FY24/25  FY25/26  FY26/27   FY27/28  TOTAL 

Training Burn Prop Replacement 90,000$             ‐$                        ‐$                        ‐$                        ‐$                        90,000$            
Training Technology Upgrades 2,000,000         ‐                      ‐                      ‐                      ‐                      2,000,000        
Type I Engine Replacement 4,520,835         4,827,090         5,068,445         5,321,865         5,587,960         25,326,195      
Type I Engine Replacement 2023 ‐ Carryover 4,265,963         ‐                      ‐                      ‐                      ‐                      4,265,963        
Type III Engine Replacement 1,587,500         2,256,672         ‐                      ‐                      2,612,376         6,456,548        
Type V Engine Replacement 854,664             ‐                      ‐                      668,310             ‐                      1,522,974        
VHF Portable Radio Replacement 650,000             ‐                      ‐                      ‐                      ‐                      650,000            
Vineyard Springs Station 10,690,000       ‐                      ‐                      ‐                      ‐                      10,690,000      
Water Tender Replacement 1,252,520         670,098             703,603             738,783             ‐                      3,365,004        
Wildland Pants Replacement 270,000             ‐                      ‐                      ‐                      ‐                      270,000            
Zinfandel Gate Replacement 134,230             134,230            
Zinfandel Training Facility ‐ Phase 3 24,964,481       ‐                      ‐                      ‐                      ‐                      24,964,481      
Total 101,727,750$  50,246,041$     14,819,557$     11,316,390$     23,498,115$     201,607,852$ 

Project # Project Title Project Cost 

 FY23/24

Cost 

24‐04 Ambulance Replacement 3,256,387$         3,256,387$        
24‐05 Annual Turnout Replacement 425,000              425,000             
24‐07 Automatic Chest Compression Device Replacement 81,389                 81,389                
24‐11 Deferred Facil ities Maintenance/Repairs 353,130              353,130             
24‐24 Power Loader/Gurney Replacement 2,834,868           2,834,868          
24‐25 Recruit Academy PPE 308,000              308,000             
24‐30 Station 41 Frontage Improvements R&R 125,000              125,000             
24‐32 Station Access Control ‐ Phase 3 199,990              199,990             
24‐45 Station 50 Dorm Remodel 101,493              101,493             
24‐46 Zinfandel Gate Replacement 134,230              134,230             
24‐47 Training Burn Prop Replacement 90,000                 90,000                
24‐48 MMP PPE ‐ Single Layer Garment 100,000              100,000             
24‐49 Fitness Equipment Replacement 80,000                 80,000                
Total 8,089,487$         8,089,487$        
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CARRY FORWARD PROJECTS IN FY 2023/24 (Continued) 

 
 
NOT RECOMMENDED FOR FUNDING IN FY 2023/24 

   

Project # Project Title

 Approved 

Project Cost 

 FY23/24

Cost 

23‐01 Grantline 220 Land Acquisition 2,440,000$         2,400,000$        
23‐04 Vineyard Springs Station 11,000,000         10,439,675        
23‐06 Zinfandel Training Facil ity ‐ Phase 3 13,000,000         12,964,481        
23‐26 Type I Engine Replacement 2023 4,310,000           4,265,963          
23‐30 Ambulance Replacement 2023 2,169,862           1,833,268          
23‐32 Support Vehicle Replacement 2023 370,260              370,260             
23‐39 Boardroom Equipment Replacement 79,494                 66,500                
23‐40 Copter 3 Conversion 787,221              482,424             
23‐52 Apparatus/Vehicle Replacement 2022 6,769,487           1,349,239          
23‐54 Squad Vehicle Acquisition 689,280              689,280             
Total 41,615,604$      34,861,090$     

Project # Project Title Project Cost 

 FY23/24

Cost 

24‐01 3121 Gold Canal Flooring Replacement 78,000$              78,000$             
24‐02 800 MHz Portable Radio Replacement 2,475,000           2,475,000          
24‐03 Admin/Command Vehicle Replacement 593,800              593,800             
24‐06 Apparatus Covered Parking 500,000              500,000             
24‐08 Copter 2 Hoist Upgrade 400,000              370,000             
24‐09 Copter 3 Infrared Camera System 295,000              270,000             
24‐10 Deferred Facil ities Lifecycle Replacements 9,332,700           9,332,700          
24‐12 Draft Commander Carport 75,000                 75,000                
24‐13 Facil ities Lifecycle Replacements 1,137,046           1,137,046          
24‐14 Fleet Parts Shop Covered Parking 75,000                 75,000                
24‐44 Fleet Vehicle Lifts Acquisition 110,000              110,000             
24‐15 Fleet/Facil ities Generator Installation 230,000              230,000             
24‐16 Hazardous Materials Equipment Acquisition 120,000              120,000             
24‐17 Hazardous Materials Equipment Replacement 80,000                 80,000                
24‐18 Hurley Access Compliance Improvements 690,765              690,765             
24‐19 Inflatable Rescue Boat Acquisition 58,000                 58,000                
24‐20 iPad Replacement 120,000              120,000             
24‐21 Ladder Truck Replacement 1,530,237           1,500,000          
24‐43 Logistics Generator Installation 200,000              200,000             
24‐22 Mobile Data Computer Replacement 726,000              726,000             
24‐23 Mobile Drafts Unit 98,958                 98,958                
24‐26 Server Replacement 125,550              125,550             
24‐27 Special Operations Apparatus/Vehicle Replacem 1,584,767           1,555,600          
24‐28 Station 103 Roof Replacement 58,000                 58,000                
24‐29 Station 108 Frontage Improvements R&R 135,000              135,000             
24‐31 Station 42 Relocation 12,000,000         12,000,000        
24‐33 Support Vehicle Replacement 65,000                 65,000                
24‐34 Thermal Imaging Camera Replacement 751,436              751,436             
24‐35 Thin Client Replacement 275,000              275,000             
24‐36 Training Technology Upgrades 2,000,000           2,000,000          
24‐37 Type I Engine Replacement 4,520,835           4,375,000          
24‐38 Type III Engine Replacement 1,587,500           1,500,000          
24‐39 Type V Engine Replacement 854,664              780,000             
24‐40 VHF Portable Radio Replacement 650,000              650,000             
24‐41 Water Tender Replacement 1,252,520           1,252,520          
24‐42 Wildland Pants Replacement 270,000              270,000             
Total 45,055,778$      44,633,375$     
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CAPITAL BUDGET OVERVIEW 

This CIP Plan represents the District's first comprehensive, public infrastructure plan and will be used to 
identify capital needs and plan financing and timing that assures the most responsible and efficient use of 
District resources.  
 
Capital projects typically involve planned, systematic acquisition of physical assets over an extended 
period of time and scheduled replacement or maintenance schedules.  As previously stated, the District 
defines capital projects as those acquisitions that have a useful life of one year or more and cost at least 
$50,000.  Importantly, a capital project is not the same as a capital asset, which the District defines as an 
asset with a useful life of one year or more and cost at least $5,000.   
 
The capital budget in the CIP Plan consists of the planned expenditures for fiscal years 2023/24 through 
2027/28, and will be reviewed annually to enable the Board of Directors to reassess program projects.  
Expenditures are budgeted in the year the District obligates the funding, which does not necessarily 
coincide in the year the project is completes or delivered.  
 
The proposed CIP Budget for FY 2023/24 is approximately $42.9 million, including $8 million for new 
recommended capital projects and $34.9 million for carryover projects.  The table below reflects the 
distribution of the budget to each of these projects by project type, fund source, cost, and percent of 
total.  The budget for FY 2023/24 is coming from five funding sources: Special Projects Fund, General Fund, 
Leased Properties Fund, Capital Facilities Financing Fund, and Development Impact Fee Fund. 

 

Project Type Project Title  Project Description 
 Fund 

Source  Amount 
% of $42.95 

Million
A  $           28,880 0.07%
D               52,509 0.12%

A  $         267,120 0.62%
D          2,989,267 6.96%

Apparatus and 
Equipment

Ambulance 
Replacement 2023

Carryover of (3) ambulances and (6) 
remount ambulances budgeted in 
FY22/23, but delayed due to supply chain 
issues.

D 1,833,268        4.27%

Apparatus and 
Equipment

Apparatus/Vehicle 
Replacement 2022

Carryover of (4) Type V Engines, (1) Service 
Truck, and (1) Water Tender budgeted in 
prior fiscal years, but delayed due to 
supply chain issues.

D          1,349,239 3.14%

A               54,000 0.13%
D               12,500 0.03%

Copter 3 Conversion D             482,424 1.12%

Apparatus and 
Equipment

Boardroom 
Equipment 
Replacement

Carryover of project to replace obsolete 
videoconferencing equipment in 
Boardroom budgeted in FY22/23, but 
delayed due to supply chain issues.

Automatic Chest 
Compression Device 
Replacement

Apparatus and 
Equipment

Replacement of (3) automatic chest 
compression devices at the end of their 
l ifecycle and associated 
maintenance/service contract.

Apparatus and 
Equipment

Carryover of remaining balance of Copter 
3 conversion project budgeted in FY22/23, 
but delayed due to supply chain issues.

Replacement of (12) ambulances at end of 
l ife with (6) new ambulances and (6) 
remount ambulances and associated 
communications.

Ambulance 
Replacement

Apparatus and 
Equipment



CAPITAL IMPROVEMENT PROGRAM PLAN 
FINANCING PLAN 

 Sacramento Metropolitan Fire District  18 

CAPITAL BUDGET OVERVIEW (CONTINUED) 

 
  

Project Type Project Title  Project Description 
 Fund 

Source  Amount 
% of $42.95 

Million
Apparatus and 
Equipment

Fitness Equipment 
Replacement

Replacement of rowers, treadmills, bars 
and benches at the end of l ifecycle 
throughout the District.

A 80,000              0.19%

A             592,608 1.38%
D          2,242,260 5.22%

A               89,280 0.21%
D             600,000 1.40%

Support Vehicle A               20,260 0.05%
D             350,000 0.81%

Apparatus and 
Equipment

Training Burn Prop 
Replacement

Replacement of 40-foot floor level burn 
prop at Station 52.

D               90,000 0.21%

Type I Engine 
 

A             136,300 0.32%
D          4,129,663 9.61%

A             310,630 0.72%
L               42,500 0.10%

Facil ities 
Repair 
Replacement

Station 41 Frontage 
Improvements R&R

Repair/replacement of 169 l inear ft. of 
fail ing sidewalk, curb, and gutter at 
Station 41 per 60-day repair notice issued 
by County of Sacramento.

A             125,000 0.29%

A               23,493 0.05%
D               78,000 0.18%

Facil ities 
Repair 
Replacement

Zinfandel Gate 
Replacement

Replacement of unrepairable secured 
access entry gate at Zinfandel Training 
Facil ity.

D             134,230 0.31%

Land 
Acquisition

Grantline 220 Land 
Acquisition

Land acquisition for planned future fire 
station off of Grant Line Road in Rancho 
Cordova.

I 2,400,000        5.59%

Miscellaneous Station Access 
Control - Phase 3

Installation of controlled access systems 
at (15) fire stations.

G             199,990 0.47%

Carryover of (1) Service Truck with 
associated communications and (2) 
Delivery Vans budgeted in FY22/23, but 
delayed due to supply chain issues.

Facil ities 
Repair 
Replacement

Station 50 Dorm 
Remodel

Installation of privacy improvements and 
flooring replacement at Station 50 dorm.

Apparatus and 
Equipment

Apparatus and 
Equipment

Carryover of (5) Type I Engines with 
associated communications budgeted in 
FY22/23, but delayed due to supply chain 
issues.

Facil ities 
Repair 
Replacement

Deferred Facil ities 
Maintenance/Repair

Deferred asphalt sealing and striping at 
Stations 41, 61, and 59; roof 
repairs/replacements at Stations 29, 103, 
108, 114, Hurley

Apparatus and 
Equipment

Squad Vehicle 
Acquisition

Carryover of (3) Squad Vehicles and 
associated communications budgeted in 
FY22/23, but delayed due to supply chain 
issues.

Replacement of (38) power loaders and 
(30) gurneys at the end of their l ifecycle 
and associated maintenance/service 
contract.

Power 
Loader/Gurney 
Replacement

Apparatus and 
Equipment
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CAPITAL BUDGET OVERVIEW (CONTINUED) 

 
 
The CIP Budget shown above reflects the total projects costs expected to be obligated in FY23/24. Any 
project costs expected to be obligated in future fiscal years beyond FY 2023/24 are approved on a planning 
basis and do not receive expenditure authority until they are part of the capital budget for that fiscal year.  
A review of the CIP is performed annually by District Board of Directors, executive staff, and public to 
ensure effective implementation of the program and alignment with strategic goals and objectives.   

CAPITAL PROJECT REVENUE ASSUMPTIONS 
Property taxes generated approximately $191.8 million, or 64.6 percent of total revenue in 2022/23, and 
in FY 2023/24 property tax revenues are projected to be $10.6 million higher.  The property tax base is 
expected to grow by more than 5.5% relative to 2022/23 and new home and business construction will 
add approximately $1 million in new development impact fee revenue.  The housing market activity and 
revenues are projected to ease slightly over the five-year period of this CIP Plan, with property tax growth 
averaging four percent in subsequent years. Medic revenues, related to the provision of medical services 
and transport, are expected to increase at a slower rate, approximately two percent per year.   
 
  

Project Type Project Title  Project Description 
 Fund 

Source  Amount 
% of $0.00 

Million
New 
Construction

Vineyard Springs 
Station

Carryover of design and construction of 
new fire station currently in progress at 
8101 Bradshaw Road in Sacramento.

I       10,439,675 24.31%

New 
Construction

Zinfandel Training 
Facil ity - Phase 3

Carryover of design and construction of 
Phase 3 buildout at Zinfandel Training 
Facil ity.

S       12,964,481 30.18%

Personal 
Protective 
Equipment

Annual Turnout 
Replacement

Annual replacement of timed out turnouts 
(100 sets) for NFPA 1851 compliance.

A             425,000 0.99%

Personal 
Protective 
Equipment

MMP PPE - Single 
Layer Garment

Replacement of MMP PPE to upgraded 
single layer garment.

A 100,000           0.23%

Personal 
Protective 
Equipment

Recruit Academy PPE Structural and wildland turnouts for 
planned firefighter academy (30 recruits).

A             308,000 0.72%

Total 42,950,577$   

A:  General Fund     D:  Capital Facil ities Fund     I:  Development Impact Fee Fund     
L: Leased Properties Fund     S:  Special Projects Fund
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The District’s top two General Fund revenue sources, which account for 89% of the FY 2023/24 General 
Fund budgeted revenues are property tax and emergency medical service transport revenue, as shown 
on the following chart. 

 

Revenue risks are greater for the secondary revenue sources, which are mainly based on subventions from 
the State and Federal government for ambulance transport of Medi-Cal and uninsured patients.  These 
programs could be revised or eliminated by the either government—a relatively small revenue loss of 
approximately 10 percent, but with a substantial impact on operations and capital projects.  
 
Regional economic factors, such as a downturn in the local economy, interest rate hikes beyond those 
currently anticipated, wage depression, and unemployment will affect the housing and commercial real 
estate market and could have the most significant impact on District operations and capital projects.   
 
Current economic conditions point to a healthy local economy.  Unemployment in the Sacramento region 
is expected to stay low, with a regional unemployment rate averaging 4 percent between July 2022 and 
June 2023, as reported by the Bureau of Labor Statistics.  Home prices—the primary source of District 
revenues—have beat expectations and the pressure of rising interest rates.  According to data reported 
by the California Association of Realtors, the median home price in Sacramento County in June 2023 was 
$530,000—down from $570,000 a year earlier.  Nevertheless, the median home sale price has begun a 
sharp turnaround since bottoming out at $485,000 in December 2022.   
 
The FY 2023/24 Final Budget is fiscally balanced and continues to support services, maintenance, 
infrastructure, and facilities in line with the priorities of the Board of Directors.   
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EXPENSE SUMMARY BY PROJECT TYPE/FUND 
The following table displays the annual outlay of the recommended CIP projects over the plan’s five-year 
period, reflecting the actual anticipated expense by year.   

 

Project Type Project Title
Fund 

Source  FY23/24  FY24/25  FY25/26  FY26/27  FY27/28 Total Cost
A  $       267,120  $                  -    $                -    $              -    $           -              267,120 
D        2,989,267                       -                      -                    -                 -           2,989,267 
A           136,300                       -                      -                    -                 -              136,300 
D        4,129,663                       -                      -                    -                 -           4,129,663 

Apparatus and 
Equipment

Ambulance 
Replacement 2023

D 1,833,268                            -                      -                    -                 -   1,833,268       

A             20,260                       -                      -                    -                 -                20,260 
D           350,000                       -                      -                    -                 -              350,000 
A             54,000                       -                      -                    -                 -                54,000 
D             12,500                       -                      -                    -                 -                12,500 

Apparatus and 
Equipment

Apparatus/Vehicle 
Replacement 2022

D        1,349,239                       -                      -                    -                 -           1,349,239 

A             89,280                       -                      -                    -                 -                89,280 
D           600,000                       -                      -                    -                 -              600,000 
D           482,424                       -                      -                    -                 -              482,424 

Apparatus and 
Equipment

Training Burn Prop 
Replacement

D 90,000                                  -                      -                    -                 -   90,000             

A             28,880                       -                      -                    -                 -                28,880 
D             52,509                       -                      -                    -                 -                52,509 

A           592,608                       -                      -                    -                 -              592,608 
D        2,242,260                       -                      -                    -                 -           2,242,260 

Apparatus and 
Equipment

Fitness Equipment 
Replacement

A             80,000                       -                      -                    -                 -                80,000 

A           310,630                       -                      -                    -                 -              310,630 
L             42,500                       -                      -                    -                 -                42,500 

A             23,493                       -                      -                    -                 -                23,493 
D             78,000                       -                      -                    -                 -                78,000 

Facil ities Repair 
Replacement

Zinfandel Gate 
Replacement

D 134,230         -                                     -                    -                 -   134,230          

Facil ities Repair 
Replacement

Station 41 
Frontage 
Improvements R&R

A           125,000                       -                      -                    -                 -              125,000 

Land Acquisition Grantline 220 Land 
Acquisition

I 2,400,000                            -                      -                    -                 -   2,400,000       

Miscellaneous Station Access 
Control - Phase 3

G           199,990                       -                      -                    -                 -              199,990 

New 
Construction

Vineyard Springs 
Station

I 2,087,675      8,652,000                         -                    -                 -   10,739,675     

New 
Construction

Zinfandel Training 
Facil ity - Phase 3

S        3,414,481        7,800,000     1,750,000      12,964,481 

Personal 
Protective 
Equipment

Annual Turnout 
Replacement

A 425,000                               -                      -                    -                 -   425,000          

Personal 
Protective 
Equipment

Recruit Academy 
PPE

A           308,000                       -                      -                    -                 -              308,000 

Personal 
Protective 
Equipment

MMP PPE - Single 
Layer Garment

A 100,000                               -                      -                    -                 -   100,000          

Total 25,048,577$ 16,452,000$ 1,750,000$ -$            -$         43,250,577$  

Facil ities Repair 
Replacement

Station 50 Dorm 
Remodel

Apparatus and 
Equipment

Automatic Chest 
Compression 
Device 
Replacement

Apparatus and 
Equipment

Copter 3 
Conversion

Apparatus and 
Equipment

Power 
Loader/Gurney 
Replacement

Facil ities Repair 
Replacement

Deferred Facil ities 
Maintenance/ 
Repairs

Apparatus and 
Equipment

Squad Vehicle 
Acquisition

Ambulance 
Replacement

Boardroom 
Equipment 

Type I Engine 
Replacement 2023

Apparatus and 
Equipment

Apparatus and 
Equipment

Apparatus and 
Equipment
Apparatus and 
Equipment

Support Vehicle 
Replacement 2023
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PROJECT EXPENSE SUMMARY BY FUND /REVENUE SOURCE 
Each of the District’s funds generate revenue has specific revenue source.  The General Fund’s main 
revenue sources are property taxes and fees collected for ground emergency medical transports. The 
Capital Facilities Fund’s main revenue source is proceeds from capital financing. The Development Impact 
Fee Fund’s main revenue source is the collection of fire facilities fees at the time building permits are 
issued to developers. 
 
When funding is insufficient to fund all project proposals, the Finance Division and the Planning and 
Development Division collaborate with division managers to reprioritize individual projects to future fiscal 
years, reevaluate funding needs, and identify any alternative funding sources.  This includes reviewing 
various state or federal grant programs normally available to special districts and fire districts and 
identifying eligible projects.  On large-scale projects that can be used by other local agencies, the District 
considers funding partnerships. 
 
The following table displays costs of the CIP Plan by fund type and year of anticipated expenditure.   
 

  

DEBT SERVICE SCHEDULE 

Financing will usually be obtained in FY 2023/24 with the first debt service payment to occur in the 
following year.  Apparatus and equipment will be financed for a term of 5 years while future stations will 
be financed with a 30-year bond issuance.  The following table identifies the debt service payment 
schedule for the next five years for capital projects. 

   
 
  

Revenue Source by Fund FY23/24 FY24/25 FY25/26 FY26/27 FY27/28 Total
General Fund 2,560,571$    -                   -                   -                -                2,560,571$          
Leased Properties Fund 42,500            -                   -                   -                -                42,500                  
Capital Facil ities Fund 14,343,360    -                   -                   -                -                14,343,360          
Development Impact Fee Fund 4,487,675       8,652,000       -                   -                -                13,139,675          
Grants Fund 199,990          -                   -                   -                -                199,990               
Special Projects Fund 3,414,481       7,800,000       1,750,000       -                -                12,964,481          
Total 25,048,577$  16,452,000$  1,750,000$    -$             -$             43,250,577$       

Project Title 2023/24 2024/25 2025/26  2026/27 2027/208

Ambulance Replacement 2024 -$         683,100$     683,100$     683,100$     683,100$     
Ambulance Replacement 2023 -            418,934       418,934       418,934       418,934       
Squad Vehicle Acquisition 2023 -            137,111       137,111       137,111       137,111       
Support Vehicle Replacement 2023 -            79,981          79,981          79,981          79,981          
Type I Engine Replacement 2023 -            943,700       943,700       943,700       943,700       
Future Stations (Vineyard and Grantline) -            462,633       462,633       462,633       462,633       

Total -$         2,725,458$  2,725,458$  2,725,458$  2,725,458$  

Debt Service Costs



CAPITAL IMPROVEMENT PROGRAM PLAN 
CAPITAL PROJECT DETAILS BY PRIORITY AND TYPE 

 Sacramento Metropolitan Fire District  23 

PRIORITY 1 PROJECTS 

There are 34 Priority 1 capital projects have been identified in the CIP Plan, totaling $168,429,969 over 
five years. A summary of these projects is shown below.  

  
 

  

Project Title  FY23/24  FY24/25  FY25/26  FY26/27  FY27/28  TOTAL 
800 MHz Portable Radio Replacement 2,475,000$   -$                    -$                    -$                    -$                    2,475,000$      

Admin/Command Vehicle Replacement 593,800         635,365         266,854         700,490         735,515         2,932,024         
Ambulance Replacement 3,117,120     2,223,544     2,334,724     2,451,456     2,574,032     12,700,876      
Ambulance Replacement 2023 - 
Carryover 1,833,268     -                  -                  -                  -                  1,833,268         
Annual Turnout Replacement 425,000         454,750         477,488         501,362         526,430         2,385,029         
Apparatus/Vehicle Replacement 2022 - 
Carryover 1,349,239     -                  -                  -                  -                  1,349,239         
Boardroom Equipment Replacement 66,500           -                  -                  -                  -                  66,500              
Copter 1 Hoist Rebuild -                  120,000         -                  -                  -                  120,000            
Deferred Facil ities Lifecycle 
Replacements 9,332,700     -                  -                  -                  -                  9,332,700         
Deferred Facil ities 
Maintenance/Repairs 1,824,200     -                  -                  -                  -                  1,824,200         
Facil ities Lifecycle Replacements 1,137,046     2,274,274     2,990,479     102,211         8,943,034     15,447,044      
Grantline 220 Land Acquisition 2,400,000     -                  -                  -                  -                  2,400,000         
iPad Replacement 120,000         125,550         131,828         138,419         145,340         661,136            
Ladder Truck Replacement 1,530,237     -                  1,382,197     -                  1,892,992     4,805,426         
Mobile Data Computer Replacement 726,000         -                  -                  -                  -                  726,000            
Power Loader/Gurney Replacement 2,834,868     -                  -                  -                  -                  2,834,868         
Recruit Academy PPE 308,000         329,560         346,038         363,340         381,507         1,728,445         
Special Operations Apparatus/Vehicle 
Replacement 1,584,767     1,495,282     93,925           235,936         -                  3,409,910         
Squad Vehicle Acquisition 689,280         -                  -                  -                  -                  689,280            
Station 23 Expansion -                  14,100,000   -                  -                  -                  14,100,000      
Station 42 Relocation 12,000,000   -                  -                  -                  -                  12,000,000      
Station 61 Expansion -                  17,000,000   -                  -                  -                  17,000,000      
Station 62 Relocation - Land 
Acquisition -                  2,400,000     -                  -                  -                  2,400,000         
Support Vehicle Replacement 65,000           659,398         816,246         -                  -                  1,540,644         
Support Vehicle Replacement 2023 - 
Carryover 370,260         -                  -                  -                  -                  370,260            
Thermal Imaging Camera Replacement 751,436         -                  -                  -                  -                  751,436            
Type I Engine Replacement 4,520,835     4,827,090     5,068,445     5,321,865     5,587,960     25,326,195      
Type I Engine Replacement 2023 - 
Carryover 4,265,963     -                  -                  -                  -                  4,265,963         
Type III Engine Replacement 1,587,500     2,256,672     -                  -                  2,612,376     6,456,548         
Type V Engine Replacement 854,664         -                  -                  668,310         -                  1,522,974         
VHF Portable Radio Replacement 650,000         -                  -                  -                  -                  650,000            
Vineyard Springs Station 10,690,000   -                  -                  -                  -                  10,690,000      
Water Tender Replacement 1,252,520     670,098         703,603         738,783         -                  3,365,004         
Wildland Pants Replacement 270,000         -                  -                  -                  -                  270,000            
Total 69,625,203$ 49,571,583$ 14,611,826$ 11,222,172$ 23,399,186$ 168,429,969$  
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PROJECT TYPES 

Capital projects are generally categorized into the following types: 
• Land Acquisitions – acquisitions or planning activities related to future District facilities.  
• New Construction – Construction of new facilities and/or new improvements at existing facilities, 

including planning efforts for such projects. 
• Station Remodels/Expansions – Major remodel or expansion projects at existing facilities, 

including planning efforts for such projects. 
• Facilities Replacement/Repair – Maintenance, repair, and lifecycle replacement projects at 

existing facilities. 
• Apparatus and Equipment Replacement/Repair – Replacement and repair projects for apparatus, 

equipment, or bulk supplies. 
• Personal Protective Equipment (PPE) Replacement/Repair – Replacement and repair projects for 

personal protective ensembles and equipment. 
• Miscellaneous Projects – Other projects that fall outside of the project types listed above, but 

meeting the qualifications for capital project as defined in the District’s CIP Policy. 
 
The following tables describe each project type from all priority levels.  
 
Land Acquisitions 
There are a total of 2 land acquisition projects identified in the five-year CIP Plan, totaling $4,800,000.  

    

Station Remodels/Expansions 
There are a total of 2 station remodel/expansion projects identified in the five-year CIP Plan, totaling 
$31,100,000.  

    

Facilities Replacement/Repair 
There are a total of 9 facilities replacement/repair projects identified in the five-year CIP Plan, totaling 
$27,235,667.  

   

Project Title  FY23/24  FY24/25  FY25/26  FY26/27  FY27/28  TOTAL 
Grantline 220 Land Acquisition 2,400,000$   -$               -$               -$               -$               2,400,000$   
Station 62 Relocation - Land Acquisition -                  2,400,000     -                  -                  -                  2,400,000     
Total 2,400,000$   2,400,000$   -$               -$               -$               4,800,000$   

Project Title  FY23/24  FY24/25  FY25/26  FY26/27  FY27/28  TOTAL 
Station 23 Expansion -$               14,100,000$ -$               -$               -$               14,100,000$ 
Station 61 Expansion -                  17,000,000   -                  -                  -                  17,000,000   
Total -$               31,100,000$ -$               -$               -$               31,100,000$ 

Project Title  FY23/24  FY24/25  FY25/26  FY26/27  FY27/28  TOTAL 
3121 Gold Canal Flooring Replacement 78,000$         -$                    -$                    -$                    -$                    78,000$         
Deferred Facil ities Lifecycle Replacements 9,332,700     -                      -                      -                      -                      9,332,700     
Deferred Facil ities Maintenance/Repairs 1,824,200     -                      -                      -                      -                      1,824,200     
Facil ities Lifecycle Replacements 1,137,046     2,274,274     2,990,479     102,211         8,943,034     15,447,044   
Station 50 Dorm Remodel 101,493         -                      -                      -                      -                      101,493         
Station 103 Roof Replacement 58,000           -                      -                      -                      -                      58,000           
Station 108 Frontage Improvements R&R 135,000         -                      -                      -                      -                      135,000         
Station 41 Frontage Improvements R&R 125,000         -                      -                      -                      -                      125,000         
Zinfandel Gate Replacement 134,230         -                      -                      -                      -                      134,230         
Total 12,925,669$ 2,274,274$   2,990,479$   102,211$      8,943,034$   27,235,667$ 
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Apparatus and Equipment Replacement/Repair 

There are a total of 36 apparatus and equipment replacement/repair projects identified in the five-year 
CIP Plan, totaling $82,363,475.  

  

New Construction 
There are a total of 3 new construction projects identified in the five-year CIP Plan, totaling $47,704,156.  

     

Project Title  FY23/24  FY24/25  FY25/26  FY26/27  FY27/28  TOTAL 
800 MHz Portable Radio Replacement 2,475,000$   2,475,000$   
Admin/Command Vehicle Replacement 593,800         635,365         266,854         700,490         735,515         2,932,024     
Ambulance Replacement 3,256,387     2,223,544     2,334,724     2,451,456     2,574,032     12,840,143   
Ambulance Replacement 2023 - Carryover 1,833,268     -                      -                      -                      -                      1,833,268     
Apparatus/Vehicle Replacement 2022 - 
Carryover 1,349,239     -                      -                      -                      -                      1,349,239     
Automatic Chest Compression Device 
Replacement 81,389           85,458           89,731           94,218           98,929           449,725         
Boardroom Equipment Replacement 66,500           -                      -                      -                      -                      66,500           
Copter 1 Hoist Rebuild -                      120,000         120,000         
Copter 2 Hoist Upgrade 400,000         -                      -                      -                      -                      400,000         
Copter 3 Conversion 482,424         -                      -                      -                      -                      482,424         
Copter 3 Infrared Camera System 295,000         -                      -                      -                      -                      295,000         
Fitness Equipment Replacement 80,000           -                      -                      -                      -                      80,000           
Fleet Vehicle Lifts Acquisition 110,000         -                      -                      -                      -                      110,000         
Hazardous Materials Equipment 
Acquisition 120,000         -                      -                      -                      -                      120,000         
Hazardous Materials Equipment 
Replacement 80,000           -                      -                      -                      -                      80,000           
Inflatable Rescue Boat Acquisition 58,000           -                      -                      -                      -                      58,000           
iPad Replacement 120,000         125,550         131,828         138,419         145,340         661,136         
Ladder Truck Replacement 1,530,237     -                      1,382,197     -                      1,892,992     4,805,426     
Mobile Data Computer Replacement 726,000         -                      -                      -                      -                      726,000         
Mobile Drafts Unit 98,958           -                      -                      -                      -                      98,958           
Power Loader/Gurney Replacement 2,834,868     -                      -                      -                      -                      2,834,868     
Server Replacement 125,550         107,000         118,000         -                      -                      350,550         
Special Operations Apparatus/Vehicle 
Replacement 1,584,767     1,495,282     93,925           235,936         -                      3,409,910     
Squad Vehicle Acquisition 689,280         -                      -                      -                      -                      689,280         
Storage Area Network -                      482,000         -                      -                      -                      482,000         
Support Vehicle Replacement 65,000           659,398         816,246         -                      -                      1,540,644     
Support Vehicle Replacement 2023 - 
Carryover 370,260         -                      -                      -                      -                      370,260         
Thermal Imaging Camera Replacement 751,436         -                      -                      -                      -                      751,436         
Thin Client Replacement 275,000         -                      -                      -                      -                      275,000         
Training Burn Prop Replacement 90,000           -                      -                      -                      -                      90,000           
Type I Engine Replacement 4,520,835     4,827,090     5,068,445     5,321,865     5,587,960     25,326,195   
Type I Engine Replacement 2023 - 
Carryover 4,265,963     -                      -                      -                      -                      4,265,963     
Type III Engine Replacement 1,587,500     2,256,672     -                      -                      2,612,376     6,456,548     
Type V Engine Replacement 854,664         -                      -                      668,310         -                      1,522,974     
VHF Portable Radio Replacement 650,000         -                      -                      -                      -                      650,000         
Water Tender Replacement 1,252,520     670,098         703,603         738,783         -                      3,365,004     
Total 33,673,845$ 13,687,457$ 11,005,553$ 10,349,477$ 13,647,144$ 82,363,475$ 

Project Title  FY23/24  FY24/25  FY25/26  FY26/27  FY27/28  TOTAL 
Station 42 Relocation 12,000,000$ -$                    -$                    -$                    -$                    12,000,000$ 
Vineyard Springs Station 10,739,675   -                      -                      -                      -                      10,739,675   
Zinfandel Training Facil ity - Phase 3 24,964,481   -                      -                      -                      -                      24,964,481   
Total 47,704,156$ -$               -$               -$               -$               47,704,156$ 
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Personal Protective Equipment (PPE) Replacement/Repair 
There is a total of 4 PPE replacement/repair projects identified in the five-year CIP Plan, totaling 
$4,483,474.  

  
 
Miscellaneous Projects 
There is a total of 8 Miscellaneous Projects identified in the five-year CIP Plan, totaling $3,970,755.  

 
 
 
 
 
 

 
Metro Fire Station 68 inaugurated on May 27, 2022 located at 

12065 Cobble Brook Drive in the City of Rancho Cordova   

Project Title  FY23/24  FY24/25  FY25/26  FY26/27  FY27/28  TOTAL 
Annual Turnout Replacement 425,000$      454,750$      477,488$      501,362$      526,430$      2,385,029$   
MMP PPE - Single Layer Garment 100,000         -                      -                      -                      -                      100,000         
Recruit Academy PPE 308,000         329,560         346,038         363,340         381,507         1,728,445     
Wildland Pants Replacement 270,000         -                      -                      -                      -                      270,000         
Total 1,103,000$   784,310$      823,526$      864,702$      907,937$      4,483,474$   

Project Title  FY23/24  FY24/25  FY25/26  FY26/27  FY27/28  TOTAL 
Apparatus Covered Parking 500,000$          -$                -$                -$                -$                500,000$          
Draft Commander Carport 75,000              -                  -                  -                  -                  75,000              
Fleet Parts Shop Covered Parking 75,000              -                  -                  -                  -                  75,000              
Fleet/Facil ities Generator Installation 230,000            -                  -                  -                  -                  230,000            
Logistics Generator Installation 200,000            -                  -                  -                  -                  200,000            
Hurley Access Compliance Improvements 690,765            -                  -                  -                  -                  690,765            
Station Access Control - Phase 3 199,990            -                  -                  -                  -                  199,990            
Training Technology Upgrades 2,000,000         -                  -                  -                  -                  2,000,000         
Total 3,970,755$      -$                     -$                     -$                     -$                     3,970,755         
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The District operates on a fiscal year basis that begins on July 1 of each year, and ends the following year 
on June 30.  The development of the CIP Budget is a cooperative and coordinated effort across all divisions. 
The process began with the development of the Budget Calendar included as part of this document. This 
document contained key deadlines related to both the Operating and CIP Budgets.  Divisions submitted 
capital improvement project requests and requests were prioritized based on District priorities, goals, 
project scheduling, and availability of funding.   
 
Amounts proposed for FY 2023/24 were based on current year dollars using best estimates from a variety 
of sources including quotes and previous expenditures for similar projects, among others.  Future year’s 
appropriations were based on inflationary factors such as the Consumer Price and Construction Cost 
Indexes. Divisions then forwarded the prioritized projects to the Finance Division.  The Finance Division 
and the executive team reviewed ranked projects and determined the effect on Fund Balances/Net Assets 
to ensure availability of funds to complete each project. Available fund balance and capital revenue 
sources (General Fund, Development Impact Fee Fund, and Capital Facilities Fund) were calculated by 
Finance Division, with input from the respective divisions.  
 
Public hearings are conducted on the capital improvement plan to review all appropriations and sources 
of financing. Budgeted expenditures are then adopted through the passage of a resolution. The budget 
represents the maximum authorized expenditures for the year and cannot legally be exceeded except by 
subsequent amendments of the budget by the Board of Directors.  Any amendments to the total level of 
net appropriations for a fund or transfers between funds must be approved by the Board of Directors. 
Capital project appropriations shall remain in effect until the project is completed or until modified in a 
subsequently adopted budget.   
 
Budget and Accounting Basis/Level of Budgetary Control 
Expenditures are controlled at the fund level for all budgeted divisions within the District, the level at 
which expenditures may not legally exceed appropriations. The budgets are adopted on a basis consistent 
with generally accepted accounting principles (GAAP) in accordance with standards established by the 
Governmental Accounting Standards Board (GASB), California Society of Municipal Finance Officers 
(CSMFO) and Government Finance Officers Association (GFOA). 
 
The accounting policies of the District conform to generally accepted accounting principles. The accounts 
of the District are organized on the basis of funds, each of which is considered a separate accounting 
entity. Fund accounting segregates funds according to their purpose and is used to aid management in 
demonstrating compliance with finance-related legal and contractual provisions. All governmental funds 
(i.e., General Fund, Capital Financing, and IGT Funds) are accounted for on the modified accrual basis of 
accounting. Under this method, revenues are recognized in the accounting period in which they become 
both measurable and available to finance expenditures of the current period. Revenues are recorded 
when received in cash, except that revenues subject to accrual (generally 60 days after year-end) are 
recognized when due. Expenditures are recorded in the accounting period when the liability is incurred.  
Under the accrual basis of accounting, revenues are recognized when earned, while expenses are 
recognized when they are incurred. 
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The 2023/24 CIP Plan and preliminary budget development process began in December 2022 with 
instructions, training, and a fiscal condition update to help budget officers prepare their capital project 
requests and budgets.  This CIP Plan is coordinated by the Planning and Development Division, while the 
budget elements are overseen by the Finance Division.  The CIP Plan is presented to the Board of Directors 
in June and final updated version adopted in September. 
 
The District follows a predictable annual budgeting process, with a preliminary budget adopted by July 1, 
a final budget adopted by October 1, and a midyear budget, which updates all revenues and expenditures 
adopted in the final budget, by March 15 of the following calendar year.  A full annual budget calendar is 
provided below.   
 

 
 

Preliminary Budget Development
March(early in month) Budget Kickoff Meeting
March (mid) Position Requests Due
March (late) Preliminary Budget Requests & Manager Approvals Due
April (early) Division Budget Review Meetings
April (mid) Revised Budget Requests Due
April (mid) Executive Staff Budget Review Meeting
May (late) Preliminary Budget Presented to Finance & Audit Committee
June (early) Preliminary Budget Presented to Full Board
June(late) Second Presentation of Preliminary Budget to Full board (if needed)

Final Budget Enactment
July (late) Final Budget Requests due to Finance Division
August (early) All Budget Officers Budget Proposal Review Meeting
August (early) Executive Staff Budget Review Meeting
August (late) Final Budget Presented to Finance & Audit Committee
September (early) Final Budget Presented to Full Board
September (late) Second Presentation of Final Budget to Full board (if needed)

Final Budget: First Quarter Review
November (early) First Quarter Estimates Due to Finance Division
November (early) First Quarter Budget Review Meeting

Midyear Budget Review
January (mid) Midyear Budget Requests due to Finance Division
January (late) All Budget Officers Budget Proposal Review Meeting
February (early) Executive Staff Budget Review Meeting
February (mid) Midyear Budget Presented to Finance & Audit Committee
March (early) Midyear Budget Presented to Full Board
March (mid) Second Presentation of Midyear Budget to Full board (if needed)

Annual Budget Calendar
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Fund Letter Fund Name Description 
“A” Fund General Fund The General Fund is the District’s main operating fund and, 

in addition to paying for ongoing costs associated with capital 
projects, is typically used for equipment or supply acquisition 
and facility improvements.  
 

“D” Fund Capital Facilities 
Fund 

The Capital Facilities Fund is used to account for general 
operating transfers to fund capital purchases. The majority of 
CIP projects will be budgeted from the Capital Facilities Fund, 
and monies from other funds will be transferred to the 
Capital Facilities Fund for expenditure during the fiscal year.  
   

“G” Fund Grants Fund The Grant Fund is used to account for various types of grants 
awarded to the District.  For the purposes of the CIP, if a 
proposed project is not selected for funding due to cost or 
availability, Metro Fire may pursue grant funding 
opportunities. If an award is made, the funds are accounted 
for and administered in the Grant Fund. When possible, the 
District identifies and pursues grants to minimize the use of 
District funds.   
 

“I” Fund Development 
Impact Fees Fund 

The Development Impact Fees Fund accounts for payments 
made by developers to fund construction of fire and 
ambulance facilities, equipment, and services to support the 
planned community.  These funds are restricted for use on 
capital outlay relating to acquisition of land, construction of 
future fire stations, and acquisition of apparatus.   
 

“L” Fund Leased Properties 
Fund 

The Leased Facilities Fund contains revenues from Metro 
Fire’s leased facilities, most often a rental payment. A portion 
of these revenues are retained for capital maintenance and 
replacement projects of leased facilities.   
 

“M” Fund Intergovernmental 
Transfers Fund 
(“IGT Fund”) 

The Intergovernmental Transfers Fund, or IGT Fund, is 
generated by the payments made to the District for the care 
and ambulance transport of the uninsured and certain 
persons covered by MediCal.  

“S” Fund Special Project 
Fund 

The Special Project Fund was established to sequester funds 
allocated by the State of California in 2022 for the Zinfandel 
First Responder Training Facility Phase 3 Buildout.   
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1. Budget. The official financial spending and resource plan submitted by the Fire Chief and adopted 
by the Board of Directors. 
 

2. Buildings. Buildings are permanent structures and other related improvements placed onto 
District owned or leased land. Building alterations are considered Capital Assets when they 
increase the value or life of the building.  

 
3. Capital Asset. A capital asset is an asset with an individual cost of $5,000 or more and a useful life 

of at least one year. Capital Assets include Land, Buildings, Equipment, and other related 
improvements.  

 
4. Capital Improvement Program (CIP). An ongoing program and plan that identifies capital projects 

necessary for the implementation of the District’s various long-range plans including the 
Standards of Cover, Growth Plan, Facility Condition Assessment, and Apparatus and Equipment 
Replacement Schedule. The CIP Plan includes a five-year projection, including a one-year funding 
recommendation, and financing options. 

 
5. Capital Project. Any expenditure for facilities, improvements, apparatus, or equipment with a cost 

greater than $50,000 and an expected useful life of at least one year. These projects include 
apparatus and equipment acquisition and replacement; improvements to District facilities; and 
the construction or rehabilitation of District properties and facilities including feasibility studies, 
land acquisition, architecture and engineering, and other associated planning costs. 

 
6. Capitalizable Cost. The cost or, if acquired by donation, the appraised value or estimated fair 

market value on the date received. It also includes all ancillary charges to place the asset into its 
intended location and condition for use. 

 
7. Committed Fund Balance. A classification of Fund Balance. Committed Fund Balance amounts can 

only be used for specific purposes as determined by a formal action of the Metro Fire Board of 
Directors. 

 
8. California Society of Municipal Finance Officers (CSMFO). A statewide organization of municipal 

finance professionals. CSMFO annually sponsors a Budget Awards Program that recognizes 
municipal budgets in four categories: operating budgets, capital budgets, public communications 
documents, and innovations in budgeting. 
 

9. Debt. An obligation resulting from the borrowing of money or from the purchase of goods and 
services. Debts of governments include bonds, time warrants, and notes. 
 

10. Debt Service. Payment of interest and repayment of principal to holders of the District’s debt 
according to a predetermined schedule. 

 
11. Development Impact Fee (a.k.a. fire facilities fee). A fee charged by Metro Fire to mitigate the 

costs associated with property acquisitions, site preparation, design, construction, and equipping 
of fire stations that will serve new or expanding development within Metro Fire’s service areas. 
This fee serves to protect the health and safety of the general public and preserve lives and 
property, and is authorized by California Government Code Section 66000 et seq. 
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12. Expenditures. Decreases in net financial resources. Expenditures include current operating 
expenses requiring the present or future use of net current assets, debt service and capital 
outlays. 

 
13. Emergency Medical Services (EMS).  Emergency medical first responder and ambulance transport 

services.  
 

14. Equipment. Equipment is moveable personal property of a relatively permanent nature and of 
significant value. Relatively permanent nature should be interpreted as having an expected useful 
life of at least one year, and significant value should be interpreted as a unit cost of at least $5,000. 

 
15. Fiscal Year. The 12-month accounting period used by the District, from July 1 through June 30 of 

the following calendar year. 
 
16. Fund. A separate set of accounts used to record receipt and use of money restricted for specific 

purposes. Types of funds include:  
• The General Fund receives unrestricted monies to be used for District services.  
• Special Revenue funds are revenues earmarked for specific purposes.  
• Debt Service funds are used to repay the principal and interest on indebtedness.  
• Capital Project funds are used to account for construction of major public facilities.  
• Internal Service funds are activities that provide services to other District entities.  

 
17. Fund Balance. Governmental Fund balance sheet assets less liabilities, equals fund balance. 

Accountants distinguish up to five separate categories of fund balance, based on the extent to 
which the government is bound to honor specific purposes spending constraints.  These five 
categories are: Non-spendable Fund Balance, Restricted Fund Balance, Committed Fund Balance, 
Assigned Fund Balance, and Unassigned Fund Balance (all separately defined herein).  

 
18. Generally Accepted Accounting Principles (GAAP). The standard body of accounting rules in 

general use by public agencies and businesses.  
 

19. Governmental Accounting Standards Board (GASB). The body created by Congress to define the 
rules of accounting for the public sector. (The FASB, or Financial Accounting Standards Board, 
performs the same function for the private sector. 
 

20. General Fund Operating Reserves. These are Unassigned Reserves accounted for in the General 
Fund that are used for unexpected costs, revenue shortfalls, and smoothing cash flow prior to the 
receipt of expected revenue. In particular, cash flow is needed prior to the receipt of property 
taxes in January, May and June.  
 

21. Operating Budget. Day-to-day costs of delivering District services. 
 

22. Operations. Departmental costs for employees, contract services, repairs and maintenance, 
internal services, supplies and other expenses. A majority of operations costs are personnel-
related. These expenses are generally predictable and consistent with the on-going service 
demands of the District, and impacts of inflation and bargaining group agreements. 
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23. Reserve.  An account used to indicate that a portion of fund equity is legally restricted for a specific 
purpose 
 

24. Restricted Fund Balance. A classification of fund balance. Restricted fund balance amounts can 
only be spent for specific purposes, which are stipulated outside the control of Metro Fire’s Board 
of Directors by State law, granting entities, legal agreements, or enabling legislation, etc.  
Restricted Fund Balance examples are grant funds, debt proceeds, and Development Impact Fees.   

 
25. Unassigned Fund Balance. A classification of Fund Balance. Any Fund Balance amounts not 

classified as Restricted Fund Balance, Committed Fund Balance, and Assigned Fund Balance. 
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Below is a listing of all CIP project requests (funded and unfunded) submitted for FY 2023/24, including 
the projects proposed to be carried forward from the prior fiscal year. 

 

Project # Project Title  FY23/24 Status  Page 
23-01 Grantline 220 Land Acquisition Funded 37
23-04 Vineyard Springs Station Funded 39
23-06 Zinfandel Training Facil ity - Phase 3 Partially Funded 41
23-26 Type I Engine Replacement 2023 Funded 43
23-30 Ambulance Replacement 2023 Funded 45
23-32 Support Vehicle Replacement 2023 Funded 47
23-39 Boardroom Equipment Replacement Funded 49
23-40 Copter 3 Conversion Funded 51
23-52 Apparatus/Vehicle Replacement 2022 Funded 53
23-54 Squad Vehicle Acquisition Funded 55
24-01 3121 Gold Canal Flooring Replacement Not Funded 57
24-02 800 MHz Portable Radio Replacement Not Funded 59
24-03 Admin/Command Vehicle Replacement Not Funded 61
24-04 Ambulance Replacement Funded 63
24-05 Annual Turnout Replacement Funded 65
24-06 Apparatus Covered Parking Not Funded 67
24-07 Automatic Chest Compression Device Replacement Funded 69
24-08 Copter 2 Hoist Upgrade Not Funded 71
24-09 Copter 3 Infrared Camera System Not Funded 73
24-10 Deferred Facil ities Lifecycle Replacements Not Funded 75
24-11 Deferred Facil ities Maintenance/Repairs Partially Funded 77
24-12 Draft Commander Carport Not Funded 79
24-13 Facil ities Lifecycle Replacements Not Funded 81
24-14 Fleet Parts Shop Covered Parking Not Funded 83
24-15 Fleet/Facil ities Generator Installation Not Funded 85
24-16 Hazardous Materials Equipment Acquisition Not Funded 87
24-17 Hazardous Materials Equipment Replacement Not Funded 89
24-18 Hurley Access Compliance Improvements Not Funded 91
24-19 Inflatable Rescue Boat Acquisition Not Funded 93
24-20 iPad Replacement Not Funded 95
24-21 Ladder Truck Replacement Not Funded 97
24-22 Mobile Data Computer Replacement Not Funded 99
24-23 Mobile Drafts Unit Not Funded 101
24-24 Power Loader/Gurney Replacement Funded 103
24-25 Recruit Academy PPE Funded 105
24-26 Server Replacement Not Funded 107
24-27 Special Operations Apparatus/Vehicle Replacement Not Funded 109
24-28 Station 103 Roof Replacement Not Funded 111
24-29 Station 108 Frontage Improvements R&R Not Funded 113
24-30 Station 41 Frontage Improvements R&R Funded 115
24-31 Station 42 Relocation Not Funded 117
24-32 Station Access Control - Phase 3 Funded 119
24-33 Support Vehicle Replacement Not Funded 121
24-34 Thermal Imaging Camera Replacement Not Funded 123
24-35 Thin Client Replacement Not Funded 125
24-36 Training Technology Upgrades Not Funded 127
24-37 Type I Engine Replacement Not Funded 129
24-38 Type III Engine Replacement Not Funded 131
24-39 Type V Engine Replacement Not Funded 133
24-40 VHF Portable Radio Replacement Not Funded 135
24-41 Water Tender Replacement Not Funded 137
24-42 Wildland Pants Replacement Not Funded 139
24-43 Logistics Generator Installation Not Funded 141
24-44 Fleet Vehicle Lifts Acquisition Not Funded 143
24-45 Station 50 Dorm Remodel Funded 145
24-46 Zinfandel Gate Replacement Funded 147
24-47 Training Burn Prop Replacement Funded 149
24-48 MMP PPE - Single Layer Garment Funded 151
24-49 Fitness Equipment Replacement Funded 153



METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Project #: 23-01 Project Title: Grantline 220 Land Acquisition Project Year(s): 2023-2024 Priority: 1 

Project Type: Land Acquisition Project Location: Grantline 220 Area Division: Planning/Dev 

 
Project Description: Strategic Alignment Capital Plan 

(in thousands) 

Grantline 220 is a planned project in Rancho Cordova. The project will require 
one new station on approximately 3 acres. Grantline 220 broke ground in 2021. 
Development has progressed in such a way that acquisition of the intended 
station site (land only) is now necessary. 

A/E Replacement Schedule □ A – General Fund $ 

Facility Condition Assessment □ D – Capital Facilities Fund $ 

Standard of Cover x G – Grant Fund $ 

Growth Plan x I – Impact Fee Fund $2,400 

Special Project □ L – Leased Facilities Fund $ 

Procurement Process/Timeline Description: Procurement Type Services Needed 
 

Staff will negotiate the purchase with the developer. Staff may utilize the 
existing Real Estate Broker multiple award schedule to enlist assistance with the 
purchase. Acquisition is expected during FY23/24.  

Informal Bid □ Contractor/Consultant x 
Formal Bid □ Architectural/Engineering □ 
Sole Source □ Other/Special □ 
Other x Not Applicable □ 

 
Project Budget 

Detail Description GL Account CIP Funding 
Request 

2024 2025 2026 2027 2028 

Land acquisition I.DEV.410100 $2,400,000 $2,400,000 $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 

Total: $2,400,000 $2,400,000 $ $ $ $ 
Previous Project Expenditures: $  
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Additional Project Information Yes No 

Is this project a repeat request of a previously unfunded project? □ x 
Does this project contribute to the completion of another capital project, either underway or planned? If yes, please explain below. x □ 
A future station construction project will result from this land acquisition as development in the area progresses. 
 
 

Will this project impact operations during completed (ie. displacement, service interruption, etc.)? If yes, please explain below. □ x 
 
 
 

Is additional information required to confirm scope and/or specifications before the project can be implemented? If yes, please explain below. x □ 
 
Site assessment will be required prior to purchase. 
 

Once completed, what is the anticipated operational impact and ongoing operating cost of the project? 
 
Land acquisition may result in weed abatement costs until the station is built out. 
 

 
Admin Use Only 

Prior FY Carryover Yes x   No □ 

Already Financed Yes □   No x 

Financing Eligible Yes x   No □ 

Grant Eligible Yes □   No x 
 

 

Project Submittal 

Division Manager: Jeff Frye 

Project Review Funding Recommended 

CIP Committee Rank Not ranked - carryover Yes x   No □ 

CIP Administrator: 
 

Project Funding 

Funding Recommended: Full x   Partial □   None □ $2,400,000 
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Project #: 23-04 Project Title: Vineyard Springs Station Project Year(s): 2023-2025 Priority: 1 

Project Type: New Construction Project Location: 8101 Bradshaw Road Division: Planning/Dev 

 
Project Description: Strategic Alignment Capital Plan 

(in thousands) 

A new fire station on Bradshaw Road south of Vintage Park Drive. The proposed 
station is planned as a 1 story, 3 bay-8 bed facility. This is a continuation of an 
already approved project. 
 
*Project has been updated to reflect actual FY22/23 expenditures 

A/E Replacement Schedule □ A – General Fund $ 

Facility Condition Assessment □ D – Capital Facilities Fund $ 

Standard of Cover x G – Grant Fund $ 

Growth Plan x I – Impact Fee Fund $10,740 

Special Project □ L – Leased Facilities Fund $ 

Procurement Process/Timeline Description: Procurement Type Services Needed 
 

Design is already underway. Staff will utilize a formal bidding process in FY23/24 
for both construction management services as well as construction. Sole source 
procurement may be used for District-standardized scope items. Estimated 
project completion in FY24/25. 

Informal Bid x Contractor/Consultant x 
Formal Bid x Architectural/Engineering x 
Sole Source x Other/Special □ 
Other □ Not Applicable □ 

 
Project Budget 

Detail Description GL Account CIP Funding 
Request 

2024 2025 2026 2027 2028 

Preconstruction costs I.DEV.259100 $100,000 $100,000 $ $ $ $ 
Architecture and engineering I.DEV.420100 $759,121 $759,121 $ $ $ $ 
Construction I.DEV.420100 $9,580,554 $9,580,554 $ $ $ $ 
FFE I.DEV.430300 $300,000 $ $300,000 $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 

Total: $10,739,675 $10,439,675 $300,000 $ $ $ 
Previous Project Expenditures: $1,560,325  
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Additional Project Information Yes No 

Is this project a repeat request of a previously unfunded project? □ x 
Does this project contribute to the completion of another capital project, either underway or planned? If yes, please explain below. x □ 
This project was already approved in the FY22/23 CIP and anticipated to continue through FY24/25. 
 
 

Will this project impact operations during completed (ie. displacement, service interruption, etc.)? If yes, please explain below. □ x 
 
 
 

Is additional information required to confirm scope and/or specifications before the project can be implemented? If yes, please explain below. □ x 
 
 
 

Once completed, what is the anticipated operational impact and ongoing operating cost of the project? 
The opening of a new fire station will increase operational capacity and better meet the community’s needs. Anticipated ongoing operational costs include 
maintenance, utilities, and staffing. 
 
 

 
Admin Use Only 

Prior FY Carryover Yes x   No □ 

Already Financed Yes □   No x 

Financing Eligible Yes x   No □ 

Grant Eligible Yes □   No x 
 

 

Project Submittal 

Division Manager: Jeff Frye 

Project Review Funding Recommended 

CIP Committee Rank Not ranked - carryover Yes x   No □ 

CIP Administrator: 
 

Project Funding 

Funding Recommended: Full x   Partial □   None □ $10,739,675 
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Project #: 23-06 Project Title: Zinfandel Training Facility – Phase 3 Project Year(s): 2023-2026 Priority: 3 

Project Type: New Construction Project Location: Zinfandel Division: Planning/Dev 

 
Project Description: Strategic Alignment Capital Plan 

(in thousands) 

In 2007, the District purchased a 53-acre site located at 3801 Zinfandel Drive in 
Rancho Cordova for the purpose of constructing a public safety training facility. 
Due to funding limitations, only a small portion of the project has been 
completed to date. This request is for the Phase 3 buildout, which includes the 
construction of a 20,000SF multi-purpose training building, burn tower, and 
outdoor classroom. 
 
*Project has been updated to reflect actual FY22/23 expenditures and reduced 
scope 

A/E Replacement Schedule □ A – General Fund $ 

Facility Condition Assessment □ D – Capital Facilities Fund $25,000 

Standard of Cover □ G – Grant Fund $ 

Growth Plan □ I – Impact Fee Fund $ 

Special Project x L – Leased Facilities Fund $ 

Procurement Process/Timeline Description: Procurement Type Services Needed 
 

The District anticipates utilizing a Design-Build project delivery method, with an 
anticipated timeline of 3 years. A formal bidding process will be used to select 
the Design-Build team. 

Informal Bid □ Contractor/Consultant x 
Formal Bid x Architectural/Engineering x 
Sole Source □ Other/Special □ 
Other □ Not Applicable □ 

 
Project Budget 

Detail Description GL Account CIP Funding 
Request 

2024 2025 2026 2027 2028 

Project scoping S.ZIF.259100 $100,000 $100,000 $ $ $ $ 
Design-build contract S.ZIF.420100 $12,864,481 $12,864,481 $ $ $ $ 
Unfunded project costs  $12,000,000 $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 

Total: $24,964,481 $12,964,481 $ $ $ $ 
Previous Project Expenditures: $2,035,519  
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Additional Project Information Yes No 

Is this project a repeat request of a previously unfunded project? x □ 
Does this project contribute to the completion of another capital project, either underway or planned? If yes, please explain below. x □ 
This project builds on previous investments totaling over $2 million already installed at the Zinfandel Training Facility. 
 
 

Will this project impact operations during completion (ie. displacement, service interruption, etc.)? If yes, please explain below. x □ 
Site access for training purposes may be impacted during construction.  
 
 

Is additional information required to confirm scope and/or specifications before the project can be implemented? If yes, please explain below. □ x 
 
 
 

Once completed, what is the anticipated operational impact and ongoing operating cost of the project? 
The estimated maintenance, utility, and janitorial costs are $450,000 per year. 
 
 

 
Admin Use Only 

Prior FY Carryover Yes x   No □ 

Already Financed Yes □   No x 

Financing Eligible Yes x   No □ 

Grant Eligible Yes x   No □ 
 

 

Project Submittal 

Division Manager: Jeff Frye 

Project Review Funding Recommended 

CIP Committee Rank Not ranked - carryover Yes x   No □ 

CIP Administrator: 
 

Project Funding 

Funding Recommended: Full  □   Partial  x  None □ $12,964,481 
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Project #: 23-26 Project Title: Type I Engine Replacement 2023  Project Year(s): 2023-2024 Priority: 1 

Project Type: Apparatus & Equipment Project Location: District-Wide Division: Fleet 

 
Project Description: Strategic Alignment Capital Plan 

(in thousands) 

Carryover of funding for Type I Engine replacement approved in FY22/23, but 
not yet delivered:  
 (5) Type I Engines 

A/E Replacement Schedule x A – General Fund $136 

Facility Condition Assessment □ D – Capital Facilities Fund $4,130 

Standard of Cover □ G – Grant Fund $ 

Growth Plan □ I – Impact Fee Fund $ 

Special Project □ L – Leased Facilities Fund $ 

Procurement Process/Timeline Description: Procurement Type Services Needed 
 

Procurement process is already complete or in progress utilizing competitively 
bid cooperative purchasing contracts. Delivery is anticipated for FY23/24, but 
may be delayed due to ongoing supply chain issues. 

Informal Bid □ Contractor/Consultant □ 
Formal Bid □ Architectural/Engineering □ 
Sole Source □ Other/Special □ 
Other x Not Applicable x 

Project Budget 

Detail Description GL Account CIP Funding 
Request 

2024 2025 2026 2027 2028 

(5) Type I Engines D.FLE.430100 $4,129,663 $4,129,663 $ $ $ $ 
Vehicle Comms Package A.COM.227200 $110,000 $110,000 $ $ $ $ 
MDC A.TEC.226500 $23,350 $23,350 $ $ $ $ 
MDC Warranty A.TEC.281100 $2,950 $2,950 $ $ $ $ 
   $ $ $ $ $ 
   $ $ $ $ $ 
   $ $ $ $ $ 
   $ $ $ $ $ 

Total: $4,265,963 $4,265,963 $ $ $ $ 
Previous Project Expenditures: $  
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Additional Project Information Yes No 

Is this project a repeat request of a previously unfunded project? □ x 
Does this project contribute to the completion of another capital project, either underway or planned? If yes, please explain below. x □ 
This project was already approved in the FY22/23 CIP. 
 
 

Will this project impact operations during completed (ie. displacement, service interruption, etc.)? If yes, please explain below. □ x 
 
 
 

Is additional information required to confirm scope and/or specifications before the project can be implemented? If yes, please explain below. □ x 
 
 
 

Once completed, what is the anticipated operational impact and ongoing operating cost of the project? 
 
Replacing apparatus at the end of its expected lifecycle should ensure continuity of operations, create operational efficiencies, and reduce operating costs 
(maintenance and repairs).  
 

 
Admin Use Only 

Prior FY Carryover Yes x   No □ 

Already Financed Yes x   No □ 

Financing Eligible Yes □   No □ 

Grant Eligible Yes □   No x 
 

 

Project Submittal 

Division Manager: Shea Pursell 

Project Review Funding Recommended 

CIP Committee Rank Not ranked - carryover Yes x   No □ 

CIP Administrator: 
 

Project Funding 

Funding Recommended: Full x   Partial □   None □ $4,265,963 
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Project #: 23-30 Project Title: Ambulance Replacement 2023  Project Year(s): 2023-2024 Priority: 1 

Project Type: Apparatus & Equipment Project Location: District-Wide Division: Fleet 

 
Project Description: Strategic Alignment Capital Plan 

(in thousands) 

Carryover of funding for ambulance replacement approved in FY22/23, but not 
yet delivered:  
(3) New Ambulances 
(6) Remount Ambulances 

A/E Replacement Schedule x A – General Fund $ 

Facility Condition Assessment □ D – Capital Facilities Fund $1,833 

Standard of Cover □ G – Grant Fund $ 

Growth Plan □ I – Impact Fee Fund $ 

Special Project □ L – Leased Facilities Fund $ 

Procurement Process/Timeline Description: Procurement Type Services Needed 
 

Procurement process is already complete or in progress utilizing competitively 
bid cooperative purchasing contracts. Delivery is anticipated for FY23/24, but 
may be delayed due to ongoing supply chain issues. 

Informal Bid □ Contractor/Consultant □ 
Formal Bid □ Architectural/Engineering □ 
Sole Source □ Other/Special □ 
Other x Not Applicable x 

Project Budget 

Detail Description GL Account CIP Funding 
Request 

2024 2025 2026 2027 2028 

(3) New Ambulances D.FLE.430100 $823,879 $823,879 $ $ $ $ 
(6) Remount Ambulances D.FLE.430100 $1,009,389 $1,009,389 $ $ $ $ 
   $ $ $ $ $ 
   $ $ $ $ $ 
   $ $ $ $ $ 
   $ $ $ $ $ 
   $ $ $ $ $ 
   $ $ $ $ $ 

Total: $1,833,268 $1,833,268 $ $ $ $ 
Previous Project Expenditures: $  
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Additional Project Information Yes No 

Is this project a repeat request of a previously unfunded project? □ x 
Does this project contribute to the completion of another capital project, either underway or planned? If yes, please explain below. x □ 
This project was already approved in the FY22/23 CIP. 
 
 

Will this project impact operations during completed (ie. displacement, service interruption, etc.)? If yes, please explain below. □ x 
 
 
 

Is additional information required to confirm scope and/or specifications before the project can be implemented? If yes, please explain below. □ x 
 
 
 

Once completed, what is the anticipated operational impact and ongoing operating cost of the project? 
 
Replacing apparatus at the end of its expected lifecycle should ensure continuity of operations, create operational efficiencies, and reduce operating costs 
(maintenance and repairs).  
 

 
Admin Use Only 

Prior FY Carryover Yes x   No □ 

Already Financed Yes □   No x 

Financing Eligible Yes x   No □ 

Grant Eligible Yes □   No x 
 

 

Project Submittal 

Division Manager: Shea Pursell 

Project Review Funding Recommended 

CIP Committee Rank Not ranked - carryover Yes x   No □ 

CIP Administrator: 
 

Project Funding 

Funding Recommended: Full x   Partial □   None □ $1,833,268 
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Project #: 23-32 Project Title: Support Vehicle Replacement 2023 Project Year(s): 2023-2024 Priority: 1 

Project Type: Apparatus & Equipment Project Location: District-Wide Division: Fleet 

 
Project Description: Strategic Alignment Capital Plan 

(in thousands) 

Carryover of funding for support vehicles approved in FY22/23, but not yet 
delivered:  
(1) Service Truck 
(2) Delivery Vans 

A/E Replacement Schedule x A – General Fund $20 

Facility Condition Assessment □ D – Capital Facilities Fund $350 

Standard of Cover □ G – Grant Fund $ 

Growth Plan □ I – Impact Fee Fund $ 

Special Project □ L – Leased Facilities Fund $ 

Procurement Process/Timeline Description: Procurement Type Services Needed 
 

Procurement process is already complete or in progress utilizing competitively 
bid cooperative purchasing contracts. Delivery is anticipated for FY23/24, but 
may be delayed due to ongoing supply chain issues. 

Informal Bid □ Contractor/Consultant □ 
Formal Bid □ Architectural/Engineering □ 
Sole Source □ Other/Special □ 
Other x Not Applicable x 

Project Budget 

Detail Description GL Account CIP Funding 
Request 

2024 2025 2026 2027 2028 

(1) Service Truck D.FLE.430100 $200,000 $200,000 $ $ $ $ 
(2) Delivery Vans D.FLE.430100 $150,000 $150,000 $ $ $ $ 
Vehicle Comms Package A.COM.227200 $15,000 $15,000 $ $ $ $ 
MDC A.TEC.226500 $4,670 $4,670 $ $ $ $ 
MDC Warranty A.TEC.281100 $590 $590 $ $ $ $ 
    $ $ $ $ 
    $ $ $ $ 
    $ $ $ $ 

Total: $370,260 $370,260 $ $ $ $ 
Previous Project Expenditures: $  
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Additional Project Information Yes No 

Is this project a repeat request of a previously unfunded project? □ x 
Does this project contribute to the completion of another capital project, either underway or planned? If yes, please explain below. x □ 
This project was already approved in the FY22/23 CIP. 
 
 

Will this project impact operations during completed (ie. displacement, service interruption, etc.)? If yes, please explain below. □ x 
 
 
 

Is additional information required to confirm scope and/or specifications before the project can be implemented? If yes, please explain below. □ x 
 
 
 

Once completed, what is the anticipated operational impact and ongoing operating cost of the project? 
 
Replacing apparatus at the end of its expected lifecycle should ensure continuity of operations, create operational efficiencies, and reduce operating costs 
(maintenance and repairs).  
 

 
Admin Use Only 

Prior FY Carryover Yes x   No □ 

Already Financed Yes □   No x 

Financing Eligible Yes x   No □ 

Grant Eligible Yes □   No x 
 

 

Project Submittal 

Division Manager: Shea Pursell 

Project Review Funding Recommended 

CIP Committee Rank Not ranked - carryover Yes x   No □ 

CIP Administrator: 
 

Project Funding 

Funding Recommended: Full x   Partial □   None □ $370,260 
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Project #: 23-39 Project Title: Boardroom Equipment Replacement Project Year(s): 2022-2024 Priority: 2 

Project Type: Apparatus & Equipment Project Location: Headquarters Division: IT 

 
Project Description: Strategic Alignment Capital Plan 

(in thousands) 

Replacing old unsupported equipment in boardroom and installing zoom 
capabilities. This project was already approved in the FY22/23 CIP and is being 
carried forward to FY23/24 due to supply chain issues. 

A/E Replacement Schedule X A – General Fund $54 

Facility Condition Assessment □ D – Capital Facilities Fund $13 

Standard of Cover □ G – Grant Fund $ 

Growth Plan □ I – Impact Fee Fund $ 

Special Project □ L – Leased Facilities Fund $ 

Procurement Process/Timeline Description: Procurement Type Services Needed 
 

Procurement is complete and funds are encumbered. Project will be completed 
in FY23/24. 

Informal Bid □ Contractor/Consultant □ 
Formal Bid □ Architectural/Engineering □ 
Sole Source X Other/Special □ 
Other □ Not Applicable X 

 
Project Budget 

Detail Description GL Account CIP Funding 
Request 

2024 2025 2026 2027 2028 

Boardroom IT Supplies A.TEC.211100 $54,000 $54,000 $ $ $ $ 
Boardroom Equipment D.TEC.430300 $12,500 $12,500 $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 

Total: $66,500 $66,500 $ $ $ $ 
Previous Project Expenditures: $68,740  
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Additional Project Information Yes No 

Is this project a repeat request of a previously unfunded project? □ x 
Does this project contribute to the completion of another capital project, either underway or planned? If yes, please explain below. x □ 
This project was already approved in the FY22/23 CIP. 
 
 

Will this project impact operations during completed (ie. displacement, service interruption, etc.)? If yes, please explain below. □ x 
 
 
 

Is additional information required to confirm scope and/or specifications before the project can be implemented? If yes, please explain below. □ x 
 
 
 

Once completed, what is the anticipated operational impact and ongoing operating cost of the project? 
In order to continue to record our board meetings with Metro Cable we need to replace the outdated and unsupported boardroom equipment. Currently we 
are setting up a temporary solution to broadcast via zoom.  
 

 
Admin Use Only 

Prior FY Carryover Yes x   No □ 

Already Financed Yes □   No x 

Financing Eligible Yes □   No x 

Grant Eligible Yes □   No x 
 

 

Project Submittal 

Division Manager: Mat Roseberry 

Project Review Funding Recommended 

CIP Committee Rank Not ranked - carryover Yes x   No □ 

CIP Administrator: 
 

Project Funding 

Funding Recommended: Full x   Partial □   None □ $66,500 
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Project #: 23-40 Project Title: Copter 3 Conversion Project Year(s): 2023-2024 Priority: 3 

Project Type: Apparatus & Equipment Project Location: Station 115 Division: Air Operations 

 
Project Description: Strategic Alignment Capital Plan 

(in thousands) 

Carryover of funding for Copter 3 Conversion previously approved in FY22/23 
CIP. Project is in progress and expected to be completed in FY23/24. 

A/E Replacement Schedule □ A – General Fund $ 

Facility Condition Assessment □ D – Capital Facilities Fund $482 

Standard of Cover □ G – Grant Fund $ 

Growth Plan □ I – Impact Fee Fund $ 

Special Project x L – Leased Facilities Fund $ 

Procurement Process/Timeline Description: Procurement Type Services Needed 
 

Procurement process is already complete or in progress utilizing competitively 
bid cooperative purchasing contracts. Delivery is anticipated for FY23/24, but 
may be delayed due to ongoing supply chain issues. 

Informal Bid □ Contractor/Consultant □ 
Formal Bid □ Architectural/Engineering □ 
Sole Source □ Other/Special □ 
Other x Not Applicable x 

 
Project Budget 

Detail Description GL Account CIP Funding 
Request 

2024 2025 2026 2027 2028 

Copter 3 Conversion D.CPT.430300 $482,424 $482,424 $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 

Total: $482,424 $482,424 $ $ $ $ 
Previous Project Expenditures: $322,404  
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Additional Project Information Yes No 

Is this project a repeat request of a previously unfunded project? □ x 
Does this project contribute to the completion of another capital project, either underway or planned? If yes, please explain below. x □ 
This project was already approved in the FY22/23 CIP. 
 

Will this project impact operations during completed (ie. displacement, service interruption, etc.)? If yes, please explain below. □ x 
 
 
 

Is additional information required to confirm scope and/or specifications before the project can be implemented? If yes, please explain below. □ x 
 
 
 

Once completed, what is the anticipated operational impact and ongoing operating cost of the project? 
 
Completion of this project will ensure 24/7 year-round response with reduced and/or eliminated out-of-service time due to planned and unscheduled 
maintenance. Further, out-of-county deployment capability is greatly enhanced resulting in less interrupted local responses due to the augmented fleet. The 
ongoing financial cost includes annual maintenance expenditures (services and supplies) commensurate with the maintenance costs of Copter’s 1 & 2, with no 
increase in contracted mechanic contract hours. 
 

 
Admin Use Only 

Prior FY Carryover Yes x   No x 

Already Financed Yes x   No □ 

Financing Eligible Yes □   No □ 

Grant Eligible Yes □   No x 
 

 

Project Submittal 

Division Manager: BC Grant Russell 

Project Review Funding Recommended 

CIP Committee Rank Not ranked - carryover Yes x   No □ 

CIP Administrator: 
 

Project Funding 

Funding Recommended: Full x   Partial □   None □ $482,424 
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Project #: 23-52 Project Title: Apparatus/Vehicle Replacement 2022  Project Year(s): 2022-2024 Priority: 1 

Project Type: Apparatus & Equipment Project Location: District-Wide Division: Fleet 

 
Project Description: Strategic Alignment Capital Plan 

(in thousands) 

Carryover of funding for apparatus/vehicles ordered in FY21/22, but not yet 
delivered:  
(4) Type V Engines 
(1) Service Pick-Up Truck 
(1) Water Tender 

A/E Replacement Schedule x A – General Fund $ 

Facility Condition Assessment □ D – Capital Facilities Fund $1,349 

Standard of Cover □ G – Grant Fund $ 

Growth Plan □ I – Impact Fee Fund $ 

Special Project □ L – Leased Facilities Fund $ 

Procurement Process/Timeline Description: Procurement Type Services Needed 
 

Procurement process is already complete or in progress utilizing competitively 
bid cooperative purchasing contracts. Delivery is anticipated for FY23/24, but 
may be delayed due to ongoing supply chain issues. 

Informal Bid □ Contractor/Consultant □ 
Formal Bid □ Architectural/Engineering □ 
Sole Source □ Other/Special □ 
Other x Not Applicable x 

 
Project Budget 

Detail Description GL Account CIP Funding 
Request 

2024 2025 2026 2027 2028 

(4) Type V Engines D.FLE.430100 $829,462 $829,462 $ $ $ $ 
(1) Service Pick-Up Truck D.FLE.430100 $90,000 $90,000 $ $ $ $ 
(1) Water Tender D.FLE.430100 $429,777 $429,777 $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 

Total: $1,349,239 $1,349,239 $ $ $ $ 
Previous Project Expenditures: $  
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Additional Project Information Yes No 

Is this project a repeat request of a previously unfunded project? □ x 
Does this project contribute to the completion of another capital project, either underway or planned? If yes, please explain below. x □ 
This project was already approved in the FY22/23 CIP. 
 

Will this project impact operations during completed (ie. displacement, service interruption, etc.)? If yes, please explain below. □ x 
 
 
 

Is additional information required to confirm scope and/or specifications before the project can be implemented? If yes, please explain below. □ x 
 
 
 

Once completed, what is the anticipated operational impact and ongoing operating cost of the project? 
Replacing apparatus at the end of its expected lifecycle should ensure continuity of operations, create operational efficiencies, and reduce operating costs 
(maintenance and repairs). 
 

 
Admin Use Only 

Prior FY Carryover Yes x   No □ 

Already Financed Yes x   No □ 

Financing Eligible Yes □   No □ 

Grant Eligible Yes □   No x 
 

 

Project Submittal 

Division Manager: Shea Pursell 

Project Review Funding Recommended 

CIP Committee Rank Not ranked - carryover Yes x   No □ 

CIP Administrator: 
 

Project Funding 

Funding Recommended: Full x   Partial □   None □ $1,349,239 
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Project #: 23-54 Project Title: Squad Vehicle Acquisition Project Year(s): 2023-2024 Priority: 1 

Project Type: Apparatus & Equipment Project Location: District-Wide Division: Fleet 

 
Project Description: Strategic Alignment Capital Plan 

(in thousands) 

Carryover of funding for Squad vehicles approved in FY22/23, but not yet 
delivered. Additional funding requested for required communications 
equipment. 
 
*Vehicle comms costs updated to reflect (3) vehicles instead of 2 

A/E Replacement Schedule □ A – General Fund $89 

Facility Condition Assessment □ D – Capital Facilities Fund $600 

Standard of Cover □ G – Grant Fund $ 

Growth Plan □ I – Impact Fee Fund $ 

Special Project x L – Leased Facilities Fund $ 

Procurement Process/Timeline Description: Procurement Type Services Needed 
 

Procurement process is already complete or in progress utilizing competitively 
bid cooperative purchasing contracts. Delivery is anticipated for FY23/24, but 
may be delayed due to ongoing supply chain issues. 

Informal Bid □ Contractor/Consultant □ 
Formal Bid □ Architectural/Engineering □ 
Sole Source □ Other/Special □ 
Other x Not Applicable x 

 
Project Budget 

Detail Description GL Account CIP Funding 
Request 

2024 2025 2026 2027 2028 

(3) Squad vehicles D.FLE.430100 $600,000 $600,000 $ $ $ $ 
Vehicle Communications Package A.COM.227200 $73,500 $73,500 $ $ $ $ 
MDC A.TEC.226500 $14,010 $14,010 $ $ $ $ 
MDC Warranty A.TEC.281100 $1,770 $1,770 $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 

Total: $689,280 $689,280 $ $ $ $ 
Previous Project Expenditures: $  
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Additional Project Information Yes No 

Is this project a repeat request of a previously unfunded project? □ x 
Does this project contribute to the completion of another capital project, either underway or planned? If yes, please explain below. x □ 
This project was already approved in the FY22/23 CIP. 
 

Will this project impact operations during completed (ie. displacement, service interruption, etc.)? If yes, please explain below. □ x 
 
 
 

Is additional information required to confirm scope and/or specifications before the project can be implemented? If yes, please explain below. □ x 
 
 
 

Once completed, what is the anticipated operational impact and ongoing operating cost of the project? 
 
Squad vehicle acquisition will support operational deployment of squads.  
 

 
Admin Use Only 

Prior FY Carryover Yes □   No x 

Already Financed Yes □   No x 

Financing Eligible Yes x   No □ 

Grant Eligible Yes □   No x 
 

 

Project Submittal 

Division Manager: Shea Pursell 

Project Review Funding Recommended 

CIP Committee Rank Not ranked - carryover Yes x   No □ 

CIP Administrator: 
 

Project Funding 

Funding Recommended: Full x   Partial □   None □ $689,280 
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Project #: 24-01 Project Title: 3121 Gold Canal Flooring Replacement Project Year(s): 2024 Priority: 3 

Project Type: Facilities Repair/Replacement Project Location: 3121 Gold Canal Division: Facilities 

 
Project Description: Strategic Alignment Capital Plan 

(in thousands) 

Replace old carpet with LVT flooring in alignment with 3121 Gold Canal 
refurbishment project approved and completed in FY22/23.  

A/E Replacement Schedule □ A – General Fund $78 

Facility Condition Assessment x D – Capital Facilities Fund $ 

Standard of Cover □ G – Grant Fund $ 

Growth Plan □ I – Impact Fee Fund $ 

Special Project □ L – Leased Facilities Fund $ 

Procurement Process/Timeline Description: Procurement Type Services Needed 
 

This work will be outsourced to a vendor. An Informal Bid process would be 
required, per the CUPCCAA bidding procedures in accordance with the District’s 
Purchasing Policy for construction projects. Project is anticipated for completion 
within 12 months. 

Informal Bid x Contractor/Consultant x 
Formal Bid □ Architectural/Engineering □ 
Sole Source □ Other/Special □ 
Other □ Not Applicable □ 

 
Project Budget 

Detail Description GL Account CIP Funding 
Request 

2024 2025 2026 2027 2028 

Flooring replacement – 3121 Gold Canal A.FAC.211100 $78,000 $78,000 $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 

Total: $78,000 $78,000 $ $ $ $ 
Previous Project Expenditures: $  
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Additional Project Information Yes No 

Is this project a repeat request of a previously unfunded project? □ x 
Does this project contribute to the completion of another capital project, either underway or planned? If yes, please explain below. x □ 
 
The flooring replacements would support previously approved and completed 3121 Gold Canal Refurbishment. 
 

Will this project impact operations during completed (ie. displacement, service interruption, etc.)? If yes, please explain below. x □ 
Possible displacement during the installation. 
 
 

Is additional information required to confirm scope and/or specifications before the project can be implemented? If yes, please explain below. □ x 
 
 
 

Once completed, what is the anticipated operational impact and ongoing operating cost of the project? 
Replacement of old carpet to LVT flooring will reduce maintenance costs and exposure to contaminants. 
 

 
Admin Use Only 

Prior FY Carryover Yes □   No x 

Already Financed Yes □   No x 

Financing Eligible Yes □   No x 

Grant Eligible Yes □   No x 
 

 

Project Submittal 

Division Manager: John Raeside 

Project Review Funding Recommended 

CIP Committee Rank 27 of 44 Yes □   No x 

CIP Administrator: 
 

Project Funding 

Funding Recommended: Full □   Partial □   None x $0 
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Project #: 24-02 Project Title: 800 MHz Portable Radio Replacements Project Year(s): 2024 Priority: 1 

Project Type: Apparatus & Equipment Project Location: District-Wide Division: Communications 

 
Project Description: Strategic Alignment Capital Plan 

(in thousands) 

Replacement of all District 800 MHz Portable Radios and Accessories (352). 
Current portable 800 MHz Radios (APX6000 AN Model) will be end of life FY25. 
New Radios will be newer models that will have more advanced features, 
including programming over WiFi. Replacement radios will ensure 800 MHz 
communications remain intact on incidents and while in IDLH situations. A 
limited portion of replaced radios will cycle down to become cache radios. 

A/E Replacement Schedule x A – General Fund $2,475 

Facility Condition Assessment □ D – Capital Facilities Fund $ 

Standard of Cover □ G – Grant Fund $ 

Growth Plan □ I – Impact Fee Fund $ 

Special Project □ L – Leased Facilities Fund $ 

Procurement Process/Timeline Description: Procurement Type Services Needed 
 

As soon as this project is funded, PO would be issued July/August 2023. 
Motorola has the contract with Sacramento County. Equipment should be 
delivered within four-six months of ordering. After equipment delivery, 
Communications Division would coordinate training and replacement with 
operations to take place before the end of 24/25 fiscal year. 

Informal Bid □ Contractor/Consultant □ 
Formal Bid □ Architectural/Engineering □ 
Sole Source x Other/Special □ 
Other □ Not Applicable x 

 
Project Budget 

Detail Description GL Account CIP Funding 
Request 

2024 2025 2026 2027 2028 

800 MHz Portable Radio Replacement A.COM.227200 $2,475,000 $2,475,000 $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 

Total: $2,475,000 $2,475,000 $ $ $ $ 
Previous Project Expenditures: $  
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Additional Project Information Yes No 

Is this project a repeat request of a previously unfunded project? □ x 
Does this project contribute to the completion of another capital project, either underway or planned? If yes, please explain below. □ x 
 
 

Will this project impact operations during completed (ie. displacement, service interruption, etc.)? If yes, please explain below. x □ 
Communications Division Staff will go to stations to swap out radios. Minimal impact to operations for any training that may occur 
 
 

Is additional information required to confirm scope and/or specifications before the project can be implemented? If yes, please explain below. x □ 
This will be a regional project with surrounding agencies. Project year may change to FY26 
 

Once completed, what is the anticipated operational impact and ongoing operating cost of the project? 
With new equipment, there will be less hardware related failures resulting in less maintenance and repair costs. New radios will have Over The Air 
Programming which will reduce the time needed to perform annual programming and will be less impactful on operations. 
 

 
Admin Use Only 

Prior FY Carryover Yes □   No x 

Already Financed Yes □   No x 

Financing Eligible Yes □   No x 

Grant Eligible Yes x   No □ 
 

 

Project Submittal 

Division Manager: Steve Jordan     

Project Review Funding Recommended 

CIP Committee Rank 21 of 44 Yes □   No x 

CIP Administrator: 
 

Project Funding 

Funding Recommended: Full □   Partial □   None x $0 
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Project #: 24-03 Project Title: Admin/Command Vehicle Replacement Project Year(s): 2024 Priority: 1 

Project Type: Apparatus & Equipment Project Location: District-Wide Division: Fleet 

 
Project Description: Strategic Alignment Capital Plan 

(in thousands) 

Per the Apparatus Replacement Schedule, Metro Fire should replace frontline 
Admin/Command vehicles every ten years.  
 
(5) SUVs need to be replaced in FY23/24 in order to ensure continuity of 
operations.  

A/E Replacement Schedule x A – General Fund $269 

Facility Condition Assessment □ D – Capital Facilities Fund $325 

Standard of Cover □ G – Grant Fund $ 

Growth Plan □ I – Impact Fee Fund $ 

Special Project □ L – Leased Facilities Fund $ 

Procurement Process/Timeline Description: Procurement Type Services Needed 
 

Fleet utilizes the District’s current vehicle specifications and existing cooperative 
purchasing contracts to procure apparatus at competitive pricing. Expected 
timeline is 6-12 months. All funds will be encumbered in FY23/24. 

Informal Bid □ Contractor/Consultant □ 
Formal Bid □ Architectural/Engineering □ 
Sole Source □ Other/Special □ 
Other x Not Applicable x 

 
Project Budget 

Detail Description GL Account CIP Funding 
Request 

2024 2025 2026 2027 2028 

(5) SUVs D.FLE.430100 $325,000 $325,000 $ $ $ $ 
Vehicle Communications Package A.COM.227200 $242,500 $242,500 $ $ $ $ 
MDC A.TEC.226500 $23,350 $23,350 $ $ $ $ 
MDC Warranty A.TEC.281100 $2,950 $2,950 $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 

Total: $593,800 $593,800 $ $ $ $ 
Previous Project Expenditures: $  
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Additional Project Information Yes No 

Is this project a repeat request of a previously unfunded project? x □ 
Does this project contribute to the completion of another capital project, either underway or planned? If yes, please explain below. □ x 
 
 
 

Will this project impact operations during completed (ie. displacement, service interruption, etc.)? If yes, please explain below. □ x 
 
 
 

Is additional information required to confirm scope and/or specifications before the project can be implemented? If yes, please explain below. □ x 
 
 
 

Once completed, what is the anticipated operational impact and ongoing operating cost of the project? 
 
Replacing vehicles at the end of their expected lifecycle should ensure continuity of operations, create operational efficiencies, and reduce operating costs 
(maintenance and repairs).  
 

 
Admin Use Only 

Prior FY Carryover Yes □   No x 

Already Financed Yes □   No x 

Financing Eligible Yes x   No □ 

Grant Eligible Yes □   No x 
 

 

Project Submittal 

Division Manager: Shea Pursell 

Project Review Funding Recommended 

CIP Committee Rank 13 of 44 Yes □   No x 

CIP Administrator: 
 

Project Funding 

Funding Recommended: Full □   Partial □   None x $0 
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Project #: 24-04 Project Title: Ambulance Replacement Project Year(s): 2024 Priority: 1 

Project Type: Apparatus & Equipment Project Location: District-Wide Division: Fleet 

 
Project Description: Strategic Alignment Capital Plan 

(in thousands) 

Per the Apparatus Replacement Schedule, Metro Fire should replace frontline 
ambulances every four years or 150,000 miles whichever comes first.  
 
(12) Ambulances need to be replaced in FY23/24 in order to ensure continuity of 
operations. 6 of these will be new ambulances and 6 will be remount 
ambulances. 
 
*Updated to reflect actual cost of new ambulance order. 

A/E Replacement Schedule x A – General Fund $267 

Facility Condition Assessment □ D – Capital Facilities Fund $2,989 

Standard of Cover □ G – Grant Fund $ 

Growth Plan □ I – Impact Fee Fund $ 

Special Project □ L – Leased Facilities Fund $ 

Procurement Process/Timeline Description: Procurement Type Services Needed 
 

Fleet utilizes the District’s current apparatus specifications and existing 
cooperative purchasing contracts to procure apparatus at competitive pricing. 
Expected timeline is 12-18 months for the new ambulances and within 12 
months for the remounts. All funds will be encumbered in FY23/24. 

Informal Bid □ Contractor/Consultant □ 
Formal Bid □ Architectural/Engineering □ 
Sole Source □ Other/Special □ 
Other x Not Applicable x 

 
Project Budget 

Detail Description GL Account CIP Funding 
Request 

2024 2025 2026 2027 2028 

(6) New Ambulances D.FLE.430100 $1,759,267 $1,759,267 $ $ $ $ 
(6) Remount Ambulances D.FLE.430100 $1,230,000 $1,230,000 $ $ $ $ 
Vehicle Communications Package A.COM.227200 $204,000 $204,000 $ $ $ $ 
MDC A.TEC.226500 $56,040 $56,040 $ $ $ $ 
MDC Warranty A.TEC.281100 $7,080 $7,080 $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 

Total: $3,256,387 $3,256,387 $ $ $ $ 
Previous Project Expenditures: $  
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Additional Project Information Yes No 

Is this project a repeat request of a previously unfunded project? □ x 
Does this project contribute to the completion of another capital project, either underway or planned? If yes, please explain below. □ x 
 
 
 

Will this project impact operations during completed (ie. displacement, service interruption, etc.)? If yes, please explain below. □ x 
 
 
 

Is additional information required to confirm scope and/or specifications before the project can be implemented? If yes, please explain below. □ x 
 
 
 

Once completed, what is the anticipated operational impact and ongoing operating cost of the project? 
 
Replacing apparatus at the end of its expected lifecycle should ensure continuity of operations, create operational efficiencies, and reduce operating costs 
(maintenance and repairs).  
 

 
Admin Use Only 

Prior FY Carryover Yes □   No x 

Already Financed Yes □   No x 

Financing Eligible Yes x   No □ 

Grant Eligible Yes □   No x 
 

 

Project Submittal 

Division Manager: Shea Pursell 

Project Review Funding Recommended 

CIP Committee Rank 2 of 44 Yes x   No □ 

CIP Administrator: 
 

Project Funding 

Funding Recommended: Full x   Partial □   None □ $3,256,387 

64



METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Project #: 24-05 Project Title: Annual Turnout Replacement Project Year(s): 2024 Priority: 1 

Project Type: Personal Protective Equipment Project Location: District-Wide Division: Safety 

 
Project Description: Strategic Alignment Capital Plan 

(in thousands) 

Yearly replacement of 100 Turnouts as designated in NFPA 1851 and Cal Labor 
Law. 

A/E Replacement Schedule □ A – General Fund $425 

Facility Condition Assessment □ D – Capital Facilities Fund $ 

Standard of Cover □ G – Grant Fund $ 

Growth Plan □ I – Impact Fee Fund $ 

Special Project x L – Leased Facilities Fund $ 

Procurement Process/Timeline Description: Procurement Type Services Needed 
 

These are purchased on a cooperative bid. There is a 3 to 4 month lead time for 
manufacturing with price increases and taxes. A set of turnouts comes out to 
$4200.00 for 2023 plus freight. This price is a prediction based off last year’s 
price plus an increase of 10 percent. We will not know solid pricing till we ask for 
a quote. 

Informal Bid □ Contractor/Consultant □ 
Formal Bid □ Architectural/Engineering □ 
Sole Source □ Other/Special □ 
Other x Not Applicable x 

 
Project Budget 

Detail Description GL Account CIP Funding 
Request 

2024 2025 2026 2027 2028 

Turnouts A.SAF.231403 $425,000 $425,000 $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 

Total: $425,000 $425,000 $ $ $ $ 
Previous Project Expenditures:   
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Additional Project Information Yes No 

Is this project a repeat request of a previously unfunded project? □ x 
Does this project contribute to the completion of another capital project, either underway or planned? If yes, please explain below. □ x 
 
 
 

Will this project impact operations during completed (ie. displacement, service interruption, etc.)? If yes, please explain below. □ x 
 
 
 

Is additional information required to confirm scope and/or specifications before the project can be implemented? If yes, please explain below. □ x 
 
 
 

Once completed, what is the anticipated operational impact and ongoing operating cost of the project? 
 
PPE replacement ensures compliance with applicable NFPA and labor regulations.  
 

 
Admin Use Only 

Prior FY Carryover Yes □   No x 

Already Financed Yes □   No x 

Financing Eligible Yes □   No x 

Grant Eligible Yes □   No x 
 

 

Project Submittal 

Division Manager: AC Mike Lozano 

Project Review Funding Recommended 

CIP Committee Rank 7 of 44 Yes x   No □ 

CIP Administrator: 
 

Project Funding 

Funding Recommended: Full x   Partial □   None □ $425,000 
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Project #: 24-06 Project Title: Apparatus Covered Parking Project Year(s): 2024 Priority: 3 

Project Type: Miscellaneous Project Location: Fleet Division: Facilities 

 
Project Description: Strategic Alignment Capital Plan 

(in thousands) 

Installation of covered parking stalls in the Fleet yard to protect reserve 
apparatus from the elements with the intent to reduce maintenance costs over 
time. 

A/E Replacement Schedule □ A – General Fund $ 

Facility Condition Assessment □ D – Capital Facilities Fund $500 

Standard of Cover □ G – Grant Fund $ 

Growth Plan □ I – Impact Fee Fund $ 

Special Project x L – Leased Facilities Fund $ 

Procurement Process/Timeline Description: Procurement Type Services Needed 
 

This project would be outsourced to a vendor. A formal bid process would be 
required per CUPCCAA bidding procedures in accordance with the District’s 
Purchasing Policy for construction projects. Project duration is expected to be 
within 12 months, but may be longer due to supply chain or permitting delays. 

Informal Bid □ Contractor/Consultant x 
Formal Bid x Architectural/Engineering x 
Sole Source □ Other/Special □ 
Other □ Not Applicable □ 

 
Project Budget 

Detail Description GL Account CIP Funding 
Request 

2024 2025 2026 2027 2028 

Fleet covered parking improvement D.FAC.420100 $500,000 $500,000 $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 

Total: $500,000 $500,000 $ $ $ $ 
Previous Project Expenditures: $  
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Additional Project Information Yes No 

Is this project a repeat request of a previously unfunded project? x □ 
Does this project contribute to the completion of another capital project, either underway or planned? If yes, please explain below. □ x 
 
 
 

Will this project impact operations during completed (ie. displacement, service interruption, etc.)? If yes, please explain below. x □ 
Relocation of Fleet Reserve Apparatus during project. 
 
 

Is additional information required to confirm scope and/or specifications before the project can be implemented? If yes, please explain below. x □ 
Design and Structural Engineering would be required. 
 
 

Once completed, what is the anticipated operational impact and ongoing operating cost of the project? 
Ensuring reserve apparatus are protected from the elements will reduce maintenance costs. 
 
 

 
Admin Use Only 

Prior FY Carryover Yes □   No x 

Already Financed Yes □   No x 

Financing Eligible Yes □   No x 

Grant Eligible Yes □   No x 
 

 

Project Submittal 

Division Manager: John Raeside 

Project Review Funding Recommended 

CIP Committee Rank 39 of 44 Yes □   No x 

CIP Administrator: 
 

Project Funding 

Funding Recommended: Full □   Partial □   None x $0 
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Project #: 24-07 Project Title: Automatic Chest Compression Device Replacement Project Year(s): 2024 Priority: 3 

Project Type: Apparatus & Equipment Project Location: District-Wide Division: EMS 

 
Project Description: Strategic Alignment Capital Plan 

(in thousands) 

Existing automatic chest compression devices were purchased in 2016 with an 
expected life of 5-6 years. This equipment is now at the end of its life and in 
need of replacement due to equipment failures and loss of repair support from 
the manufacturer. This equipment is a critical resource of ALS response. 12 of 
the 33 devices were replaced, but 21 devices still need replacement. EMS is 
proposing a replacement plan of 3 units per year over a total of 7 years.  

A/E Replacement Schedule x A – General Fund $29 

Facility Condition Assessment □ D – Capital Facilities Fund $53 

Standard of Cover □ G – Grant Fund $ 

Growth Plan □ I – Impact Fee Fund $ 

Special Project □ L – Leased Facilities Fund $ 

Procurement Process/Timeline Description: Procurement Type Services Needed 
 

The EMS Division has identified the equipment specification and intends to 
utilize a cooperative purchasing program to procure the equipment at 
competitive pricing. Once funding is authorized, the EMS Division is prepared to 
immediately move forward with a bid award for the equipment purchase.  

Informal Bid □ Contractor/Consultant □ 
Formal Bid □ Architectural/Engineering □ 
Sole Source □ Other/Special □ 
Other x Not Applicable x 

 
Project Budget 

Detail Description GL Account CIP Funding 
Request 

2024 2025 2026 2027 2028 

Automatic Chest Compression Devices D.EMS.430300 $52,509 $52,509 $ $ $ $ 
ACC Device Maintenance/Service A.EMS.225100 $28,880 $28,880 $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 

Total: $81,389 $81,389 $ $ $ $ 
Previous Project Expenditures: $177,131  
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Additional Project Information Yes No 

Is this project a repeat request of a previously unfunded project? x □ 
Does this project contribute to the completion of another capital project, either underway or planned? If yes, please explain below. x □ 
12 of the 33 devices have been replaced from AFG20 grant award. 21 devices still require replacing.  
 
 

Will this project impact operations during completed (ie. displacement, service interruption, etc.)? If yes, please explain below. □ x 
 
 
 

Is additional information required to confirm scope and/or specifications before the project can be implemented? If yes, please explain below. □ x 
 
 
 

Once completed, what is the anticipated operational impact and ongoing operating cost of the project? 
Replacement of the District’s automatic chest compression devices will ensure that existing ALS response capabilities are maintained. A 7-year service and 
maintenance agreement is included in the proposed cost and that term can be decreased.  
 

 
Admin Use Only 

Prior FY Carryover Yes □   No x 

Already Financed Yes □   No x 

Financing Eligible Yes x   No □ 

Grant Eligible Yes x   No □ 
 

 

Project Submittal 

Division Manager: AC Jon Rudnicki 

Project Review Funding Recommended 

CIP Committee Rank 8 of 44 Yes  x   No □ 

CIP Administrator: 
 

Project Funding 

Funding Recommended: Full  x   Partial □   None □ $81,389 
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Project #: 24-08 Project Title: Copter 2 External Hoist Upgrade  Project Year(s): 2024-2025 Priority: 3 

Project Type: Apparatus & Equipment Project Location: Station 115 Division: Air Operations 

 
Project Description: Strategic Alignment Capital Plan 

(in thousands) 

Upgrade of the Rescue Hoist on Copter 2 to match Copters 1 and 3. The current 
hoist is an early model that lacks safety features and has different operational 
features that change crew actions and coordination during high risk missions. 
Fleet standardization is a long term goal as laid out in the Metro Fire Air 
Operations vision statement signed by the former Fire Chief.   

A/E Replacement Schedule □ A – General Fund $140 

Facility Condition Assessment □ D – Capital Facilities Fund $260 

Standard of Cover □ G – Grant Fund $ 

Growth Plan □ I – Impact Fee Fund $ 

Special Project x L – Leased Facilities Fund $ 

Procurement Process/Timeline Description: Procurement Type Services Needed 
 

The manufacturer of the Hoist we use is the only source to obtain the item. 
Installation costs are well below the need for an RFB. Therefore the part would 
be sole sourced and the installation would go to the lowest quote that meets our 
needs. From the time of PO approval to completed install would span 2 fiscal 
years or roughly 20 months.   

Informal Bid □ Contractor/Consultant □ 
Formal Bid □ Architectural/Engineering □ 
Sole Source x Other/Special □ 
Other x Not Applicable x 

 
Project Budget 

Detail Description GL Account CIP Funding 
Request 

2024 2025 2026 2027 2028 

Goodrich External Rescue Hoist D.CPT.430100 $260,000 $260,000 $ $ $ $ 
Installation provisions Kit  A.CPT.220600 $110,000 $110,000 $ $ $ $ 
Installation cost A.CPT.220500 $30,000 $ $30,000 $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 

Total: $400,000 $370,000 $30,000 $ $ $ 
Previous Project Expenditures: $  
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Additional Project Information Yes No 

Is this project a repeat request of a previously unfunded project? □ x 
Does this project contribute to the completion of another capital project, either underway or planned? If yes, please explain below. □ x 
 
 
 

Will this project impact operations during completed (ie. displacement, service interruption, etc.)? If yes, please explain below. □ x 
 
 
 

Is additional information required to confirm scope and/or specifications before the project can be implemented? If yes, please explain below. □ x 
 
 
 

Once completed, what is the anticipated operational impact and ongoing operating cost of the project? 
This will result in increased safety during high risk aviation operations through newer safety feature of the hoist. It will also add to fleet standardization. This 
has direct ties to operational safety as well as reduces the cost associated with spare part inventory.   
 
 

 
Admin Use Only 

Prior FY Carryover Yes □   No x 

Already Financed Yes □   No x 

Financing Eligible Yes x   No □ 

Grant Eligible Yes □   No x 
 

 

Project Submittal 

Division Manager: Captain Bryce Mitchell 

Project Review Funding Recommended 

CIP Committee Rank 37 of 44 Yes □   No x 

CIP Administrator: 
 

Project Funding 

Funding Recommended: Full □   Partial □   None x $0 
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Project #: 24-09 Project Title: Copter 3 Infrared Camera System Project Year(s): 2024-2025 Priority: 3 

Project Type: Apparatus & Equipment Project Location: Station 115 Division: Air Operations 

 
Project Description: Strategic Alignment Capital Plan 

(in thousands) 

The Air Operations mission and the public could be greatly benefited by the 
addition of an Infrared camera system for victim locating and tracking during day 
and night operations. This would also assist in detecting hot spots and trouble 
areas on the fire ground. This equipment has been proposed and cut from each 
Copter build up due to cost. As our missions become more frequent and 
specialized the operational benefits have been highlighted during recent rescue 
operations.     

A/E Replacement Schedule □ A – General Fund $45 

Facility Condition Assessment □ D – Capital Facilities Fund $250 

Standard of Cover □ G – Grant Fund $ 

Growth Plan □ I – Impact Fee Fund $ 

Special Project x L – Leased Facilities Fund $ 

Procurement Process/Timeline Description: Procurement Type Services Needed 
 

The Wescam purchase and installation can go out to bid in FY23/24 and the lead 
time is significant. The install would be completed in FY24/25.  

Informal Bid □ Contractor/Consultant □ 
Formal Bid x Architectural/Engineering □ 
Sole Source □ Other/Special x 
Other □ Not Applicable □ 

 
Project Budget 

Detail Description GL Account CIP Funding 
Request 

2024 2025 2026 2027 2028 

Wescam MX-10 Infrared Camera system D.CPT.430100 $250,000 $250,000 $ $ $ $ 
MX-10 mount A.CPT.220600 $20,000 $20,000 $ $ $ $ 
Installation A.CPT.220500 $25,000 $ $25,000 $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 

Total: $295,000 $270,000 $25,000 $ $ $ 
Previous Project Expenditures: $  
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Additional Project Information Yes No 

Is this project a repeat request of a previously unfunded project? □ x 
Does this project contribute to the completion of another capital project, either underway or planned? If yes, please explain below. □ x 
 
 
 

Will this project impact operations during completed (ie. displacement, service interruption, etc.)? If yes, please explain below. □ x 
 
 
 

Is additional information required to confirm scope and/or specifications before the project can be implemented? If yes, please explain below. □ x 
 
Yes, Grant writing/submittal and a formal quote on the unit is required to proceed 
 

Once completed, what is the anticipated operational impact and ongoing operating cost of the project? 
This will increase mission capabilities, there are no ongoing cost with the system outside of general maintenance.  
 
 

 
Admin Use Only 

Prior FY Carryover Yes □   No x 

Already Financed Yes □   No x 

Financing Eligible Yes x   No □ 

Grant Eligible Yes □   No x 
 

 

Project Submittal 

Division Manager: Captain Bryce Mitchell 

Project Review Funding Recommended 

CIP Committee Rank 26 of 44 Yes □   No x 

CIP Administrator: 
 

Project Funding 

Funding Recommended: Full □   Partial □   None x $0 
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Project #: 24-10 Project Title: Deferred Facilities Lifecycle Replacements Project Year(s): 2024 Priority: 1 

Project Type: Facilities Repair/Replacement Project Location: District-Wide Division: Facilities 

 
Project Description: Strategic Alignment Capital Plan 

(in thousands) 

In 2018, the District completed a Facilities Condition Assessment and received a 
complete report for each property that included a list of building components, 
fixtures, and equipment recommended for immediate replacement based on 
their age and expected lifecycle.  While some items have been addressed in the 
years since the FCA was completed, the total scope of the deferred lifecycle 
replacements exceeded available funding. This project represents the total 
scope of outstanding items recommended for immediate lifecycle replacement. 

A/E Replacement Schedule □ A – General Fund $8,213 

Facility Condition Assessment x D – Capital Facilities Fund $ 

Standard of Cover □ G – Grant Fund $ 

Growth Plan □ I – Impact Fee Fund $ 

Special Project □ L – Leased Facilities Fund $1,120 

Procurement Process/Timeline Description: Procurement Type Services Needed 
 

Staff intents to parcel the scope by trade (HVAC, plumbing, electrical, etc) and 
utilize the formal bidding process to complete each scope. All deferred 
maintenance items should be complete within 12 months. 

Informal Bid □ Contractor/Consultant x 
Formal Bid x Architectural/Engineering □ 
Sole Source □ Other/Special □ 
Other □ Not Applicable □ 

 
Project Budget 

Detail Description GL Account CIP Funding 
Request 

2024 2025 2026 2027 2028 

Facilities lifecycle replacements A.FAC.211100 $8,212,850 $8,212,850 $ $ $ $ 
Leased facilities lifecycle replacements L.FAC.211100 $1,119,850 $1,119,850 $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 

Total: $9,332,700 $9,332,700 $ $ $ $ 
Previous Project Expenditures: $  

75



METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Additional Project Information Yes No 

Is this project a repeat request of a previously unfunded project? x □ 
Does this project contribute to the completion of another capital project, either underway or planned? If yes, please explain below. □ x 
 
 
 

Will this project impact operations during completed (ie. displacement, service interruption, etc.)? If yes, please explain below. x □ 
 
Repairs may have minimal operational impact and will be coordinated with each affected station. 
 

Is additional information required to confirm scope and/or specifications before the project can be implemented? If yes, please explain below. □ x 
 
 
 

Once completed, what is the anticipated operational impact and ongoing operating cost of the project? 
 
Completion of deferred lifecycle replacement items should create operational efficiencies and reduce operating costs. The extent of these impacts is 
unknown. 
 

 
Admin Use Only 

Prior FY Carryover Yes □   No x 

Already Financed Yes □   No x 

Financing Eligible Yes □   No x 

Grant Eligible Yes □   No x 
 

 

Project Submittal 

Division Manager: John Raeside 

Project Review Funding Recommended 

CIP Committee Rank 9 of 44 Yes □   No x 

CIP Administrator: 
 

Project Funding 

Funding Recommended: Full □   Partial □   None x $0 
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Project #: 24-11 Project Title: Deferred Facilities Maintenance/Repairs Project Year(s): 2024 Priority: 1 

Project Type: Facilities Repair/Replacement Project Location: District-Wide Division: Facilities 

 
Project Description: Strategic Alignment Capital Plan 

(in thousands) 

In 2018, the District completed a Facilities Condition Assessment and received a 
complete report for each property that included a list of observed deficiencies 
(items in poor or failed working condition) in need of immediate repair or 
replacement. While some items have been addressed in the years since the FCA 
was completed, the total scope of the deferred maintenance exceeded available 
funding. This project represents the total scope of outstanding deferred 
maintenance items in failed or poor working condition. 

A/E Replacement Schedule □ A – General Fund $1,782 

Facility Condition Assessment x D – Capital Facilities Fund $ 

Standard of Cover □ G – Grant Fund $ 

Growth Plan □ I – Impact Fee Fund $ 

Special Project □ L – Leased Facilities Fund $43 

Procurement Process/Timeline Description: Procurement Type Services Needed 
 

Staff intents to parcel the scope by trade (HVAC, plumbing, electrical, etc) and 
utilize the formal bidding process to complete each scope. All deferred 
maintenance items should be complete within 12 months. 

Informal Bid □ Contractor/Consultant x 
Formal Bid x Architectural/Engineering □ 
Sole Source □ Other/Special □ 
Other □ Not Applicable □ 

 
Project Budget 

Detail Description GL Account CIP Funding 
Request 

2024 2025 2026 2027 2028 

Facilities deferred maintenance/repairs A.FAC.211100 $1,513,570 $1,513,570 $ $ $ $ 
Deferred asphalt seal and stripe (41, 61, 59) A.FAC.211100 $90,000 $90,000 $ $ $ $ 
Polyurea roof coating (29, 114) A.FAC.211100 $100,250 $100,250 $ $ $ $ 
Polyurea roof coating (Hurley) L.FAC.211100 $42,500 $42,500 $ $ $ $ 
Roof replacements (103, 108) A.FAC.211100 $120,380 $120,380 $ $ $ $ 
  $ $ $ $ $ $ 

Total: $1,824,200 $1,824,200 $ $ $ $ 
Previous Project Expenditures: $  
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Additional Project Information Yes No 

Is this project a repeat request of a previously unfunded project? x □ 
Does this project contribute to the completion of another capital project, either underway or planned? If yes, please explain below. □ x 
 
 
 

Will this project impact operations during completed (ie. displacement, service interruption, etc.)? If yes, please explain below. x □ 
 
Repairs may have minimal operational impact and will be coordinated with each affected station. 
 

Is additional information required to confirm scope and/or specifications before the project can be implemented? If yes, please explain below. □ x 
 
 
 

Once completed, what is the anticipated operational impact and ongoing operating cost of the project? 
 
Completion of deferred maintenance items should create operational efficiencies and reduce operating costs. The extent of these impacts is unknown. 
 

 
Admin Use Only 

Prior FY Carryover Yes □   No x 

Already Financed Yes □   No x 

Financing Eligible Yes □   No x 

Grant Eligible Yes □   No x 
 

 

Project Submittal 

Division Manager: Joe Eachus 

Project Review Funding Recommended 

CIP Committee Rank 10 of 44 Yes  x    No □ 

CIP Administrator: 
 

Project Funding 

Funding Recommended: Full □   Partial  x   None □ $353,130 
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Project #: 24-12 Project Title: Draft Commander Carport Project Year(s): 2024 Priority: 3 

Project Type: Miscellaneous Project Location: Fleet  Division: Facilities 

 
Project Description: Strategic Alignment Capital Plan 

(in thousands) 

Installation of a carport to protect the Draft Commander from the elements with 
the intent to reduce maintenance costs over time. 

A/E Replacement Schedule □ A – General Fund $ 

Facility Condition Assessment □ D – Capital Facilities Fund $75 

Standard of Cover □ G – Grant Fund $ 

Growth Plan □ I – Impact Fee Fund $ 

Special Project x L – Leased Facilities Fund $ 

Procurement Process/Timeline Description: Procurement Type Services Needed 
 

This work will be outsourced to a vendor. An informal bid process would be 
required, per the CUPCCAA bidding procedures in accordance with the District’s 
Purchasing Policy for construction projects. Project is anticipated for completion 
within 12 months but may be longer due to supply chain or permitting delays. 

Informal Bid x Contractor/Consultant x 
Formal Bid □ Architectural/Engineering x 
Sole Source □ Other/Special □ 
Other □ Not Applicable □ 

 
Project Budget 

Detail Description GL Account CIP Funding 
Request 

2024 2025 2026 2027 2028 

Draft Commander carport D.FAC.420100 $75,000 $75,000 $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 

Total: $75,000 $75,000 $ $ $ $ 
Previous Project Expenditures: $  

79



METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Additional Project Information Yes No 

Is this project a repeat request of a previously unfunded project? x □ 
Does this project contribute to the completion of another capital project, either underway or planned? If yes, please explain below. □ x 
 
 
 

Will this project impact operations during completed (ie. displacement, service interruption, etc.)? If yes, please explain below. □ x 
 
 
 

Is additional information required to confirm scope and/or specifications before the project can be implemented? If yes, please explain below. x □ 
Will need Structural Engineer/Contractor to determine the Structural requirements for a free standing cover. 
 
 

Once completed, what is the anticipated operational impact and ongoing operating cost of the project? 
Ensuring the draft commander is protected from the elements will reduce maintenance costs. 
 
 

 
Admin Use Only 

Prior FY Carryover Yes □   No x 

Already Financed Yes □   No x 

Financing Eligible Yes □   No x 

Grant Eligible Yes □   No x 
 

 

Project Submittal 

Division Manager: John Raeside 

Project Review Funding Recommended 

CIP Committee Rank 41 of 44 Yes □   No x 

CIP Administrator: 
 

Project Funding 

Funding Recommended: Full □   Partial □   None x $0 
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Project #: 24-13 Project Title: Facilities Lifecycle Replacements Project Year(s): 2024 Priority: 1 

Project Type: Facilities Repair/Replacement Project Location: District-Wide Division: Facilities 

 
Project Description: Strategic Alignment Capital Plan 

(in thousands) 

In 2018, the District completed a Facilities Condition Assessment and received a 
complete report for each property that included a recommended replacement 
schedule for building components, fixtures, and equipment based on their age 
and expected lifecycle. This project represents the recommended replacement 
plan for FY23/24. 

A/E Replacement Schedule □ A – General Fund $732 

Facility Condition Assessment x D – Capital Facilities Fund $ 

Standard of Cover □ G – Grant Fund $ 

Growth Plan □ I – Impact Fee Fund $ 

Special Project □ L – Leased Facilities Fund $405 

Procurement Process/Timeline Description: Procurement Type Services Needed 
 

Staff intents to parcel the scope by trade (HVAC, plumbing, electrical, etc) and 
utilize the formal bidding process to complete each scope. All deferred 
maintenance items should be complete within 12 months. 

Informal Bid □ Contractor/Consultant x 
Formal Bid x Architectural/Engineering □ 
Sole Source □ Other/Special □ 
Other □ Not Applicable □ 

 
Project Budget 

Detail Description GL Account CIP Funding 
Request 

2024 2025 2026 2027 2028 

Facilities lifecycle replacements A.FAC.211100 $731,943 $731,943 $ $ $ $ 
Leased facilities lifecycle replacements L.FAC.211100 $405,103 $405,103 $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 

Total: $1,137,046 $1,137,046 $ $ $ $ 
Previous Project Expenditures: $  
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Additional Project Information Yes No 

Is this project a repeat request of a previously unfunded project? x □ 
Does this project contribute to the completion of another capital project, either underway or planned? If yes, please explain below. □ x 
 
 
 

Will this project impact operations during completed (ie. displacement, service interruption, etc.)? If yes, please explain below. x □ 
 
Repairs may have minimal operational impact and will be coordinated with each affected station. 
 

Is additional information required to confirm scope and/or specifications before the project can be implemented? If yes, please explain below. □ x 
 
 
 

Once completed, what is the anticipated operational impact and ongoing operating cost of the project? 
 
Replacing building components, fixtures, and equipment at the end of its expected lifecycle should create operational efficiencies and reduce operating costs. 
The extent of these impacts is unknown. 
 

 
Admin Use Only 

Prior FY Carryover Yes □   No x 

Already Financed Yes □   No x 

Financing Eligible Yes □   No x 

Grant Eligible Yes □   No x 
 

 

Project Submittal 

Division Manager: John Raeside 

Project Review Funding Recommended 

CIP Committee Rank 29 of 44 Yes □   No x 

CIP Administrator: 
 

Project Funding 

Funding Recommended: Full □   Partial □   None x $0 
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Project #: 24-14 Project Title: Fleet Parts Shop Covered Parking Project Year(s): 2024 Priority: 3 

Project Type: Miscellaneous  Project Location: Fleet  Division: Facilities 

 
Project Description: Strategic Alignment Capital Plan 

(in thousands) 

Installation of covered parking at the Parts Shop to provide protection from 
weather exposures. 

A/E Replacement Schedule □ A – General Fund $ 

Facility Condition Assessment □ D – Capital Facilities Fund $75 

Standard of Cover □ G – Grant Fund $ 

Growth Plan □ I – Impact Fee Fund $ 

Special Project x L – Leased Facilities Fund $ 

Procurement Process/Timeline Description: Procurement Type Services Needed 
 

This work will be outsourced to a vendor. An informal bid process would be 
required, per the CUPCCAA bidding procedures in accordance with the District’s 
Purchasing Policy for construction projects. Project is anticipated for completion 
within 12 months but may be longer due to supply chain or permitting delays. 

Informal Bid x Contractor/Consultant x 
Formal Bid □ Architectural/Engineering x 
Sole Source □ Other/Special □ 
Other □ Not Applicable □ 

 
Project Budget 

Detail Description GL Account CIP Funding 
Request 

2024 2025 2026 2027 2028 

Fleet Parts Shop covered parking D.FAC.420100 $75,000 $75,000 $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 

Total: $75,000 $75,000 $ $ $ $ 
Previous Project Expenditures: $  
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Additional Project Information Yes No 

Is this project a repeat request of a previously unfunded project? x □ 
Does this project contribute to the completion of another capital project, either underway or planned? If yes, please explain below. □ x 
 
 
 

Will this project impact operations during completed (ie. displacement, service interruption, etc.)? If yes, please explain below. □ x 
 
 
 

Is additional information required to confirm scope and/or specifications before the project can be implemented? If yes, please explain below. x □ 
Will need Structural Engineer/Contractor to determine the requirements for a free standing cover. 
 
 

Once completed, what is the anticipated operational impact and ongoing operating cost of the project? 
Ensuring the draft commander is protected from the elements will reduce maintenance costs. 
 

 
Admin Use Only 

Prior FY Carryover Yes □   No x 

Already Financed Yes □   No x 

Financing Eligible Yes □   No x 

Grant Eligible Yes □   No x 
 

 

Project Submittal 

Division Manager: John Raeside 

Project Review Funding Recommended 

CIP Committee Rank 40 of 44 Yes □   No x 

CIP Administrator: 
 

Project Funding 

Funding Recommended: Full □   Partial □   None x $0 
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Project #: 24-15 Project Title: Fleet/Facilities Generator Installation Project Year(s): 2024 Priority: 2 

Project Type: Miscellaneous Project Location: Fleet/Facilities Division: Facilities 

 
Project Description: Strategic Alignment Capital Plan 

(in thousands) 

Installation of a new backup Generator at the Fleet/Facilities shop to secure 
reliable power. The generator will ensure continued operations during PSPS or 
other small events. 
 

A/E Replacement Schedule □ A – General Fund $ 

Facility Condition Assessment □ D – Capital Facilities Fund $230 

Standard of Cover □ G – Grant Fund $ 

Growth Plan □ I – Impact Fee Fund $ 

Special Project x L – Leased Facilities Fund $ 

Procurement Process/Timeline Description: Procurement Type Services Needed 
 

This project would be outsourced to a vendor. A formal bid process would be 
required per CUPCCAA bidding procedures in accordance with the District’s 
Purchasing Policy for construction projects. Project duration is expected to be 
within 12 months, but may be longer due to supply chain or permitting delays. 

Informal Bid □ Contractor/Consultant x 
Formal Bid x Architectural/Engineering □ 
Sole Source □ Other/Special □ 
Other □ Not Applicable □ 

 
Project Budget 

Detail Description GL Account CIP Funding 
Request 

2024 2025 2026 2027 2028 

Fleet/Facilities generator installation  D.FAC.430300 $230,000 $230,000 $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 

Total: $230,000 $230,000 $ $ $ $ 
Previous Project Expenditures: $  
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Additional Project Information Yes No 

Is this project a repeat request of a previously unfunded project? x □ 
Does this project contribute to the completion of another capital project, either underway or planned? If yes, please explain below. □ x 
 
 
 

Will this project impact operations during completed (ie. displacement, service interruption, etc.)? If yes, please explain below. □ x 
 
 
 

Is additional information required to confirm scope and/or specifications before the project can be implemented? If yes, please explain below. x □ 
Will need an Electrical/Generator Contractor with Electrical Engineering capabilities to determine location & size of generator. 
 

Once completed, what is the anticipated operational impact and ongoing operating cost of the project? 
Ensuring the Fleet/Facilities building can remain powered during a power outage or other emergency will ensure continuity of District operations. Annual 
maintenance costs would be approximately $2,500. 
 

 
Admin Use Only 

Prior FY Carryover Yes □   No x 

Already Financed Yes □   No x 

Financing Eligible Yes □   No x 

Grant Eligible Yes □   No x 
 

 

Project Submittal 

Division Manager: John Raeside 

Project Review Funding Recommended 

CIP Committee Rank 28 of 44 Yes □   No x 

CIP Administrator: 
 

Project Funding 

Funding Recommended: Full □   Partial □   None x $0 
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Project #: 24-16 Project Title: Hazardous Materials Equipment Acquisition Project Year(s): 2024 Priority: 3 

Project Type: Apparatus & Equipment Project Location: District-Wide Division: HazMat 

 
Project Description: Strategic Alignment Capital Plan 

(in thousands) 

The procurement of a flame spectrometer (AP4C) and gas/vapor phase FTIR 
handheld chemical identifier (XplorIR), technology not previously available in a 
handheld field-deployable configuration, will greatly enhance hazardous 
materials emergency response. These handheld chemical identifiers are used to 
identify a broad range of unknown chemicals and explosives in the field quickly, 
safely, and confidently. 

A/E Replacement Schedule x A – General Fund $ 

Facility Condition Assessment □ D – Capital Facilities Fund $120 

Standard of Cover □ G – Grant Fund $ 

Growth Plan □ I – Impact Fee Fund $ 

Special Project □ L – Leased Facilities Fund $ 

Procurement Process/Timeline Description: Procurement Type Services Needed 
 

The HazMat Team has already identified the desired replacement and or new 
detection/identification equipment and will utilize an informal bid process or 
cooperative purchasing contract.  The purchase will be complete within 12 
months following approval of funding. 

Informal Bid x Contractor/Consultant □ 
Formal Bid □ Architectural/Engineering □ 
Sole Source □ Other/Special □ 
Other □ Not Applicable x 

 
Project Budget 

Detail Description GL Account CIP Funding 
Request 

2024 2025 2026 2027 2028 

Proengin AP4C D.HZM.430300 $ 50,000 $50,000 $ $ $ $ 
Red Wave XplorIR D.HZM.430300 $ 70,000 $70,000 $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 

Total: $120,000 $120,000 $ $ $ $ 
Previous Project Expenditures: $  
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Additional Project Information Yes No 

Is this project a repeat request of a previously unfunded project? □ x 
Does this project contribute to the completion of another capital project, either underway or planned? If yes, please explain below. □ x 
 
 
 

Will this project impact operations during completed (ie. displacement, service interruption, etc.)? If yes, please explain below. □ x 
 
 
 

Is additional information required to confirm scope and/or specifications before the project can be implemented? If yes, please explain below. □ x 
 
 
 

Once completed, what is the anticipated operational impact and ongoing operating cost of the project? 
Anticipated operational impact includes increased ability to detect and identify a wide array of substances including hazardous vapors and chemical warfare 
agents.  No projected ongoing costs are anticipated to maintain product libraries and reachback/support services at this time. 
 

 
Admin Use Only 

Prior FY Carryover Yes □   No x 

Already Financed Yes □   No x 

Financing Eligible Yes □   No x 

Grant Eligible Yes x   No □ 
 

 

Project Submittal 

Division Manager: Captain Dan Hoy 

Project Review Funding Recommended 

CIP Committee Rank 38 of 44 Yes □   No x 

CIP Administrator: 
 

Project Funding 

Funding Recommended: Full □   Partial □   None x $0 
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Project #: 24-17 Project Title: Hazardous Materials Equipment Replacement Project Year(s): 2024 Priority: 2 

Project Type: Apparatus & Equipment Project Location: District-Wide Division: HazMat 

 
Project Description: Strategic Alignment Capital Plan 

(in thousands) 

The existing Raman spectroscopy handheld chemical identifier (First Defender 
RM) is in need of replacement as it is beyond its serviceable life. This handheld 
chemical identifiers are used to identify a broad range of unknown chemicals 
and explosives in the field quickly, safely, and confidently.  Without replacement 
or acquisition, the HazMat Team’s capabilities will be reduced, resulting in a 
negative impact to service delivery. 

A/E Replacement Schedule x A – General Fund $ 

Facility Condition Assessment □ D – Capital Facilities Fund $80 

Standard of Cover □ G – Grant Fund $ 

Growth Plan □ I – Impact Fee Fund $ 

Special Project □ L – Leased Facilities Fund $ 

Procurement Process/Timeline Description: Procurement Type Services Needed 
 

The HazMat Team has already identified the desired replacement and or new 
detection/identification equipment and will utilize an informal bid process or 
cooperative purchasing contract.  The purchase will be complete within 12 
months following approval of funding. 

Informal Bid x Contractor/Consultant □ 
Formal Bid □ Architectural/Engineering □ 
Sole Source □ Other/Special □ 
Other □ Not Applicable x 

 
Project Budget 

Detail Description GL Account CIP Funding 
Request 

2024 2025 2026 2027 2028 

ThermoScientific 1064Defender D.HZM.430300 $80,000 $80,000 $ $ $ $ 
  $  $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 

Total: $80,000 $80,000 $ $ $ $ 
Previous Project Expenditures: $  
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Additional Project Information Yes No 

Is this project a repeat request of a previously unfunded project? x □ 
Does this project contribute to the completion of another capital project, either underway or planned? If yes, please explain below. □ x 
 
 
 

Will this project impact operations during completed (ie. displacement, service interruption, etc.)? If yes, please explain below. □ x 
 
 
 

Is additional information required to confirm scope and/or specifications before the project can be implemented? If yes, please explain below. □ x 
 
 
 

Once completed, what is the anticipated operational impact and ongoing operating cost of the project? 
Anticipated operational impact includes increased ability to detect and identify a wide array of substances including narcotics, explosives, chemical warfare 
agents, and hazardous materials.  No projected ongoing costs are anticipated to maintain product libraries and reachback/support services at this time. 
 

 
Admin Use Only 

Prior FY Carryover Yes □   No x 

Already Financed Yes □   No x 

Financing Eligible Yes □   No x 

Grant Eligible Yes x   No □ 
 

 

Project Submittal 

Division Manager: Captain Dan Hoy 

Project Review Funding Recommended 

CIP Committee Rank 25 of 44 Yes □   No x 

CIP Administrator: 
 

Project Funding 

Funding Recommended: Full □   Partial □   None x $0 
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Project #: 24-18 Project Title: Hurley Access Compliance Improvements Project Year(s): 2024 Priority: 3 

Project Type: Miscellaneous Project Location: Hurley Division: Planning/Dev 

 
Project Description: Strategic Alignment Capital Plan 

(in thousands) 

An Access Compliance Survey Report for 2101 Hurley Avenue completed by the 
County of Sacramento (tenant) has identified a number of improvements and 
alterations necessary to bring the building into compliance with current 
accessibility and building codes. 

A/E Replacement Schedule □ A – General Fund $ 

Facility Condition Assessment x D – Capital Facilities Fund $ 

Standard of Cover □ G – Grant Fund $ 

Growth Plan □ I – Impact Fee Fund $ 

Special Project □ L – Leased Facilities Fund $691 

Procurement Process/Timeline Description: Procurement Type Services Needed 
 

Due to the anticipated cost of the improvements, a formal bidding process will 
be required. Project delivery timeline is unknown. 

Informal Bid □ Contractor/Consultant x 
Formal Bid x Architectural/Engineering x 
Sole Source □ Other/Special □ 
Other □ Not Applicable □ 

 
Project Budget 

Detail Description GL Account CIP Funding 
Request 

2024 2025 2026 2027 2028 

Hurley access compliance improvements L.HUR.211100 $690,765 $690,765 $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 

Total: $690,765 $690,765 $ $ $ $ 
Previous Project Expenditures: $  
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Additional Project Information Yes No 

Is this project a repeat request of a previously unfunded project? □ x 
Does this project contribute to the completion of another capital project, either underway or planned? If yes, please explain below. □ x 
 
 
 

Will this project impact operations during completed (ie. displacement, service interruption, etc.)? If yes, please explain below. x □ 
 
Project completion will impact tenant’s operations; extent unknown. 
 

Is additional information required to confirm scope and/or specifications before the project can be implemented? If yes, please explain below. □ x 
 
 

Once completed, what is the anticipated operational impact and ongoing operating cost of the project? 
 
Operational impact of compliance improvements is unknown. 
 

 
Admin Use Only 

Prior FY Carryover Yes □   No x 

Already Financed Yes □   No x 

Financing Eligible Yes □   No x 

Grant Eligible Yes □   No x 
 

 

Project Submittal 

Division Manager: Jeff Frye 

Project Review Funding Recommended 

CIP Committee Rank 11 of 44 Yes □   No x 

CIP Administrator: 
 

Project Funding 

Funding Recommended: Full □   Partial □   None x $0 
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Project #: 24-19 Project Title: Inflatable Rescue Boat (IRB) Acquisition Project Year(s): 2024 Priority: 2 

Project Type: Apparatus & Equipment Project Location: Stations 62/65  Division: Water Rescue 

 
Project Description: Strategic Alignment Capital Plan 

(in thousands) 

Purchase (2) inflatable rescue boats to be placed at Fire Station 62 and 65, to 
provide added water rescue capability during flood responses in the community 
and low flow capabilities on the American River during the summer.  This 
capability was previously provided by boats belonging to Cal OES.  The 
acquisition of IRBs for Metro Fire is also essential to being able to provide in 
house boat operator training based on the State Fire Training curriculum.  Metro 
Fire currently is not in possession of any IRBs. 

A/E Replacement Schedule □ A – General Fund $ 

Facility Condition Assessment □ D – Capital Facilities Fund $58 

Standard of Cover □ G – Grant Fund $ 

Growth Plan □ I – Impact Fee Fund $ 

Special Project x L – Leased Facilities Fund $ 

Procurement Process/Timeline Description: Procurement Type Services Needed 
 

Procurement would be through the informal bid process.  Timeline would be as 
soon as project is approved and funded.  Delivery time would be limited by 
vendor supply and availability due to supply chain issues but is expected within 
12 months. 

Informal Bid x Contractor/Consultant □ 
Formal Bid □ Architectural/Engineering □ 
Sole Source □ Other/Special □ 
Other □ Not Applicable x 

 
Project Budget 

Detail Description GL Account CIP Funding 
Request 

2024 2025 2026 2027 2028 

(2) Zodiac MilPro IRBs   D.FLE.430100 $38,000 $38,000 $ $ $ $ 
(2) long shaft outboard motors D.FLE.430100 $20,000 $20,000 $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 

Total: $58,000 $58,000 $ $ $ $ 
Previous Project Expenditures: $  
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Additional Project Information Yes No 

Is this project a repeat request of a previously unfunded project? □ x 
Does this project contribute to the completion of another capital project, either underway or planned? If yes, please explain below. □ x 
 
 
 

Will this project impact operations during completed (ie. displacement, service interruption, etc.)? If yes, please explain below. □ x 
 
 

Is additional information required to confirm scope and/or specifications before the project can be implemented? If yes, please explain below. x □ 
The Metro Fire Water Rescue Team would write the bid specifications for the IRBs.  The attached budget request is on the high side, actual specifications may 
have a lower final cost.  There are no additional requirements for the installation of radios for the IRBs or hardware that would not be included in the initial 
purchase. 
 

Once completed, what is the anticipated operational impact and ongoing operating cost of the project? 
Operational impact will be increased response capabilities on the American River during low flow periods, as well as increased flood response within the 
community and provide options for responders based on the rescue scenario.  The Jon Boats are meant for non-flowing flood waters, while IRBs can be used 
in flowing water situations.  The addition of IRBs would increase Metro Fire’s water rescue responses capabilities region wide. 
 

 
Admin Use Only 

Prior FY Carryover Yes □   No x 

Already Financed Yes □   No x 

Financing Eligible Yes x   No □ 

Grant Eligible Yes x   No □ 
 

 

Project Submittal 

Division Manager: BC Grant Russell 

Project Review Funding Recommended 

CIP Committee Rank 44 of 44 Yes □   No x 

CIP Administrator: 
 

Project Funding 

Funding Recommended: Full □   Partial □   None x $0 
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Project #: 24-20 Project Title: iPad Replacement Project Year(s): 2024 Priority: 1 

Project Type: Apparatus & Equipment Project Location: District-Wide Division: IT 

 
Project Description: Strategic Alignment Capital Plan 

(in thousands) 

District iPads are on a replacement schedule of 4-5 years. There are currently 
159 iPads that are due for replacement in order to keep continuity of operations. 

A/E Replacement Schedule x A – General Fund $120 

Facility Condition Assessment □ D – Capital Facilities Fund $ 

Standard of Cover □ G – Grant Fund $ 

Growth Plan □ I – Impact Fee Fund $ 

Special Project □ L – Leased Facilities Fund $ 

Procurement Process/Timeline Description: Procurement Type Services Needed 
 

Purchase from vendor during first quarter. We will use a cooperative purchasing 
agreement if available or go out to bid using an RFB.  

Informal Bid □ Contractor/Consultant □ 
Formal Bid x Architectural/Engineering □ 
Sole Source x Other/Special □ 
Other □ Not Applicable x 

 
Project Budget 

Detail Description GL Account CIP Funding 
Request 

2024 2025 2026 2027 2028 

IPAD REPLACEMENTS A.TEC.226500 $109,492 $109,492 $ $ $ $ 
IPAD REPLACEMENT APPLECARE A.TEC.281100 $10,578 $10,578 $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 

Total: $120,000 $120,000 $ $ $ $ 
Previous Project Expenditures: $  
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Additional Project Information Yes No 

Is this project a repeat request of a previously unfunded project? x □ 
Does this project contribute to the completion of another capital project, either underway or planned? If yes, please explain below. □ x 
 
 
 

Will this project impact operations during completed (ie. displacement, service interruption, etc.)? If yes, please explain below. □ x 
 
 
 

Is additional information required to confirm scope and/or specifications before the project can be implemented? If yes, please explain below. □ x 
 
 
 

Once completed, what is the anticipated operational impact and ongoing operating cost of the project? 
 By replacing the 159 iPads we can keep continuity of operations out in the field. This includes running applications such as ePCR and inspections, which are 
required. 
 

 
Admin Use Only 

Prior FY Carryover Yes □   No x 

Already Financed Yes □   No x 

Financing Eligible Yes x   No □ 

Grant Eligible Yes □   No x 
 

 

Project Submittal 

Division Manager: Mat Roseberry 

Project Review Funding Recommended 

CIP Committee Rank 14 of 44 Yes □   No x 

CIP Administrator: 
 

Project Funding 

Funding Recommended: Full □   Partial □   None x $0 
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Project #: 24-21 Project Title: Ladder Truck Replacement Project Year(s): 2024-2025 Priority: 1 

Project Type: Apparatus & Equipment Project Location: District-Wide Division: Fleet 

 
Project Description: Strategic Alignment Capital Plan 

(in thousands) 

Per the Apparatus Replacement Schedule, Metro Fire should replace frontline 
Ladder Trucks every fifteen years or 150,000 miles whichever comes first.  
 
(1) Ladder Truck is overdue for replacement and needs to be replaced in FY23/24 
in order to ensure continuity of operations.  

A/E Replacement Schedule x A – General Fund $30 

Facility Condition Assessment □ D – Capital Facilities Fund $1,500 

Standard of Cover □ G – Grant Fund $ 

Growth Plan □ I – Impact Fee Fund $ 

Special Project □ L – Leased Facilities Fund $ 

Procurement Process/Timeline Description: Procurement Type Services Needed 
 

Fleet utilizes the District’s current apparatus specifications and existing 
cooperative purchasing contracts to procure apparatus at competitive pricing. 
Expected timeline is 2 years due to supply chain issues. All funds will be 
encumbered in FY23/24 and engines will be prepaid. 

Informal Bid □ Contractor/Consultant □ 
Formal Bid □ Architectural/Engineering □ 
Sole Source □ Other/Special □ 
Other x Not Applicable x 

 
Project Budget 

Detail Description GL Account CIP Funding 
Request 

2024 2025 2026 2027 2028 

(1) Ladder Truck D.FLE.430100 $1,500,000 $1,500,000 $ $ $ $ 
Vehicle Communications Package A.COM.227200 $24,610 $ $24,610 $ $ $ 
MDC A.TEC.226500 $4,997 $ $4,997 $ $ $ 
MDC Warranty A.TEC.281100 $630 $ $630 $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 

Total: $1,530,237 $1,500,000 $30,237 $ $ $ 
Previous Project Expenditures: $  
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Additional Project Information Yes No 

Is this project a repeat request of a previously unfunded project? x □ 
Does this project contribute to the completion of another capital project, either underway or planned? If yes, please explain below. □ x 
 
 
 

Will this project impact operations during completed (ie. displacement, service interruption, etc.)? If yes, please explain below. □ x 
 
 
 

Is additional information required to confirm scope and/or specifications before the project can be implemented? If yes, please explain below. □ x 
 
 
 

Once completed, what is the anticipated operational impact and ongoing operating cost of the project? 
 
Replacing apparatus at the end of its expected lifecycle should ensure continuity of operations, create operational efficiencies, and reduce operating costs 
(maintenance and repairs).  
 

 
Admin Use Only 

Prior FY Carryover Yes □   No x 

Already Financed Yes □   No x 

Financing Eligible Yes x   No □ 

Grant Eligible Yes □   No x 
 

 

Project Submittal 

Division Manager: Shea Pursell 

Project Review Funding Recommended 

CIP Committee Rank 12 of 44 Yes □   No x 

CIP Administrator: 
 

Project Funding 

Funding Recommended: Full □   Partial □   None x $0 
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Project #: 24-22 Project Title: Mobile Data Computer Replacement Project Year(s): 2024 Priority: 1 

Project Type: Apparatus & Equipment Project Location: District-Wide Division: IT 

 
Project Description: Strategic Alignment Capital Plan 

(in thousands) 

L3 and Data911 MDCs have reached end of life. In order to ensure continuity of 
operations, 100 MDCs need to be replaced in FY23/24. Costs include 
toughbooks, hardware kits (docking station, power supply and keyboard), and 
warranty. **We may be able to reduce this quantity if we can create a process to 
move a Toughbook from a first in apparatus into a reserve apparatus. We will 
know more after we redesign the network and perform testing. If they testing 
proves successful we can reduce the costs to the following: A.TEC.281100 - 
$39,530 and A.TEC.226500 - $312,890 for a total of 67 toughbooks.  

A/E Replacement Schedule x A – General Fund $726 

Facility Condition Assessment □ D – Capital Facilities Fund $ 

Standard of Cover □ G – Grant Fund $ 

Growth Plan □ I – Impact Fee Fund $ 

Special Project □ L – Leased Facilities Fund $ 

Procurement Process/Timeline Description: Procurement Type Services Needed 
 

Purchase from vendor during first quarter We will use a cooperative purchasing 
contract if it meets our purchasing guidelines or we will go out to BID using an 
RFB.  We will look into a 5 year lease to reduce annual budget. 

Informal Bid □ Contractor/Consultant □ 
Formal Bid x Architectural/Engineering □ 
Sole Source x Other/Special □ 
Other □ Not Applicable x 

 
Project Budget 

Detail Description GL Account CIP Funding 
Request 

2024 2025 2026 2027 2028 

MDC TOUGHBOOKS A.TEC.226500 $467,000 $467,000 $ $ $ $ 
MDC TOUGHBOOK WARRANTY A.TEC.281100 $59,000 $59,000 $ $ $ $ 
MDC HARDWARE KITS A.COM.227200 $200,000 $200,000 $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 

Total: $726,000 $726,000 $ $ $ $ 
Previous Project Expenditures: $  
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Additional Project Information Yes No 

Is this project a repeat request of a previously unfunded project? □ x 
Does this project contribute to the completion of another capital project, either underway or planned? If yes, please explain below. □ x 
 
 
 

Will this project impact operations during completed (ie. displacement, service interruption, etc.)? If yes, please explain below. □ x 
 
 
 

Is additional information required to confirm scope and/or specifications before the project can be implemented? If yes, please explain below. □ x 
 
 
 

Once completed, what is the anticipated operational impact and ongoing operating cost of the project? 
Replacing aging units will result in less equipment failures and reduced maintenance costs, thereby reducing apparatus down time. 
 
 

 
Admin Use Only 

Prior FY Carryover Yes □   No x 

Already Financed Yes □   No x 

Financing Eligible Yes x   No □ 

Grant Eligible Yes x   No □ 
 

 

Project Submittal 

Division Manager: Mat Roseberry 

Project Review Funding Recommended 

CIP Committee Rank 16 of 44 Yes □   No x 

CIP Administrator: 
 

Project Funding 

Funding Recommended: Full □   Partial □   None x $0 
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Project #: 24-23 Project Title: Mobile Drafts Unit Project Year(s): 2024 Priority: 3 

Project Type: Apparatus & Equipment Project Location: Training Division: Training 

 
Project Description: Strategic Alignment Capital Plan 

(in thousands) 

The PumpPodUSA - Direct Recirculating Apparatus Firefighting Training & 
Sustainability (DRAFTS) Unit apparatus is specifically designed to be the ultimate 
training tool to develop, maintain and test Engineers and Firefighters. This 
DRAFTS Unit was originally designed to only enhance the safety, training, and 
practice for candidates specifically while providing needed additional training 
opportunities to ensure that Metro has the most prepared and qualified 
workforce. 

A/E Replacement Schedule □ A – General Fund $ 

Facility Condition Assessment □ D – Capital Facilities Fund $99 

Standard of Cover □ G – Grant Fund $ 

Growth Plan □ I – Impact Fee Fund $ 

Special Project x L – Leased Facilities Fund $ 

Procurement Process/Timeline Description: Procurement Type Services Needed 
 

There is currently a quote from Pump-Pod USA. Pump-Pod USA is the company 
that Metro purchased the last Drafts unit from. If there are other companies that 
make a similar product, quotes will be requested. If no other companies are 
available, purchase would be made as soon as budget is approved.  

Informal Bid □ Contractor/Consultant □ 
Formal Bid □ Architectural/Engineering □ 
Sole Source x Other/Special □ 
Other □ Not Applicable x 

 
Project Budget 

Detail Description GL Account CIP Funding 
Request 

2024 2025 2026 2027 2028 

Mobile Draft Unit D.TRA.430300 $98,958 $98,958 $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 

Total: $98,958 $98,958 $ $ $ $ 
Previous Project Expenditures: $  
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Additional Project Information Yes No 

Is this project a repeat request of a previously unfunded project? x □ 
Does this project contribute to the completion of another capital project, either underway or planned? If yes, please explain below. □ x 
 
 
 

Will this project impact operations during completed (ie. displacement, service interruption, etc.)? If yes, please explain below. □ x 
 
 
 

Is additional information required to confirm scope and/or specifications before the project can be implemented? If yes, please explain below. □ x 
 
 
 

Once completed, what is the anticipated operational impact and ongoing operating cost of the project? 
Once purchased the Drafts Unit will go into rotation with the current one that Metro has. This will allow for multiple battalions to utilize it for training at one 
time. During pump testing it will allow for engines to go to a location closer to them or even have the Draft Unit at their station which will decrease out of 
service time for every engine. 

 
Admin Use Only 

Prior FY Carryover Yes □   No x 

Already Financed Yes □   No x 

Financing Eligible Yes x   No □ 

Grant Eligible Yes x   No □ 
 

 

Project Submittal 

Division Manager: AC Mike Lozano 

Project Review Funding Recommended 

CIP Committee Rank 42 of 44 Yes □   No x 

CIP Administrator: 
 

Project Funding 

Funding Recommended: Full □   Partial □   None x $0 
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Project #: 24-24 Project Title: Power Loader/Gurney Replacement Project Year(s): 2024 Priority: 1 

Project Type: Apparatus & Equipment Project Location: District-Wide Division: EMS 

 
Project Description: Strategic Alignment Capital Plan 

(in thousands) 

The lease agreement for the existing power loaders and gurneys expired in June 
2022. We are currently on a month-to-month lease costing the district 
approximately $18K a month and we are responsible for all repairs. Due to the 
age and condition of the existing equipment, the EMS Division is recommending 
purchase of new equipment to replace the leased equipment. A total of 30 
gurneys and 38 power loaders are required. Costs include equipment and 
maintenance/service agreement. 

A/E Replacement Schedule x A – General Fund $593 

Facility Condition Assessment □ D – Capital Facilities Fund $2,242 

Standard of Cover □ G – Grant Fund $ 

Growth Plan □ I – Impact Fee Fund $ 

Special Project □ L – Leased Facilities Fund $ 

Procurement Process/Timeline Description: Procurement Type Services Needed 
 

The EMS Division has identified the equipment specification and intends to 
utilize a cooperative purchasing program to procure the equipment at 
competitive pricing. Once funding is authorized, the EMS Division is prepared to 
immediately move forward with a bid award for the equipment purchase.  

Informal Bid □ Contractor/Consultant □ 
Formal Bid □ Architectural/Engineering □ 
Sole Source □ Other/Special □ 
Other x Not Applicable x 

 
Project Budget 

Detail Description GL Account CIP Funding 
Request 

2024 2025 2026 2027 2028 

Power Loaders (38) D.EMS.430300 $1,136,897 $1,136,897 $ $ $ $ 
Gurneys (30) D.EMS.430300 $1,105,363 $1,105,363 $ $ $ $ 
Power Loader Maintenance/Service A.EMS.225100 $388,683 $388,683 $ $ $ $ 
Gurney Maintenance/Service A.EMS.225100 $203,925 $203,925 $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 

Total: $2,834,868 $2,834,868 $ $ $ $ 
Previous Project Expenditures: $  
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Additional Project Information Yes No 

Is this project a repeat request of a previously unfunded project? x □ 
Does this project contribute to the completion of another capital project, either underway or planned? If yes, please explain below. □ x 
 
 
 

Will this project impact operations during completed (ie. displacement, service interruption, etc.)? If yes, please explain below. □ x 
 
 
 

Is additional information required to confirm scope and/or specifications before the project can be implemented? If yes, please explain below. □ x 
 
 
 

Once completed, what is the anticipated operational impact and ongoing operating cost of the project? 
 
Replacement of the District’s power loaders and power gurneys will ensure that existing ALS response capabilities are maintained. A 6-year maintenance 
agreement for the loaders and a 5-year service and maintenance agreement for the gurneys is included in the proposed cost.  
 

 
Admin Use Only 

Prior FY Carryover Yes □   No x 

Already Financed Yes □   No x 

Financing Eligible Yes x   No □ 

Grant Eligible Yes x   No □ 
 

 

Project Submittal 

Division Manager: AC Jon Rudnicki 

Project Review Funding Recommended 

CIP Committee Rank 3 of 44 Yes  x    No □ 

CIP Administrator: 
 

Project Funding 

Funding Recommended: Full x   Partial □   None □ $2,834,868 
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Project #: 24-25 Project Title: Recruit Academy PPE Project Year(s): 2024 Priority: 1 

Project Type: Personal Protective Equipment Project Location: District-Wide Division: Safety 

 
Project Description: Strategic Alignment Capital Plan 

(in thousands) 

Outfitting new firefighter recruits with (2) sets structural and wildland turnouts 
and associated other PPE. Costs are based on an estimated 25 recruits for 
FY23/24. 
 
*Updated to include costs of full PPE set, not just turnouts. 

A/E Replacement Schedule □ A – General Fund $308 

Facility Condition Assessment □ D – Capital Facilities Fund $ 

Standard of Cover x G – Grant Fund $ 

Growth Plan x I – Impact Fee Fund $ 

Special Project □ L – Leased Facilities Fund $ 

Procurement Process/Timeline Description: Procurement Type Services Needed 
 

These are purchased on a cooperative bid. There is a 3 to 4 month lead time for 
manufacturing with price increases and taxes.  

Informal Bid □ Contractor/Consultant □ 
Formal Bid □ Architectural/Engineering □ 
Sole Source □ Other/Special □ 
Other x Not Applicable x 

 
Project Budget 

Detail Description GL Account CIP Funding 
Request 

2024 2025 2026 2027 2028 

Structural turnouts ($10,080/ff) A.SAF.231440 $252,000 $252,000 $ $ $ $ 
Wildland turnouts ($1,000/ff) A.SAF.231450 $25,000 $25,000 $ $ $ $ 
Helmets ($420/ff) A.SAF.231440 $10,500 $10,500 $ $ $ $ 
Structural hoods ($600/ff) A.SAF.231440 $15,000 $15,000 $ $ $ $ 
Structural gloves ($220/ff) A.SAF.231440 $5,500 $5,500 $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 

Total: $308,000 $308,000 $ $ $ $ 
Previous Project Expenditures: $  

105



METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Additional Project Information Yes No 

Is this project a repeat request of a previously unfunded project? □ x 
Does this project contribute to the completion of another capital project, either underway or planned? If yes, please explain below. □ x 
 
 
 

Will this project impact operations during completed (ie. displacement, service interruption, etc.)? If yes, please explain below. □ x 
 
 
 

Is additional information required to confirm scope and/or specifications before the project can be implemented? If yes, please explain below. x □ 
Final cost will be determined by number of recruits anticipated for FY23/24. 
 
 

Once completed, what is the anticipated operational impact and ongoing operating cost of the project? 
 
Providing PPE for new recruits will ensure compliance with safety requirements. 
 

 
Admin Use Only 

Prior FY Carryover Yes □   No x 

Already Financed Yes □   No x 

Financing Eligible Yes □   No x 

Grant Eligible Yes □   No x 
 

 

Project Submittal 

Division Manager: AC Mike Lozano 

Project Review Funding Recommended 

CIP Committee Rank 1 of 44 Yes x   No □ 

CIP Administrator: 
 

Project Funding 

Funding Recommended: Full x   Partial □   None □ $308,000 
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Project #: 24-26 Project Title: Server Replacement Project Year(s): 2024 Priority: 2 

Project Type: Apparatus & Equipment Project Location: Headquarters Division: IT 

 
Project Description: Strategic Alignment Capital Plan 

(in thousands) 

(5) Network servers will become unsupported with the next update of software 
in July 2023 and need to be replaced in order to ensure continuity of operations. 

A/E Replacement Schedule x A – General Fund $18 

Facility Condition Assessment □ D – Capital Facilities Fund $108 

Standard of Cover □ G – Grant Fund $ 

Growth Plan □ I – Impact Fee Fund $ 

Special Project □ L – Leased Facilities Fund $ 

Procurement Process/Timeline Description: Procurement Type Services Needed 
 

Purchase from vendor during first quarter. We will use a cooperative purchasing 
agreement if one meets our purchasing guidelines or we will go out to bid using 
an RFB. We will look into a 5 year lease to reduce annual budget. 

Informal Bid □ Contractor/Consultant □ 
Formal Bid x Architectural/Engineering □ 
Sole Source x Other/Special □ 
Other □ Not Applicable x 

 
Project Budget 

Detail Description GL Account CIP Funding 
Request 

2024 2025 2026 2027 2028 

SERVERS D.TEC.430300 $108,050 $108,050 $ $ $ $ 
SERVERS WARRANTY A.TEC.281100 $17,500 $17,500 $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 

Total: $125,550 $125,550 $ $ $ $ 
Previous Project Expenditures: $  
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Additional Project Information Yes No 

Is this project a repeat request of a previously unfunded project? □ x 
Does this project contribute to the completion of another capital project, either underway or planned? If yes, please explain below. □ x 
 
 
 

Will this project impact operations during completed (ie. displacement, service interruption, etc.)? If yes, please explain below. □ x 
 
 
 

Is additional information required to confirm scope and/or specifications before the project can be implemented? If yes, please explain below. □ x 
 
 
 

Once completed, what is the anticipated operational impact and ongoing operating cost of the project? 
In order to keep continuity of operations we need to replace these servers as we cannot keep our software current and poses a security risk. 
 

 
Admin Use Only 

Prior FY Carryover Yes □   No x 

Already Financed Yes □   No x 

Financing Eligible Yes x   No □ 

Grant Eligible Yes □   No x 
 

 

Project Submittal 

Division Manager: Mat Roseberry 

Project Review Funding Recommended 

CIP Committee Rank 15 of 44 Yes □   No x 

CIP Administrator: 
 

Project Funding 

Funding Recommended: Full □   Partial □   None x $0 
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Project #: 24-27 Project Title: Special Operations Apparatus/Vehicle Replacement Project Year(s): 2024-2025 Priority: 1 

Project Type: Apparatus & Equipment Project Location: District-Wide Division: Fleet 

 
Project Description: Strategic Alignment Capital Plan 

(in thousands) 

Per the Apparatus Replacement Schedule, the following Special Operations 
apparatus/vehicles should be replaced in FY23/24 in order to ensure continuity 
of operations:  
 
     (1) Ramp Engine                     (1) Helicopter Tender 
     (1) Dozer                                  (1) Dozer Tender 
     (1) Boat Tow Vehicle 

A/E Replacement Schedule x A – General Fund $127 

Facility Condition Assessment □ D – Capital Facilities Fund $1,458 

Standard of Cover □ G – Grant Fund $ 

Growth Plan □ I – Impact Fee Fund $ 

Special Project □ L – Leased Facilities Fund $ 

Procurement Process/Timeline Description: Procurement Type Services Needed 
 

Fleet utilizes the District’s current vehicle specifications and existing cooperative 
purchasing contracts to procure apparatus at competitive pricing. Expected 
timeline is 6-18 months, depending on vehicle type. All funds will be 
encumbered in FY23/24. 

Informal Bid □ Contractor/Consultant □ 
Formal Bid □ Architectural/Engineering □ 
Sole Source □ Other/Special □ 
Other x Not Applicable x 

Project Budget 
Detail Description GL Account CIP Funding 

Request 
2024 2025 2026 2027 2028 

(1) Ramp Engine D.FLE.430100 $500,000 $500,000 $ $ $ $ 
(1) Helicopter Tender D.FLE.430100 $150,000 $150,000 $ $ $ $ 
(1) Dozer D.FLE.430100 $600,000 $600,000 $ $ $ $ 
(1) Dozer Tender D.FLE.430100 $150,000 $150,000 $ $ $ $ 
(1) Boat Tow Vehicle D.FLE.430100 $58,000 $58,000 $ $ $ $ 
Vehicle Communications Package A.COM.227200 $121,140 $97,600 $23,540 $ $ $ 
MDC A.TEC.226500 $4,997 $ $4997 $ $ $ 
MDC Warranty A.TEC.281100 $630 $ $630 $ $ $ 

Total: $1,584,767 $1,555,600 $29,167 $ $ $ 
Previous Project Expenditures: $  
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Additional Project Information Yes No 

Is this project a repeat request of a previously unfunded project? x □ 
Does this project contribute to the completion of another capital project, either underway or planned? If yes, please explain below. □ x 
 
 
 

Will this project impact operations during completed (ie. displacement, service interruption, etc.)? If yes, please explain below. □ x 
 
 
 

Is additional information required to confirm scope and/or specifications before the project can be implemented? If yes, please explain below. □ x 
 
 
 

Once completed, what is the anticipated operational impact and ongoing operating cost of the project? 
 
Replacing vehicles at the end of their expected lifecycle should ensure continuity of operations, create operational efficiencies, and reduce operating costs 
(maintenance and repairs).  
 

 
Admin Use Only 

Prior FY Carryover Yes □   No x 

Already Financed Yes □   No x 

Financing Eligible Yes x   No □ 

Grant Eligible Yes □   No x 
 

 

Project Submittal 

Division Manager: Shea Pursell 

Project Review Funding Recommended 

CIP Committee Rank 17 of 44 Yes □   No x 

CIP Administrator: 
 

Project Funding 

Funding Recommended: Full □   Partial □   None x $0 
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Project #: 24-28 Project Title: Station 103 Roof Replacement Project Year(s): 2024 Priority: 3 

Project Type: Facilities Repair/Replacement Project Location: Station 103 Division: Facilities 

 
Project Description: Strategic Alignment Capital Plan 

(in thousands) 

Replace old tar and gravel roof with new TPO membrane roof. Multiple leaks last 
winter. Flat roof does not drain properly and roof decking is spongy.  
Way past due for replacement. 

A/E Replacement Schedule □ A – General Fund $58 

Facility Condition Assessment x D – Capital Facilities Fund $ 

Standard of Cover □ G – Grant Fund $ 

Growth Plan □ I – Impact Fee Fund $ 

Special Project □ L – Leased Facilities Fund $ 

Procurement Process/Timeline Description: Procurement Type Services Needed 
 

This project would be outsourced to a vendor. Per CUPCCAA bidding procedures 
and in accordance with the District’s Purchasing Policy for construction projects, 
The District may negotiate a contract less than $60,000. Anticipate a 3-4 day tear 
off and reroof timeline. 

Informal Bid □ Contractor/Consultant x 
Formal Bid □ Architectural/Engineering □ 
Sole Source □ Other/Special □ 
Other x Not Applicable □ 

 
Project Budget 

Detail Description GL Account CIP Funding 
Request 

2024 2025 2026 2027 2028 

Station 103 roof replacement A.FAC.211100 $58,000 $58,000 $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 

Total: $58,000 $58,000 $ $ $ $ 
Previous Project Expenditures: $  
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Additional Project Information Yes No 

Is this project a repeat request of a previously unfunded project? □ x 
Does this project contribute to the completion of another capital project, either underway or planned? If yes, please explain below. □ x 
 
 
 

Will this project impact operations during completed (ie. displacement, service interruption, etc.)? If yes, please explain below. □ x 
 
 
 

Is additional information required to confirm scope and/or specifications before the project can be implemented? If yes, please explain below. □ x 
 
 
 

Once completed, what is the anticipated operational impact and ongoing operating cost of the project? 
Replacement of roof that is past its expected life will reduce maintenance costs. 
 
 

 
Admin Use Only 

Prior FY Carryover Yes □   No x 

Already Financed Yes □   No x 

Financing Eligible Yes □   No x 

Grant Eligible Yes □   No x 
 

 

Project Submittal 

Division Manager: John Raeside 

Project Review Funding Recommended 

CIP Committee Rank 6 of 44 Yes □   No x 

CIP Administrator: 
 

Project Funding 

Funding Recommended: Full □   Partial □   None x $0 
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Project #: 24-29 Project Title: Station 108 Frontage Improvements R&R Project Year(s): 2024 Priority: 3 

Project Type: Facilities Repair/Replacement Project Location: Station 108 Division: Facilities 

 
Project Description: Strategic Alignment Capital Plan 

(in thousands) 

Remove and replace approx. 200 linear ft. of sidewalk, curb and gutter at Station 
108. Areas of lifted and cracked concrete in public right of way.  
Potential trip hazard. 

A/E Replacement Schedule □ A – General Fund $135 

Facility Condition Assessment □ D – Capital Facilities Fund $ 

Standard of Cover □ G – Grant Fund $ 

Growth Plan □ I – Impact Fee Fund $ 

Special Project x L – Leased Facilities Fund $ 

Procurement Process/Timeline Description: Procurement Type Services Needed 
 

This project would be outsourced to a vendor. An informal Bid process would be 
required per CUPCCAA bidding procedures in accordance with the District’s 
Purchasing Policy for construction projects. Project duration will be 2-3 weeks. 

Informal Bid x Contractor/Consultant x 
Formal Bid □ Architectural/Engineering □ 
Sole Source □ Other/Special □ 
Other □ Not Applicable □ 

 
Project Budget 

Detail Description GL Account CIP Funding 
Request 

2024 2025 2026 2027 2028 

Station 108 frontage R&R A.FAC.211100 $135,000 $135,000 $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 

Total: $135,000 $135,000 $ $ $ $ 
Previous Project Expenditures:   
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Additional Project Information Yes No 

Is this project a repeat request of a previously unfunded project? x □ 
Does this project contribute to the completion of another capital project, either underway or planned? If yes, please explain below. □ x 
 
 
 

Will this project impact operations during completed (ie. displacement, service interruption, etc.)? If yes, please explain below. x □ 
It will impact Apparatus moving in and out of the Station during saw cutting of asphalt, demo of existing concrete, forming and placing of new concrete: 
Projected – 1 week to demo w/ 7-10 day concrete cure time to drive on **2 + week project. 
**It can be done in 2 phases to keep Apparatus moving in and out by demoing ½ of the ramp at a time but will add time and cost to the job with 2 move ins. 
 

Is additional information required to confirm scope and/or specifications before the project can be implemented? If yes, please explain below. x □ 
 
Will need a job walk with County Inspector and Concrete Contractor to determine full scope of work. 
 

Once completed, what is the anticipated operational impact and ongoing operating cost of the project? 
Repair of failing frontage improvements will enhance safety and reduce risk for personnel and the public. 
 

 
Admin Use Only 

Prior FY Carryover Yes □   No x 

Already Financed Yes □   No x 

Financing Eligible Yes □   No x 

Grant Eligible Yes □   No x 
 

 

Project Submittal 

Division Manager: John Raeside 

Project Review Funding Recommended 

CIP Committee Rank 32 of 44 Yes □   No x 

CIP Administrator: 
 

Project Funding 

Funding Recommended: Full □   Partial □   None x $0 
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Project #: 24-30 Project Title: Station 41 Frontage Improvements R&R Project Year(s): 2024 Priority: 3 

Project Type: Facilities Repair/Replacement Project Location: Station 41 Division: Facilities 

 
Project Description: Strategic Alignment Capital Plan 

(in thousands) 

Per 60 day repair notice from County of Sacramento DOT Dated: 11/8/23 
Remove and replace 169 linear ft. of sidewalk, curb and gutter at Station 41. A 
time extension from the County has already been granted until September 8, 
2023. 

A/E Replacement Schedule □ A – General Fund $125 

Facility Condition Assessment □ D – Capital Facilities Fund $ 

Standard of Cover □ G – Grant Fund $ 

Growth Plan □ I – Impact Fee Fund $ 

Special Project x L – Leased Facilities Fund $ 

Procurement Process/Timeline Description: Procurement Type Services Needed 
 

This project would be outsourced to a vendor. An informal Bid process would be 
required per CUPCCAA bidding procedures in accordance with the District’s 
Purchasing Policy for construction projects. Project to be complete by 
September 8, 2023 and duration will be 2-3 weeks. 

Informal Bid x Contractor/Consultant x 
Formal Bid □ Architectural/Engineering □ 
Sole Source □ Other/Special □ 
Other □ Not Applicable □ 

 
Project Budget 

Detail Description GL Account CIP Funding 
Request 

2024 2025 2026 2027 2028 

Station 41 frontage R&R A.FAC.211100 $125,000 $125,000 $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 

Total: $125,000 $125,000 $ $ $ $ 
Previous Project Expenditures:   
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Additional Project Information Yes No 

Is this project a repeat request of a previously unfunded project? □ x 
Does this project contribute to the completion of another capital project, either underway or planned? If yes, please explain below. □ x 
 
 

Will this project impact operations during completed (ie. displacement, service interruption, etc.)? If yes, please explain below. x □ 
It will impact Apparatus moving in and out of the Station during saw cutting of asphalt, demo of existing concrete, forming and placing of new concrete: 
Projected -- 1 week to demo w/ 7-10 day concrete cure time to drive on **2 + week project. 
** It can be done in 2 phases to keep Apparatus moving in and out by demoing ½ of the ramp at a time but will add time and cost to the job with 2 move ins.  
 
 

Is additional information required to confirm scope and/or specifications before the project can be implemented? If yes, please explain below. x □ 
A job walk with the County inspector is scheduled for February to determine full scope of work. 
 
 

Once completed, what is the anticipated operational impact and ongoing operating cost of the project? 
Repair of failing frontage improvements will enhance safety and reduce risk for personnel and the public. 
 

 
Admin Use Only 

Prior FY Carryover Yes □   No x 

Already Financed Yes □   No x 

Financing Eligible Yes □   No x 

Grant Eligible Yes □   No x 
 

 

Project Submittal 

Division Manager: John Raeside 

Project Review Funding Recommended 

CIP Committee Rank 4 of 44 Yes x   No □ 

CIP Administrator: 
 

Project Funding 

Funding Recommended: Full x   Partial □   None □ $125,000 
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Project #: 24-31 Project Title: Station 42 Relocation Project Year(s): 2024-2026 Priority: 1 

Project Type: New Construction Project Location: Watt/Myrtle Division: Planning/Dev 

 
Project Description: Strategic Alignment Capital Plan 

(in thousands) 

Station 42 was built in 1962. Call volume and operational needs dictate that this 
station needs to add capacity and be relocated to a more operationally efficient 
location. Metro Fire conducted a deployment study in the early 2000’s that 
indicated the station should be relocated to the south to improve response 
times. In 2003, Metro Fire purchased a 5-acre site in North Highlands at Watt 
and Myrtle intended for the relocation of Station 42.   

A/E Replacement Schedule □ A – General Fund $ 

Facility Condition Assessment x D – Capital Facilities Fund $ 

Standard of Cover x G – Grant Fund $ 

Growth Plan x I – Impact Fee Fund $12,000 

Special Project □ L – Leased Facilities Fund $ 

Procurement Process/Timeline Description: Procurement Type Services Needed 
 

Total project timeline is estimated at 3 years, including 1 year design time and 2 
years construction. All procurement types are anticipated for project completion 
including formal bidding for design and construction, sole source for some 
design and construction elements, and a combination of informal and formal 
bidding for furniture, fixtures, and equipment. 

Informal Bid x Contractor/Consultant x 
Formal Bid x Architectural/Engineering x 
Sole Source x Other/Special □ 
Other □ Not Applicable □ 

 
Project Budget 

Detail Description GL Account CIP Funding 
Request 

2024 2025 2026 2027 2028 

Pre-construction costs I.042.259100 $50,000 $50,000 $ $ $ $ 
Architecture and engineering services I.042.420100 $1,000,000 $750,000 $250,000 $ $ $ 
Construction I.042.420100 $10,700,000 $ $3,500,000 $7,200,000 $ $ 
FFE I.042.430300 $250,000 $ $ $250,000 $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 

Total: $12,000,000 $800,000 $3,750,000 $7,450,000 $ $ 
Previous Project Expenditures: $2,035,000  
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Additional Project Information Yes No 

Is this project a repeat request of a previously unfunded project? x □ 
Does this project contribute to the completion of another capital project, either underway or planned? If yes, please explain below. □ x 
 
 
 

Will this project impact operations during completion (ie. displacement, service interruption, etc.)? If yes, please explain below. □ x 
 
 
 

Is additional information required to confirm scope and/or specifications before the project can be implemented? If yes, please explain below. □ x 
 
 
 

Once completed, what is the anticipated operational impact and ongoing operating cost of the project? 
Completion of this project will result in increased operational capacity. Project costs may be offset by the disposition of existing Station 42. Staff will most 
likely be moved to the new station location. Additional staffing may be added in the future at the discretion of Operations. 
 
 

 
Admin Use Only 

Prior FY Carryover Yes □   No x 

Already Financed Yes □   No x 

Financing Eligible Yes x   No □ 

Grant Eligible Yes □   No x 
 

 

Project Submittal 

Division Manager: Jeff Frye 

Project Review Funding Recommended 

CIP Committee Rank 36 of 44 Yes □   No x 

CIP Administrator: 
 

Project Funding 

Funding Recommended: Full □   Partial □   None x $0 
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Project #: 24-32 Project Title: Station Access Control – Phase 3 Project Year(s): 2024 Priority: 3 

Project Type: Miscellaneous Project Location: Multiple Stations  Division: IT 

 
Project Description: Strategic Alignment Capital Plan 

(in thousands) 

Installation of controlled access systems at (15) stations to complete 
standardization of District-wide station security. This is Phase 3 of a project that 
has been previously funded through SHSGP funding. The final (15) stations will 
include Stations 22, 26, 28, 50, 55, 58, 59, 65, 102, 106, 109, 112, 114, 116, and 
117. 

A/E Replacement Schedule □ A – General Fund $ 

Facility Condition Assessment □ D – Capital Facilities Fund $ 

Standard of Cover □ G – Grant Fund $200 

Growth Plan □ I – Impact Fee Fund $ 

Special Project x L – Leased Facilities Fund $ 

Procurement Process/Timeline Description: Procurement Type Services Needed 
 

This project will require a sole source procurement with the District’s access 
control vendor. Anticipated project timeline is within 12 months. 

Informal Bid □ Contractor/Consultant x 
Formal Bid □ Architectural/Engineering □ 
Sole Source x Other/Special □ 
Other □ Not Applicable □ 

 
Project Budget 

Detail Description GL Account CIP Funding 
Request 

2024 2025 2026 2027 2028 

Access Control Installation G.TEC.211100 $199,990 $199,990 $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 

Total: $199,990 $199,990 $ $ $ $ 
Previous Project Expenditures: $207,996  
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Additional Project Information Yes No 

Is this project a repeat request of a previously unfunded project? □ x 
Does this project contribute to the completion of another capital project, either underway or planned? If yes, please explain below. x □ 
This is Phase 3 of a project that has previously been funded through SHSGP grants. There are (15) remaining stations to complete. 
 
 

Will this project impact operations during completed (ie. displacement, service interruption, etc.)? If yes, please explain below. □ x 
 
 
 

Is additional information required to confirm scope and/or specifications before the project can be implemented? If yes, please explain below. □ x 
 
 
 

Once completed, what is the anticipated operational impact and ongoing operating cost of the project? 
This project will enhance station security and reduce costs associated with break-ins and theft. 
 

 
Admin Use Only 

Prior FY Carryover Yes □   No x 

Already Financed Yes □   No x 

Financing Eligible Yes □   No x 

Grant Eligible Yes x   No □ 
 

 

Project Submittal 

Division Manager: Mat Roseberry 

Project Review Funding Recommended 

CIP Committee Rank 23 of 44 Yes x   No □ 

CIP Administrator: 
 

Project Funding 

Funding Recommended: Full x   Partial □   None □ $199,990 
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Project #: 24-33 Project Title: Support Vehicle Replacement Project Year(s): 2024 Priority: 1 

Project Type: Apparatus & Equipment Project Location: District-Wide Division: Fleet 

 
Project Description: Strategic Alignment Capital Plan 

(in thousands) 

Per the Apparatus Replacement Schedule, Metro Fire should replace frontline 
support vehicles (vans/pick-ups) every 10 years or 125,000 miles, whichever 
occurs first.  
 
(1) Training Van is overdue for replacement and needs to be replaced in FY23/24 
in order to ensure continuity of operations.  

A/E Replacement Schedule x A – General Fund $ 

Facility Condition Assessment □ D – Capital Facilities Fund $65 

Standard of Cover □ G – Grant Fund $ 

Growth Plan □ I – Impact Fee Fund $ 

Special Project □ L – Leased Facilities Fund $ 

Procurement Process/Timeline Description: Procurement Type Services Needed 
 

Fleet utilizes the District’s current vehicle specifications and existing cooperative 
purchasing contracts to procure apparatus at competitive pricing. Expected 
timeline is 6-12 months. All funds will be encumbered in FY23/24. 

Informal Bid □ Contractor/Consultant □ 
Formal Bid □ Architectural/Engineering □ 
Sole Source □ Other/Special □ 
Other x Not Applicable x 

 
Project Budget 

Detail Description GL Account CIP Funding 
Request 

2024 2025 2026 2027 2028 

(1) Training Van D.FLE.430100 $65,000 $65,000 $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 

Total: $65,000 $65,000 $ $ $ $ 
Previous Project Expenditures: $  
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Additional Project Information Yes No 

Is this project a repeat request of a previously unfunded project? x □ 
Does this project contribute to the completion of another capital project, either underway or planned? If yes, please explain below. □ x 
 
 
 

Will this project impact operations during completed (ie. displacement, service interruption, etc.)? If yes, please explain below. □ x 
 
 
 

Is additional information required to confirm scope and/or specifications before the project can be implemented? If yes, please explain below. □ x 
 
 
 

Once completed, what is the anticipated operational impact and ongoing operating cost of the project? 
 
Replacing vehicles at the end of their expected lifecycle should ensure continuity of operations, create operational efficiencies, and reduce operating costs 
(maintenance and repairs).  
 

 
Admin Use Only 

Prior FY Carryover Yes □   No x 

Already Financed Yes □   No x 

Financing Eligible Yes x   No □ 

Grant Eligible Yes □   No x 
 

 

Project Submittal 

Division Manager: Shea Pursell 

Project Review Funding Recommended 

CIP Committee Rank 35 of 44 Yes □   No x 

CIP Administrator: 
 

Project Funding 

Funding Recommended: Full □   Partial □   None x $0 
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Project #: 24-34 Project Title: Thermal Imaging Camera Replacement Project Year(s): 2024 Priority: 1 

Project Type: Apparatus & Equipment Project Location: District-Wide Division: Safety 

 
Project Description: Strategic Alignment Capital Plan 

(in thousands) 

Replacement of (75) failing/unrepairable thermal imaging cameras (TIC) that are 
beyond their serviceable life. Expected life of a TIC is 5-7 years; current TICs are 
10 years old and failing. Currently the district operational, decision making 
thermal imager are aging out the manufacture no longer makes parts for these 
units because of this we are losing units if there parts aren’t available. At the 
rate we are losing units we will have front line vehicles without imagers by the 
end of the year. 

A/E Replacement Schedule x A – General Fund $31 

Facility Condition Assessment □ D – Capital Facilities Fund $721 

Standard of Cover □ G – Grant Fund $ 

Growth Plan □ I – Impact Fee Fund $ 

Special Project □ L – Leased Facilities Fund $ 

Procurement Process/Timeline Description: Procurement Type Services Needed 
 

A full formal bid process is underway with a spec being ready by July 2023. 
Anticipated delivery is within 12 months. 

Informal Bid □ Contractor/Consultant □ 
Formal Bid x Architectural/Engineering □ 
Sole Source □ Other/Special □ 
Other □ Not Applicable x 

 
Project Budget 

Detail Description GL Account CIP Funding 
Request 

2024 2025 2026 2027 2028 

Thermal imaging cameras D.SAF.430300 $720,605 $720,605 $ $ $ $ 
Thermal imaging camera station chargers A.SAF.289800 $30,831 $30,831 $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 

Total: $751,435 $751,435 $ $ $ $ 
Previous Project Expenditures: $  
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Additional Project Information Yes No 

Is this project a repeat request of a previously unfunded project? □ x 
Does this project contribute to the completion of another capital project, either underway or planned? If yes, please explain below. □ x 
 
 
 

Will this project impact operations during completed (ie. displacement, service interruption, etc.)? If yes, please explain below. □ x 
 
 

Is additional information required to confirm scope and/or specifications before the project can be implemented? If yes, please explain below. □ x 
 
 
 

Once completed, what is the anticipated operational impact and ongoing operating cost of the project? 
Replacement of existing TICs will reduce maintenance costs and enhance safety of personnel. 
 

 
Admin Use Only 

Prior FY Carryover Yes □   No x 

Already Financed Yes □   No x 

Financing Eligible Yes □   No □ 

Grant Eligible Yes x   No □ 
 

 

Project Submittal 

Division Manager: AC Mike Lozano 

Project Review Funding Recommended 

CIP Committee Rank 24 of 44 Yes □   No x 

CIP Administrator: 
 

Project Funding 

Funding Recommended: Full □   Partial □   None x $0 
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Project #: 24-35 Project Title: Thin Clients Replacement Project Year(s): 2024 Priority: 2 

Project Type: Apparatus & Equipment Project Location: District-Wide Division: IT 

 
Project Description: Strategic Alignment Capital Plan 

(in thousands) 

Our zero clients (PCs) are approximately 12 years old and are failing. We need to 
replace 275 units in order to ensure continuity of operations.   

A/E Replacement Schedule x A – General Fund $275 

Facility Condition Assessment □ D – Capital Facilities Fund $ 

Standard of Cover □ G – Grant Fund $ 

Growth Plan □ I – Impact Fee Fund $ 

Special Project □ L – Leased Facilities Fund $ 

Procurement Process/Timeline Description: Procurement Type Services Needed 
 

Purchase from vendor during first quarter. We will use a cooperative purchasing 
contract if it meets our purchasing guidelines or we will go out to bid using an 
RFB. We will look into a 5 year lease to reduce annual budget. 

Informal Bid □ Contractor/Consultant □ 
Formal Bid x Architectural/Engineering □ 
Sole Source x Other/Special □ 
Other □ Not Applicable x 

 
Project Budget 

Detail Description GL Account CIP Funding 
Request 

2024 2025 2026 2027 2028 

ZERO CLIENTS A.TEC.226500 $275,000 $275,000 $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 

Total: $275,000 $275,000 $ $ $ $ 
Previous Project Expenditures: $  
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Additional Project Information Yes No 

Is this project a repeat request of a previously unfunded project? □ x 
Does this project contribute to the completion of another capital project, either underway or planned? If yes, please explain below. □ x 
 
 
 

Will this project impact operations during completed (ie. displacement, service interruption, etc.)? If yes, please explain below. □ x 
 
 
 

Is additional information required to confirm scope and/or specifications before the project can be implemented? If yes, please explain below. □ x 
 
 
 

Once completed, what is the anticipated operational impact and ongoing operating cost of the project? 
All of the zero clients at the same time as technology changes so fast and models keep changing. If you use different models / manufactures then the 
management consoles are different so the capex and opex costs to maintain multiple consoles is greater than just maintaining one console.   
 

 
Admin Use Only 

Prior FY Carryover Yes □   No x 

Already Financed Yes □   No x 

Financing Eligible Yes x   No □ 

Grant Eligible Yes □   No x 
 

 

Project Submittal 

Division Manager: Mat Roseberry 

Project Review Funding Recommended 

CIP Committee Rank 30 of 44 Yes □   No x 

CIP Administrator: 
 

Project Funding 

Funding Recommended: Full □   Partial □   None x $0 
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Project #: 24-36 Project Title: Training Technology Upgrades Project Year(s): 2024 Priority: 3 

Project Type: Miscellaneous Project Location: District-Wide Division: IT 

 
Project Description: Strategic Alignment Capital Plan 

(in thousands) 

The project will add capabilities for remote training at various locations (MTC 
video wall, training room, 10 conference rooms) as well as upgrade the 
technology in several training spaces to incorporate smart technology, 
simulation, and virtual reality tools. 

A/E Replacement Schedule □ A – General Fund $ 

Facility Condition Assessment □ D – Capital Facilities Fund $2,000 

Standard of Cover □ G – Grant Fund $ 

Growth Plan □ I – Impact Fee Fund $ 

Special Project x L – Leased Facilities Fund $ 

Procurement Process/Timeline Description: Procurement Type Services Needed 
 

This project will require a variety of procurement processes and is anticipated to 
take 12 months.  

Informal Bid x Contractor/Consultant x 
Formal Bid x Architectural/Engineering □ 
Sole Source x Other/Special x 
Other □ Not Applicable x 

 
Project Budget 

Detail Description GL Account CIP Funding 
Request 

2024 2025 2026 2027 2028 

Training Technology Equipment D.TEC.430300 $2,000,000 $2,000,000 $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 

Total: $2,000,000 $ $ $ $ $ 
Previous Project Expenditures: $  
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Additional Project Information Yes No 

Is this project a repeat request of a previously unfunded project? x □ 
Does this project contribute to the completion of another capital project, either underway or planned? If yes, please explain below. □ x 
 
 
 

Will this project impact operations during completed (ie. displacement, service interruption, etc.)? If yes, please explain below. □ x 
 
 
 

Is additional information required to confirm scope and/or specifications before the project can be implemented? If yes, please explain below. x □ 
 
Scope of work must be confirmed. 
 

Once completed, what is the anticipated operational impact and ongoing operating cost of the project? 
Upgrading training technology throughout the District will enhance training capabilities for personnel. The ongoing operational costs for the upgrades will be 
budgeted in IT’s budget and are not anticipated to have an impact on overall operational costs. 
 

 
Admin Use Only 

Prior FY Carryover Yes □   No x 

Already Financed Yes □   No x 

Financing Eligible Yes □   No x 

Grant Eligible Yes □   No x 
 

 

Project Submittal 

Division Manager: Mat Roseberry 

Project Review Funding Recommended 

CIP Committee Rank 43 of 44 Yes □   No x 

CIP Administrator: 
 

Project Funding 

Funding Recommended: Full □   Partial □   None x $0 
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Project #: 24-37 Project Title: Type I Engine Replacement Project Year(s): 2024-2025 Priority: 1 

Project Type: Apparatus & Equipment Project Location: District-Wide Division: Fleet 

 
Project Description: Strategic Alignment Capital Plan 

(in thousands) 

Per the Apparatus Replacement Schedule, Metro Fire should replace frontline 
Type I Engines every fifteen years or 150,000 miles whichever comes first.  
 
(5) Type I Engines need to be replaced in FY23/24 in order to ensure continuity 
of operations.  

A/E Replacement Schedule x A – General Fund $146 

Facility Condition Assessment □ D – Capital Facilities Fund $4,375 

Standard of Cover □ G – Grant Fund $ 

Growth Plan □ I – Impact Fee Fund $ 

Special Project □ L – Leased Facilities Fund $ 

Procurement Process/Timeline Description: Procurement Type Services Needed 
 

Fleet utilizes the District’s current apparatus specifications and existing 
cooperative purchasing contracts to procure apparatus at competitive pricing. 
Expected timeline is 2-2.5 years due to supply chain issues. All funds will be 
encumbered in FY23/24 and engines will be prepaid. 

Informal Bid □ Contractor/Consultant □ 
Formal Bid □ Architectural/Engineering □ 
Sole Source □ Other/Special □ 
Other x Not Applicable x 

 
Project Budget 

Detail Description GL Account CIP Funding 
Request 

2024 2025 2026 2027 2028 

(5) Type I Engines D.FLE.430100 $4,375,000 $4,375,000 $ $ $ $ 
Vehicle Communications Package A.COM.227200 $117,700 $ $117,700 $ $ $ 
MDC A.TEC.226500 $24,985 $ $24,985 $ $ $ 
MDC Warranty A.TEC.281100 $3,150 $ $3,150 $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 

Total: $4,520,835 $4,375,000 $145,835 $ $ $ 
Previous Project Expenditures: $  
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Additional Project Information Yes No 

Is this project a repeat request of a previously unfunded project? □ x 
Does this project contribute to the completion of another capital project, either underway or planned? If yes, please explain below. □ x 
 
 
 

Will this project impact operations during completed (ie. displacement, service interruption, etc.)? If yes, please explain below. □ x 
 
 
 

Is additional information required to confirm scope and/or specifications before the project can be implemented? If yes, please explain below. □ x 
 
 
 

Once completed, what is the anticipated operational impact and ongoing operating cost of the project? 
 
Replacing apparatus at the end of its expected lifecycle should ensure continuity of operations, create operational efficiencies, and reduce operating costs 
(maintenance and repairs).  
 

 
Admin Use Only 

Prior FY Carryover Yes □   No x 

Already Financed Yes □   No x 

Financing Eligible Yes x   No □ 

Grant Eligible Yes □   No x 
 

 

Project Submittal 

Division Manager: Shea Pursell 

Project Review Funding Recommended 

CIP Committee Rank 5 of 44 Yes □   No x 

CIP Administrator: 
 

Project Funding 

Funding Recommended: Full □   Partial □   None x $0 
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Project #: 24-38 Project Title: Type III Engine Replacement Project Year(s): 2024-2025 Priority: 1 

Project Type: Apparatus & Equipment Project Location: District-Wide Division: Fleet 

 
Project Description: Strategic Alignment Capital Plan 

(in thousands) 

Per the Apparatus Replacement Schedule, Metro Fire should replace frontline 
Type III Engines every twenty years.  
 
(3) Type III Engines are overdue for replacement and need to be replaced in 
FY23/24 in order to ensure continuity of operations.  

A/E Replacement Schedule x A – General Fund $88 

Facility Condition Assessment □ D – Capital Facilities Fund $1,500 

Standard of Cover □ G – Grant Fund $ 

Growth Plan □ I – Impact Fee Fund $ 

Special Project □ L – Leased Facilities Fund $ 

Procurement Process/Timeline Description: Procurement Type Services Needed 
 

Fleet utilizes the District’s current apparatus specifications and existing 
cooperative purchasing contracts to procure apparatus at competitive pricing. 
Expected timeline is 18 months due to supply chain issues. All funds will be 
encumbered in FY23/24. 

Informal Bid □ Contractor/Consultant □ 
Formal Bid □ Architectural/Engineering □ 
Sole Source □ Other/Special □ 
Other x Not Applicable x 

 
Project Budget 

Detail Description GL Account CIP Funding 
Request 

2024 2025 2026 2027 2028 

(3) Type III Engines D.FLE.430100 $1,500,000 $1,500,000 $ $ $ $ 
Vehicle Communications Package A.COM.227200 $70,620 $ $70,620 $ $ $ 
MDC A.TEC.226500 $14,990 $ $14,990 $ $ $ 
MDC Warranty A.TEC.281100 $1,890 $ $1,890 $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 

Total: $1,587,500 $1,500,000 $87,500 $ $ $ 
Previous Project Expenditures: $  
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Additional Project Information Yes No 

Is this project a repeat request of a previously unfunded project? x □ 
Does this project contribute to the completion of another capital project, either underway or planned? If yes, please explain below. □ x 
 
 
 

Will this project impact operations during completed (ie. displacement, service interruption, etc.)? If yes, please explain below. □ x 
 
 
 

Is additional information required to confirm scope and/or specifications before the project can be implemented? If yes, please explain below. □ x 
 
 
 

Once completed, what is the anticipated operational impact and ongoing operating cost of the project? 
 
Replacing apparatus at the end of its expected lifecycle should ensure continuity of operations, create operational efficiencies, and reduce operating costs 
(maintenance and repairs).  
 

 
Admin Use Only 

Prior FY Carryover Yes □   No x 

Already Financed Yes □   No x 

Financing Eligible Yes x   No □ 

Grant Eligible Yes □   No x 
 

 

Project Submittal 

Division Manager: Shea Pursell 

Project Review Funding Recommended 

CIP Committee Rank 18 of 44 Yes □   No x 

CIP Administrator: 
 

Project Funding 

Funding Recommended: Full □   Partial □   None x $0 
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Project #: 24-39 Project Title: Type V Engine Replacement Project Year(s): 2024-2025 Priority: 1 

Project Type: Apparatus & Equipment Project Location: District-Wide Division: Fleet 

 
Project Description: Strategic Alignment Capital Plan 

(in thousands) 

Per the Apparatus Replacement Schedule, Metro Fire should replace frontline 
Type V Engines every twenty years.  
 
(3) Type V Engines need to be replaced in FY23/24 in order to ensure continuity 
of operations.  

A/E Replacement Schedule x A – General Fund $75 

Facility Condition Assessment □ D – Capital Facilities Fund $780 

Standard of Cover □ G – Grant Fund $ 

Growth Plan □ I – Impact Fee Fund $ 

Special Project □ L – Leased Facilities Fund $ 

Procurement Process/Timeline Description: Procurement Type Services Needed 
 

Fleet utilizes the District’s current apparatus specifications and existing 
cooperative purchasing contracts to procure apparatus at competitive pricing. 
Expected timeline is 18 months due to supply chain issues. All funds will be 
encumbered in FY23/24. 

Informal Bid □ Contractor/Consultant □ 
Formal Bid □ Architectural/Engineering □ 
Sole Source □ Other/Special □ 
Other x Not Applicable x 

 
Project Budget 

Detail Description GL Account CIP Funding 
Request 

2024 2025 2026 2027 2028 

(3) Type V Engines D.FLE.430100 $780,000 $780,000 $ $ $ $ 
Vehicle Communications Package A.COM.227200 $57,780 $ $57,780 $ $ $ 
MDC A.TEC.226500 $14,990 $ $14,990 $ $ $ 
MDC Warranty A.TEC.281100 $1,894 $ $1,894 $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 

Total: $854,664 $780,000 $74,664 $ $ $ 
Previous Project Expenditures: $  
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Additional Project Information Yes No 

Is this project a repeat request of a previously unfunded project? x □ 
Does this project contribute to the completion of another capital project, either underway or planned? If yes, please explain below. □ x 
 
 
 

Will this project impact operations during completed (ie. displacement, service interruption, etc.)? If yes, please explain below. □ x 
 
 
 

Is additional information required to confirm scope and/or specifications before the project can be implemented? If yes, please explain below. □ x 
 
 
 

Once completed, what is the anticipated operational impact and ongoing operating cost of the project? 
 
Replacing apparatus at the end of its expected lifecycle should ensure continuity of operations, create operational efficiencies, and reduce operating costs 
(maintenance and repairs).  
 

 
Admin Use Only 

Prior FY Carryover Yes □   No x 

Already Financed Yes □   No x 

Financing Eligible Yes x   No □ 

Grant Eligible Yes □   No x 
 

 

Project Submittal 

Division Manager: Shea Pursell 

Project Review Funding Recommended 

CIP Committee Rank 33 of 44 Yes □   No x 

CIP Administrator: 
 

Project Funding 

Funding Recommended: Full □   Partial □   None x $0 
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Project #: 24-40 Project Title: VHF Portable Radio Replacement Project Year(s): 2024 Priority: 1 

Project Type: Apparatus & Equipment Project Location: District-Wide Division: Communications 

 
Project Description: Strategic Alignment Capital Plan 

(in thousands) 

Replacement of all District VHF Portable Radios (250). Current portable VHF 
Radios (Bendix King GPH CMD) are beyond end of life. These radio are no longer 
manufactured or supported by Bendix King. Replacement parts and repair 
options are limited and harder to find each year. Replacement radios will ensure 
VHF communications remain intact during mutual aid.  

A/E Replacement Schedule x A – General Fund $650 

Facility Condition Assessment □ D – Capital Facilities Fund $ 

Standard of Cover □ G – Grant Fund $ 

Growth Plan □ I – Impact Fee Fund $ 

Special Project □ L – Leased Facilities Fund $ 

Procurement Process/Timeline Description: Procurement Type Services Needed 
 

As soon as this project is funded, bids will be sent out. Award and PO would be 
issued July/August 2023. Equipment should be delivered within four-six months 
of ordering. After equipment delivery, Communications Division would 
coordinate training and replacement with operations to take place before the 
end of 23/24 fiscal year. 

Informal Bid □ Contractor/Consultant □ 
Formal Bid x Architectural/Engineering □ 
Sole Source □ Other/Special □ 
Other □ Not Applicable □ 

 
Project Budget 

Detail Description GL Account CIP Funding 
Request 

2024 2025 2026 2027 2028 

VHF Portable Radio Replacement A.COM.227200 $650,000 $650,000 $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 

Total: $650,000 $650,000 $ $ $ $ 
Previous Project Expenditures: $  
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Additional Project Information Yes No 

Is this project a repeat request of a previously unfunded project? □ x 
Does this project contribute to the completion of another capital project, either underway or planned? If yes, please explain below. □ x 
 
 

Will this project impact operations during completed (ie. displacement, service interruption, etc.)? If yes, please explain below. x □ 
Communications Division Staff will go to stations to swap out radios. Training sessions will need to take place either in person or through Vector Solutions. 
 
 

Is additional information required to confirm scope and/or specifications before the project can be implemented? If yes, please explain below. □ x 
 
 

Once completed, what is the anticipated operational impact and ongoing operating cost of the project? 
With new equipment, there will be less hardware related failures resulting in less maintenance and repair costs. New radios will have Over The Air 
Programming which will reduce the time needed to perform annual programming and will be less impactful on operations. 
 

 
Admin Use Only 

Prior FY Carryover Yes □   No x 

Already Financed Yes □   No x 

Financing Eligible Yes □   No x 

Grant Eligible Yes x   No □ 
 

 

Project Submittal 

Division Manager: 
Steve Jordan     

Project Review Funding Recommended 

CIP Committee Rank 31 of 44 Yes □   No x 

CIP Administrator: 
 

Project Funding 

Funding Recommended: Full □   Partial □   None x $0 
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Project #: 24-41 Project Title: Water Tender Replacement Project Year(s): 2024 Priority: 1 

Project Type: Apparatus & Equipment Project Location: District-Wide Division: Fleet 

 
Project Description: Strategic Alignment Capital Plan 

(in thousands) 

Per the Apparatus Replacement Schedule, Metro Fire should replace frontline 
Water Tenders every 20 years or 150,000 miles, whichever occurs first.  
 
(2) Water Tenders are overdue for replacement and need to be replaced in 
FY23/24 in order to ensure continuity of operations.  

A/E Replacement Schedule x A – General Fund $53 

Facility Condition Assessment □ D – Capital Facilities Fund $1,200 

Standard of Cover □ G – Grant Fund $ 

Growth Plan □ I – Impact Fee Fund $ 

Special Project □ L – Leased Facilities Fund $ 

Procurement Process/Timeline Description: Procurement Type Services Needed 
 

Fleet utilizes the District’s current vehicle specifications and existing cooperative 
purchasing contracts to procure apparatus at competitive pricing. Expected 
timeline is 12 months. All funds will be encumbered in FY23/24. 

Informal Bid □ Contractor/Consultant □ 
Formal Bid □ Architectural/Engineering □ 
Sole Source □ Other/Special □ 
Other x Not Applicable x 

 
Project Budget 

Detail Description GL Account CIP Funding 
Request 

2024 2025 2026 2027 2028 

(2) Water Tenders D.FLE.430100 $1,200,000 $1,200,000 $ $ $ $ 
Vehicle Communications Package A.COM.227200 $42,000 $42,000 $ $ $ $ 
MDC A.TEC.226500 $9,340 $9,340 $ $ $ $ 
MDC Warranty A.TEC.281100 $1,180 $1,180 $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 

Total: $1,252,520 $1,252,520 $ $ $ $ 
Previous Project Expenditures: $  
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Additional Project Information Yes No 

Is this project a repeat request of a previously unfunded project? x □ 
Does this project contribute to the completion of another capital project, either underway or planned? If yes, please explain below. □ x 
 
 
 

Will this project impact operations during completed (ie. displacement, service interruption, etc.)? If yes, please explain below. □ x 
 
 
 

Is additional information required to confirm scope and/or specifications before the project can be implemented? If yes, please explain below. □ x 
 
 
 

Once completed, what is the anticipated operational impact and ongoing operating cost of the project? 
 
Replacing vehicles at the end of their expected lifecycle should ensure continuity of operations, create operational efficiencies, and reduce operating costs 
(maintenance and repairs).  
 

 
Admin Use Only 

Prior FY Carryover Yes □   No x 

Already Financed Yes □   No x 

Financing Eligible Yes x   No □ 

Grant Eligible Yes □   No x 
 

 

Project Submittal 

Division Manager: Shea Pursell 

Project Review Funding Recommended 

CIP Committee Rank 34 of 44 Yes □   No x 

CIP Administrator: 
 

Project Funding 

Funding Recommended: Full □   Partial □   None x $0 
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Project #: 24-42 Project Title: Wildland Pants Replacement Project Year(s): 2024 Priority: 1 

Project Type: Personal Protective Equipment Project Location: District Wide Division: Safety 

 
Project Description: Strategic Alignment Capital Plan 

(in thousands) 

Outfitting line personnel with two sets of single layer wildland pant in order to 
bring all members up to the current single layer Wildland Spec pant. Currently 
Members from the 22-1 class forward all have single layer pants. Members hired 
before that date have two different specification pants one of those specs is 
over 10 years old. Project costs for FY23/24 are for the purchase of 1200 pairs. 

A/E Replacement Schedule □ A – General Fund $ 

Facility Condition Assessment □ D – Capital Facilities Fund $ 

Standard of Cover □ G – Grant Fund $ 

Growth Plan □ I – Impact Fee Fund $ 

Special Project x L – Leased Facilities Fund $ 

Procurement Process/Timeline Description: Procurement Type Services Needed 
 

Wildland pants are purchased using a cooperative purchasing contract through 
CalFIRE. Anticipated delivery timeline is 3-4 months. 

Informal Bid □ Contractor/Consultant □ 
Formal Bid □ Architectural/Engineering □ 
Sole Source □ Other/Special □ 
Other x Not Applicable x 

 
Project Budget 

Detail Description GL Account CIP Funding 
Request 

2024 2025 2026 2027 2028 

Wildland Pant  A.SAF.231450 $270,000 $270,000 $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 

Total: $270,000 $270,000 $ $ $ $ 
Previous Project Expenditures: $  
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Additional Project Information Yes No 

Is this project a repeat request of a previously unfunded project? □ x 
Does this project contribute to the completion of another capital project, either underway or planned? If yes, please explain below. □ x 
 
 
 

Will this project impact operations during completed (ie. displacement, service interruption, etc.)? If yes, please explain below. □ x 
 
 

Is additional information required to confirm scope and/or specifications before the project can be implemented? If yes, please explain below. □ x 
 
 
 

Once completed, what is the anticipated operational impact and ongoing operating cost of the project? 
All units will be in similar PPE hence for avoiding any injury due to personnel being in different levels of protection. 
 

 
Admin Use Only 

Prior FY Carryover Yes □   No x 

Already Financed Yes □   No x 

Financing Eligible Yes □   No x 

Grant Eligible Yes □   No x 
 

 

Project Submittal 

Division Manager: AC Mike Lozano 

Project Review Funding Recommended 

CIP Committee Rank 19 of 44 Yes □   No x 

CIP Administrator: 
 

Project Funding 

Funding Recommended: Full □   Partial □   None x $0 
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Project #: 24-43 Project Title: Logistics Generator Installation Project Year(s): 2024 Priority: 3 

Project Type: Miscellaneous Project Location: Logistics Division: Facilities 

 
Project Description: Strategic Alignment Capital Plan 

(in thousands) 

Installation of a new backup generator at the Logistics building to secure reliable 
power. The generator will ensure continued operations during PSPS or other 
small events and support potential EV vehicles. 
 

A/E Replacement Schedule □ A – General Fund $ 

Facility Condition Assessment □ D – Capital Facilities Fund $200 

Standard of Cover □ G – Grant Fund $ 

Growth Plan □ I – Impact Fee Fund $ 

Special Project x L – Leased Facilities Fund $ 

Procurement Process/Timeline Description: Procurement Type Services Needed 
 

This project would be outsourced to a vendor. A formal bid process would be 
required per CUPCCAA bidding procedures in accordance with the District’s 
Purchasing Policy for construction projects. Project duration is expected to be 
within 12 months, but may be longer due to supply chain or permitting delays. 

Informal Bid □ Contractor/Consultant x 
Formal Bid x Architectural/Engineering □ 
Sole Source □ Other/Special □ 
Other □ Not Applicable □ 

 
Project Budget 

Detail Description GL Account CIP Funding 
Request 

2024 2025 2026 2027 2028 

Logistics generator installation  D.FAC.430300 $200,000 $200,000 $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 

Total: $200,000 $200,000 $ $ $ $ 
Previous Project Expenditures: $  
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Additional Project Information Yes No 

Is this project a repeat request of a previously unfunded project? □ x 
Does this project contribute to the completion of another capital project, either underway or planned? If yes, please explain below. □ x 
 
 
 

Will this project impact operations during completed (ie. displacement, service interruption, etc.)? If yes, please explain below. □ x 
 
 
 

Is additional information required to confirm scope and/or specifications before the project can be implemented? If yes, please explain below. x □ 
Will need an Electrical/Generator Contractor with Electrical Engineering capabilities to determine location & size of generator. 
 

Once completed, what is the anticipated operational impact and ongoing operating cost of the project? 
Ensuring the Logistics building can remain powered during a power outage or other emergency will ensure continuity of District operations. Addition of 
electric vehicles in the Logistics fleet will require an onsite generator. Annual maintenance costs would be approximately $2,500. 
 

 
Admin Use Only 

Prior FY Carryover Yes □   No x 

Already Financed Yes □   No x 

Financing Eligible Yes □   No x 

Grant Eligible Yes □   No x 
 

 

Project Submittal 

Division Manager: John Raeside 

Project Review Funding Recommended 

CIP Committee Rank 22 of 44 Yes □   No x 

CIP Administrator: 
 

Project Funding 

Funding Recommended: Full □   Partial □   None x $0 
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Project #: 24-44 Project Title: Fleet Vehicle Lifts Acquisition Project Year(s): 2024 Priority: 2 

Project Type: Apparatus & Equipment Project Location: Fleet Division: Fleet 

 
Project Description: Strategic Alignment Capital Plan 

(in thousands) 

Acquisition of vehicle lifts (set of 8) for the Fleet Shop to be used for the “Quick 
Lube” bay planned for implementation in FY23/24.  

A/E Replacement Schedule □ A – General Fund $ 

Facility Condition Assessment □ D – Capital Facilities Fund $110 

Standard of Cover □ G – Grant Fund $ 

Growth Plan □ I – Impact Fee Fund $ 

Special Project x L – Leased Facilities Fund $ 

Procurement Process/Timeline Description: Procurement Type Services Needed 
 

A formal/informal bidding process with be used to procure the vehicle lifts. 
Estimated delivery timeline is within 12 months. 

Informal Bid x Contractor/Consultant □ 
Formal Bid x Architectural/Engineering □ 
Sole Source □ Other/Special □ 
Other □ Not Applicable x 

 
Project Budget 

Detail Description GL Account CIP Funding 
Request 

2024 2025 2026 2027 2028 

Vehicle lifts D.FLE.430300 $110,000 $110,000 $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 

Total: $110,000 $110,000 $ $ $ $ 
Previous Project Expenditures: $  
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Additional Project Information Yes No 

Is this project a repeat request of a previously unfunded project? □ x 
Does this project contribute to the completion of another capital project, either underway or planned? If yes, please explain below. □ x 
 
 
 

Will this project impact operations during completed (ie. displacement, service interruption, etc.)? If yes, please explain below. □ x 
 
 
 

Is additional information required to confirm scope and/or specifications before the project can be implemented? If yes, please explain below. □ x 
 
 
 

Once completed, what is the anticipated operational impact and ongoing operating cost of the project? 
 
The vehicle lifts are an integral component to creating a “Quick Lube” bay. This bay would allow staff to perform services on apparatus quickly and without 
the crew needing to swap into a reserve vehicle. 
 

 
Admin Use Only 

Prior FY Carryover Yes □   No x 

Already Financed Yes □   No x 

Financing Eligible Yes □   No x 

Grant Eligible Yes □   No x 
 

 

Project Submittal 

Division Manager: Shea Pursell 

Project Review Funding Recommended 

CIP Committee Rank 20 of 44 Yes □   No x 

CIP Administrator: 
 

Project Funding 

Funding Recommended: Full □   Partial □   None x $0 
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Project #: 24-45 Project Title: Station 50 Dorm Remodel Project Year(s): 2023-2024 Priority: 2 

Project Type: Facilities Repair/Replacement Project Location: Station 50 Division: Facilities 

 
Project Description: Strategic Alignment Capital Plan 

(in thousands) 

The Station 50 dorm remodel includes a flooring replacement as well as 
necessary privacy improvements in the dorm area. This project began in 
FY22/23, but is now considered a capital project due to total project cost.  

A/E Replacement Schedule □ A – General Fund $24 

Facility Condition Assessment □ D – Capital Facilities Fund $78 

Standard of Cover □ G – Grant Fund $ 

Growth Plan □ I – Impact Fee Fund $ 

Special Project x L – Leased Facilities Fund $ 

Procurement Process/Timeline Description: Procurement Type Services Needed 
 

The procurement process is already complete and project is expected to be 
completed in FY23/24. 

Informal Bid x Contractor/Consultant x 
Formal Bid x Architectural/Engineering □ 
Sole Source □ Other/Special □ 
Other □ Not Applicable □ 

 
Project Budget 

Detail Description GL Account CIP Funding 
Request 

2024 2025 2026 2027 2028 

Dorm privacy improvements D.FAC.420100 $78,000 $78,000 $ $ $ $ 
Dorm flooring replacement A.FAC.211100 $23,493 $23,493 $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 

Total: $101,493 $101,493 $ $ $ $ 
Previous Project Expenditures: $  
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Additional Project Information Yes No 

Is this project a repeat request of a previously unfunded project? □ x 
Does this project contribute to the completion of another capital project, either underway or planned? If yes, please explain below. x □ 
The project began in FY22/23 but has been added as a capital project due to actual total anticipated project costs. 
 
 

Will this project impact operations during completed (ie. displacement, service interruption, etc.)? If yes, please explain below. x □ 
The project will have a minimal impact to station operations and impacts will be mitigated as much as possible in coordination with station personnel. No 
disruption of service will occur. 
 
 

Is additional information required to confirm scope and/or specifications before the project can be implemented? If yes, please explain below. □ x 
 
 
 

Once completed, what is the anticipated operational impact and ongoing operating cost of the project? 
 
There should be no additional ongoing operating costs as a result of this project. The privacy improvements will ensure compliance with applicable codes and 
regulations. 
 

 
Admin Use Only 

Prior FY Carryover Yes x    No □ 

Already Financed Yes □   No x 

Financing Eligible Yes □   No x 

Grant Eligible Yes □   No x 
 

 

Project Submittal 

Division Manager: Joe Eachus 

Project Review Funding Recommended 

CIP Committee Rank Not ranked – added at Final Yes  x    No □ 

CIP Administrator: 
 

Project Funding 

Funding Recommended: Full x    Partial □   None □ $101,493 
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Project #: 24-46 Project Title: Zinfandel Gate Replacement Project Year(s): 2024 Priority: 2 

Project Type: Facilities Repair/Replacement Project Location: Zinfandel Division: Facilities 

 
Project Description: Strategic Alignment Capital Plan 

(in thousands) 

This project will replace the existing gate at the Zinfandel Training Facility. 
Despite multiple repair attempts, the existing gate is not operational and is in 
need of replacement in order to keep the site secure and provide access. Project 
began in FY22/23 but due to project scope, now qualifies as a capital project. 

A/E Replacement Schedule □ A – General Fund $ 

Facility Condition Assessment □ D – Capital Facilities Fund $134 

Standard of Cover □ G – Grant Fund $ 

Growth Plan □ I – Impact Fee Fund $ 

Special Project x L – Leased Facilities Fund $ 

Procurement Process/Timeline Description: Procurement Type Services Needed 
 

The project will require both informal and formal bidding for different portions 
of the project. Procurement is already in progress and the project is expected to 
be completed in FY23/24. 

Informal Bid x Contractor/Consultant x 
Formal Bid x Architectural/Engineering □ 
Sole Source □ Other/Special □ 
Other □ Not Applicable □ 

 
Project Budget 

Detail Description GL Account CIP Funding 
Request 

2024 2025 2026 2027 2028 

Gate replacement D.FAC.420200 $120,000 $120,000 $ $ $ $ 
Trenching for new gate D.FAC.420200 $14,230 $14,230 $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 

Total: $134,230 $134,230 $ $ $ $ 
Previous Project Expenditures: $  
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Additional Project Information Yes No 

Is this project a repeat request of a previously unfunded project? □ x 
Does this project contribute to the completion of another capital project, either underway or planned? If yes, please explain below. □ x 
 
 
 

Will this project impact operations during completed (ie. displacement, service interruption, etc.)? If yes, please explain below. □ x 
 
 
 

Is additional information required to confirm scope and/or specifications before the project can be implemented? If yes, please explain below. □ x 
 
 
 

Once completed, what is the anticipated operational impact and ongoing operating cost of the project? 
 
Completion of this project will ensure secure access to the site and enhance security. Operational costs are expected to decrease due to reduction in repair 
and maintenance costs. 
 

 
Admin Use Only 

Prior FY Carryover Yes □   No x 

Already Financed Yes □   No x 

Financing Eligible Yes □   No x 

Grant Eligible Yes □   No x 
 

 

Project Submittal 

Division Manager: Joe Eachus 

Project Review Funding Recommended 

CIP Committee Rank Not ranked – added at Final Yes  x    No □ 

CIP Administrator: 
 

Project Funding 

Funding Recommended: Full x    Partial □   None □ $134,230 
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Project #: 24-47 Project Title: Training Burn Prop Replacement Project Year(s): 2024 Priority: 2 

Project Type: Apparatus & Equipment Project Location: Station 52 Division: Training 

 
Project Description: Strategic Alignment Capital Plan 

(in thousands) 

Replacement of the 40-foot first level burn room in the two-story burn prop. 
Over 500 burns have taken place in the existing prop and it is at the end of its 
lifecycle. 

A/E Replacement Schedule x A – General Fund $ 

Facility Condition Assessment □ D – Capital Facilities Fund $90 

Standard of Cover □ G – Grant Fund $ 

Growth Plan □ I – Impact Fee Fund $ 

Special Project □ L – Leased Facilities Fund $ 

Procurement Process/Timeline Description: Procurement Type Services Needed 
 

This project will require an informal bidding process and is anticipated to be 
completed in FY23/24. 

Informal Bid x Contractor/Consultant □ 
Formal Bid □ Architectural/Engineering □ 
Sole Source □ Other/Special □ 
Other □ Not Applicable x 

 
Project Budget 

Detail Description GL Account CIP Funding 
Request 

2024 2025 2026 2027 2028 

Burn prop replacement  D.TRA.430300 $90,000 $90,000 $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 

Total: $90,000 $90,000 $ $ $ $ 
Previous Project Expenditures: $  
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Additional Project Information Yes No 

Is this project a repeat request of a previously unfunded project? □ x 
Does this project contribute to the completion of another capital project, either underway or planned? If yes, please explain below. □ x 
 
 
 

Will this project impact operations during completed (ie. displacement, service interruption, etc.)? If yes, please explain below. □ x 
 
 
 

Is additional information required to confirm scope and/or specifications before the project can be implemented? If yes, please explain below. □ x 
 
 

Once completed, what is the anticipated operational impact and ongoing operating cost of the project? 
Replacement is needed to ensure compliance with State Fire Training requirements for the Metro Fire Academy or live fire training for the District. Ongoing 
operational costs are already budgeted for.  
 

 
Admin Use Only 

Prior FY Carryover Yes □   No x 

Already Financed Yes □   No x 

Financing Eligible Yes □   No x 

Grant Eligible Yes □   No x 
 

 

Project Submittal 

Division Manager: AC Mike Lozano 

Project Review Funding Recommended 

CIP Committee Rank Not ranked – added for Final Yes  x    No □ 

CIP Administrator: 
 

Project Funding 

Funding Recommended: Full  x   Partial □   None □ $90,000 
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Project #: 24-48 Project Title: MMP Personal Protective Equipment – Single Layer Garment Project Year(s): 2024 Priority: 3 

Project Type: Personal Protective Equipment Project Location: District-Wide Division: Safety 

 
Project Description: Strategic Alignment Capital Plan 

(in thousands) 

Upgrade of existing MMP PPE to a single-layer garment for enhanced protection. 
Existing PPE is no longer available for purchase. Project includes cost to replace 
PPE of existing MMP personnel as well as outfit anticipated new hires in the 
MMP program for FY23/24. 

A/E Replacement Schedule □ A – General Fund $100 

Facility Condition Assessment □ D – Capital Facilities Fund $ 

Standard of Cover □ G – Grant Fund $ 

Growth Plan □ I – Impact Fee Fund $ 

Special Project x L – Leased Facilities Fund $ 

Procurement Process/Timeline Description: Procurement Type Services Needed 
 

Staff intends to utilize a competitively bid cooperative purchasing contract. The 
project is expected to be complete in FY23/24. 

Informal Bid □ Contractor/Consultant □ 
Formal Bid □ Architectural/Engineering □ 
Sole Source □ Other/Special □ 
Other x Not Applicable x 

 
Project Budget 

Detail Description GL Account CIP Funding 
Request 

2024 2025 2026 2027 2028 

MMP PPE Single Layer Garment  A.SAF.231400 $100,000 $100,000 $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 

Total: $100,000 $100,000 $ $ $ $ 
Previous Project Expenditures: $  
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Additional Project Information Yes No 

Is this project a repeat request of a previously unfunded project? □ x 
Does this project contribute to the completion of another capital project, either underway or planned? If yes, please explain below. □ x 
 
 
 

Will this project impact operations during completed (ie. displacement, service interruption, etc.)? If yes, please explain below. □ x 
 
 
 

Is additional information required to confirm scope and/or specifications before the project can be implemented? If yes, please explain below. x □ 
Staff is currently conducting a wear trial on two different products to determine the preferred product. 
 

Once completed, what is the anticipated operational impact and ongoing operating cost of the project? 
Enhanced protections for the MMP’s since they currently only have a jacket for blood born pathogen protection in addition to road way safety and night time 
visibility enhancements. Additionally enhanced visibility during operational settings by more easily making unit identifiable as MMP vs fire-based medics. Cost 
will be in replacement of garments at 10 year or when it is not viable to repair a garment. In addition to adding new members to the MMP staff and or 
converting more fire-based medics to MMP. Inflation in the tactical material market has outpaced CPI so there will be year to year increases in costs moving 
forward. 
 

 
Admin Use Only 

Prior FY Carryover Yes □   No x 

Already Financed Yes □   No x 

Financing Eligible Yes □   No x 

Grant Eligible Yes □   No x 
 

 

Project Submittal 

Division Manager: AC Mike Lozano 

Project Review Funding Recommended 

CIP Committee Rank Not ranked – added for Final Yes  x    No □ 

CIP Administrator: 
 

Project Funding 

Funding Recommended: Full  x   Partial □   None □ $100,000 
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Project #: 24-49 Project Title: Fitness Equipment Replacement Project Year(s): 2024 Priority: 2 

Project Type: Apparatus & Equipment Project Location: District-Wide Division: Health & 
Fitness 

 
Project Description: Strategic Alignment Capital Plan 

(in thousands) 

Replacement of fitness equipment (rowers, treadmills, bars and benches) 
throughout the District that is failing or is at the end of its lifecycle. 

A/E Replacement Schedule x A – General Fund $80 

Facility Condition Assessment □ D – Capital Facilities Fund $ 

Standard of Cover □ G – Grant Fund $ 

Growth Plan □ I – Impact Fee Fund $ 

Special Project □ L – Leased Facilities Fund $ 

Procurement Process/Timeline Description: Procurement Type Services Needed 
 

This project will require an informal bidding process and is anticipated to be 
completed in FY23/24. 

Informal Bid x Contractor/Consultant □ 
Formal Bid □ Architectural/Engineering □ 
Sole Source □ Other/Special □ 
Other □ Not Applicable x 

 
Project Budget 

Detail Description GL Account CIP Funding 
Request 

2024 2025 2026 2027 2028 

Fitness equipment replacement A.HFI.285210 $80,000 $80,000 $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 
  $ $ $ $ $ $ 

Total: $80,000 $80,000 $ $ $ $ 
Previous Project Expenditures: $  
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METRO FIRE CAPITAL PROJECT INITIATION FORM 
 

Additional Project Information Yes No 

Is this project a repeat request of a previously unfunded project? □ x 
Does this project contribute to the completion of another capital project, either underway or planned? If yes, please explain below. □ x 
 
 
 

Will this project impact operations during completed (ie. displacement, service interruption, etc.)? If yes, please explain below. □ x 
 
 
 

Is additional information required to confirm scope and/or specifications before the project can be implemented? If yes, please explain below. □ x 
 
 

Once completed, what is the anticipated operational impact and ongoing operating cost of the project? 
Replacement of aging fitness equipment will ensure personnel can conduct health and fitness activities and will reduce repair costs. 
 

 
Admin Use Only 

Prior FY Carryover Yes □   No x 

Already Financed Yes □   No x 

Financing Eligible Yes □   No x 

Grant Eligible Yes □   No x 
 

 

Project Submittal 

Division Manager: AC Mike Lozano 

Project Review Funding Recommended 

CIP Committee Rank Not ranked – submitted at 
Final Yes   x    No □ 

CIP Administrator: 
 

Project Funding 

Funding Recommended: Full x   Partial □   None □ $80,000 
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Sacramento Metropolitan Fire District 
BOARD POLICY 

POLICY TITLE: Capital Improvement Program Policy OVERSIGHT: Administration 

POLICY NUMBER: 01.019.01 EFFECTIVE DATE: 03/22/22 REVIEW DATE: 03/22/22 
 
 

Background 
 
The Sacramento Metropolitan Fire District’s (District) Capital Improvement Program (CIP) 
organizes, facilitates, and memorializes capital needs and goals in order to efficiently and 
transparently develop and support the physical infrastructure of the District. Rigorous and 
methodical evaluation of facility, apparatus, and equipment needs and financing options will 
ensure that existing and future capital needs are met, in compliance with the District’s 
strategic plan and financial resources. 

 
Purpose 
 
This policy defines the process to identify and plan for funding of capital projects in order to 
ensure timely acquisition and replacement of needed capital assets, improvements, and 
facilities.  
 
Scope 
 
This policy is applicable to all District personnel involved in planning for the District’s capital 
needs. 
 
Definitions 
 
1. Capital Project: Any expenditure for facilities, improvements, apparatus, or 

equipment with a cost greater than $50,000 and an expected useful life of at least 
one year. These projects include apparatus and equipment acquisition and 
replacement; improvements to District facilities; and the construction or 
rehabilitation of District properties and facilities including feasibility studies, land 
acquisition, architecture and engineering, and other associated planning costs. 
 

2. Capital Facilities Fund: A separate accounting for budgeting and reporting 
purposes used to track expenditures for capital outlay not associated with new 
development.  

 
3. Capital Improvement Program (CIP): A multi-year program and plan that 

identifies capital projects necessary for the implementation of the District’s various 
long-range plans including the Standards of Cover, Growth Plan, Facility Condition 
Assessment, and Apparatus and Equipment Replacement Schedule. The CIP 
includes a five-year projection, including a one-year funding recommendation, and 
financing options. 

 
4. Development Impact Fee CIP Reserves: Reserves accumulated for the purchase 

of infrastructure to support new or expanding development. These reserves include 
funding from Development Impact Fees and General Fund transfers.  
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5. General Fund: For budgeting and reporting purposes, Metro Fire records all 
transactions in the General Fund that are not specifically accounted for in any other 
fund. The other funds include the Capital Facilities Fund, the Leased Properties 
Fund, the Grant Fund, the Development Impact Fees Fund, and the 
Intergovernmental Transfer (IGT) Fund. 

 
6. Grant Fund: For budgeting and reporting purposes, Metro Fire records all grant 

related revenue and expenditures in the Grant Fund, in accordance with Federal 
grant rules and regulations. 

 
7. Leased Properties Fund: For budgeting and reporting purposes, Metro Fire 

records all transactions for real property owned by the District but leased to other 
entities in the Leased Properties Fund.  

 
Policy 
 
1. Capital Needs and Plans 

 
a. It is the policy of the District to prepare a Capital Improvement Program (CIP) 

that outlines capital needs of the District that:  
 
i. Are responsive to the changing needs of the District 

  
ii. Demonstrate excellence in quality and value 

 
iii. Enable District staff to carry out their duties in an efficient and 

customer-focused manner 
 

iv. Provide a healthy, safe, secure, productive, and equitable environment 
for our employees in order to promote efficient service delivery. 

 
b. The CIP incorporates and is consistent with District master plans, Board of 

Director’s goals, and other long-range plans of the District. Capital projects may 
be funded from capital improvement funds, development impact fees, grant 
funding, or debt financing, with operational costs funded by the General Fund.  
 

c. Since capital projects may span multiple fiscal years, the CIP details anticipated 
annual capital expenditures for a five-year period. This allows the District’s 
Board of Directors to regularly revisit the plan and project progress, and better 
anticipate future needs.  

 
2. CIP Updates  

 
a. The CIP is updated annually, and a one-year CIP budget is included in the 

District’s annual budget. The remaining four years of the five-year CIP provide 
a look-ahead of capital projects, including anticipated costs and funding 
sources. The recommendation to incur new indebtedness may be included in 
the annual CIP budget, and requires approval by the Board of Directors.  

 
Procedures 
 
1. Plan Development 
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a. The development of the CIP is a coordinated effort across the District, with the 

capital project planning process overseen by the Planning and Development 
Division and the finance and budget process elements overseen by the 
Finance Division. Plan development includes the following: 
 
i. Divisions submit capital project requests by submitting Capital Project 

Initiation Forms to the CIP administrator in the Planning and 
Development Division. 

 
ii. Capital Project Initiation Forms document the project description, 

timeline, procurement type, funding amount, funding source, impact on 
operations, any relevant ties to other projects, project justification, and 
related supporting information. 

 
iii. The CIP administrator compiles all submitted requests and works with 

the Finance Division to package the requests into the draft CIP. 
 

2. Capital Project Evaluation and Prioritization 
 
a. Capital project requests will be evaluated and prioritized as follows: 

 
i. The CIP Committee (Committee), made up of representatives from the 

Finance, Planning and Development, and Purchasing divisions, 
reviews all proposed capital projects submitted for the upcoming fiscal 
year.  

 
ii. The Committee determines whether or not the District has the capacity 

to complete all or a portion of each proposed project within the 
upcoming fiscal year; whether or not each proposed project is ready for 
execution in the upcoming fiscal year; and determines a ranking for 
each proposed project according to the District’s goals and objectives.  

 
iii. Primary evaluation criteria for capital projects includes alignment with 

strategic plans, statutory and regulatory considerations, and impact on 
service delivery. 

 
iv. Other considerations may include impact on operating costs, 

secondary financial impacts, management and oversight implications, 
and impact on constituents and stakeholders. 

 
v. After evaluation, the CIP Committee submits a proposed CIP, including 

a one-year CIP budget, to the Fire Chief for consideration in 
conjunction with the preliminary budget review process. 

 
3. Plan Adoption and CIP Budget Approval 
 

a. The proposed CIP is reviewed annually by the Fire Chief, Deputy Chiefs, and 
Chief Financial Officer as part of the preliminary budget review process.  
 

b. The Fire Chief may recommend to fund, partially fund, or not fund any given 
project based the criteria and considerations outlined in Section 2.  
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c. Upon review, the CIP, including the one-year CIP budget, is presented to the 
Board of Directors for adoption on or before June 30 concurrent with the 
preliminary budget approval process. 
 

d. The CIP budget is reviewed annually and projects that span multiple fiscal 
years must be submitted for each year that funding is requested. 
 

e. Once the CIP budget is approved by the Board, budgeted funds are restricted 
for their intended use. 

 
4. Organization of the CIP Document 

 
a. The CIP document is organized by the following sections: 

 
i. Introduction – Provides the Fire Chief’s transmittal letter and District’s 

organizational profile. 
 

ii. CIP Overview and Summary– Provides the purpose and background of 
the CIP, describes the CIP planning and development process, 
summarizes the five-year capital needs, and outlines year-one capital 
projects. 
 

iii. Financing Plan – Provides the capital budget overview and revenue 
assumptions, summary displays by project type and revenue source, 
debt service schedule, and operating and maintenance costs by 
spending category. 
 

iv. Capital Project Details by Priority and Type – Provides the high priority 
project details, and shows projects by type (property acquisition, new 
construction, facility remodel/expansions, facility maintenance/repair, 
apparatus and equipment replacement, other miscellaneous projects). 
 

v. Appendices – Provides additional information to understand the CIP, 
including the budget calendar, glossary and acronyms list, Board 
resolutions, and capital project list index.  

 
References 
 
1. Sacramento Metropolitan Fire District, Reserve Funding Policy. 

 
2. Sacramento Metropolitan Fire District, Capital Asset Policy. 

 
3. Sacramento Metropolitan Fire District, Purchasing and Contracting Policy. 

 
4. City of Thousand Oaks, Capital Improvement Program Policy. 

 
5. Government Finance Officers Association of United States and Canada, Best 

Practice for Capital Budget Presentation. (https://www.gfoa.org/materials/capital-
budget-presentation) 

 
6. Government Finance Officers Association of United States and Canada, Best 

Practice for Capital Planning Policies (https://www.gfoa.org/materials/capital-
planning-policies) 
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